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international Specialists in the Environment

350 Sansome Street #300,
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Tel: (415) 981-2811, Fax: (415) 981-0801

21 April 1997

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099704-S-002

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the March 1997 Reporting period which covers February 23, through
March 22, 1997. Please note that this monthly report includes the format changes to the Technical
Progress Report (Section 2.0) that EPA requested via contract modification #9. Any feedback on
the new format would be appreciated. Also, the monthly invoice that is normally included in this
report is absent pending final adjustments to the ACME computer system and earlier invoice Site
Detail attachments. The final invoice will be forwarded to you later under separate cover. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has been (and will
continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of March 1997, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 69 open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to three emergency responses this month.

One of the emergency responses this period involved a pipeline oil spill in Donner California. During
the response, the START provided oversight of the Nevada County oil spills which included the Santa Fe
Railroad spill. The second emergency response involved an assessment at a residential/business chemical
facility, located in Anaheim, California. The START provided an inventory of chemicals at the site, threat
assessment, video and photo documentation. The third emergency response was located in Moorpark,
California and was a response to an illegal drug laboratory and waste burial site. The START provided an
extensive magnetometer survey to locate buried metal containers.

Federal disaster assistance was provided to San Joaquin County's Office of Emergency Response
Services, to locate and remove hazardous materials in flood-impacted areas of south San Joaquin County.
Several residential areas remained flooded for more than two months and as the water receded, a search and
removal of stranded containers of hazardous waste were conducted by teams made up of START, USCG and
local firefighters.

Major ongoing removal support projects this month include DC Metals, located in Oakland,
California, where the START continued to collect and submit weekly samples from the groundwater treatment
system. The START also began to collect samples from the air/vapor treatment portion of the system. The
START installed permanent soils gas wells and conducted a soil permeability/radius study as well. At the
Sparks Solvent Fuel Site in Sparks, NV., the START evaluated an active groundwater treatment facility for
its ability to destroy the fuel additive MTBE. An ongoing assessment of an abandoned geothermal well field
in Sonoma County, focused on possible emission of toxic gases caused by catastrophic failure of the wells.
The START conducted 18 days of oversight of PRP activities at the Arcadia and Charnock well fields in Santa
Monica, California. The START continues to coordinate associated project activities tasked to Ninyo & Moore
and provide weekly status reports to the EPA. At the Enviropure site in Signal Hill, California, tank sludge
removal and on-site treatment continued with the START providing air monitoring and supervision of the
County sewer discharge permit. For the Sierra Madre project, the START testified at the preliminary hearing
at the request of EPA.

Major site assessment projects this period involved the McFarland, Pemaco, Quality Printed Circuits,
New Idria Mercury Mine and the Palos Verdes Shelf sites. A site narrative was submitted for the Palos

Verdes shelf site and the HRS package is currently being produced. For Quality Printed Circuits, a report
detailing recommended sampling activities in the surrounding neighborhoods as well as the completed mailing
list was submitted to the EPA. Preparation of the Sampling Work Plan is continuing. The START proceeded
with the development of a QASP for collection of surface water and sediment sampling at the New Idria
Mercury Mine site in Pacines, California. McFarland activities are being addressed under a number of task-
specific TDDs. Accomplishments during the period included the submittal of analytical RFPs to a number
of analytical laboratories, modification of the risk-based concentration Excel database, updated Draft FSP and
QAPP for drinking water sampling, and compilation of surface water sampling data.
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The START also continued working on several CEPP program TDDs during this reporting period.
The major ongoing CEPP projects include the Alameda Exercise Design Course, Oceanic ACP Worst-Case
Scenario, Hawaii Exercise, and Feather River Contingency Plan. The Alameda course was attended by four
START members and was an advanced 30 hours long exercise design course which will be applied to future
exercises. The Oceanic Project added a table top exercise for America Samoa at the request of Kathleen
Shimmin and Mike Ardito. The START submitted the final scenario and exercise objectives to the EPA for
the Hawaii exercise. For Feather River, the START continued to prepare final versions of the response
protocols, response tools, checklists, scenarios, incident command system, and emergency management system
sections of the Feather River Geographical Contingency Plans. Two START members assisted the EPA
during a scheduled CAMEO training event in Chico, California.

The remainder of the START contract activities this reporting period involved equipment
maintenance, Work plan drafts, health and safety plan development, QA sampling plans preparation, final
project deliverables submittal, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during February 23 through March 22,1997:

TDD#: 09-9601-0001-G EPA SPELL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In March 1997, the START
processed 394 spill reports. The California Office of Emergency Services (CA O.E.S.) continues to modify
their new OES Lotus Notes formatted Spill Reports for potential electronic transmission. The START is
prepared for the electronic data transmission with the computer and program in place.
Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.
Pending Issues: The START continues to wait for the CA O.E.S. to begin their electronic transmission of State
spill reports. Until then, the START will continue to transcribe CA O.E.S. spill report forms to the Emergency
Response Notification System (E.R.N.S.) Format.

TDD#: 09-9601-0002-G ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There was
one emergency response call out from the San Francisco office and two from the Long Beach office this
reporting period. The sites were: Nevada County Oil Spill for the SF office and Moorpark Meth Drug Lab and
Anaheim House of Horror Chemical for the Long Beach office . All site work was done under separate
specific TDDs.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: Training for Emergency Responses

TDD#: 09-9601-0003-F EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

Work Progress: During this reporting period, the START completed the final electronic database version of
the Air Directory.
Schedule: Meetings with State and local Emergency Air Group officials to present final electronic database
software are pending.
Pending Issues: None
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TDD#: 09-9601-0004-F EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No activity this month
Schedule: Task monitor waiting until current guidance document completed before moving forward with this
TDD.
Pending Issues:
The draft document is currently being reviewed by the EPA. Additional charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

Work Progress: The pump-and-treat system was sampled and water level measurements were collected by
START on March 21,1997,
Schedule: The START'S charter to conduct sampling and monitoring at the site is almost finished. The site
will be turned over to EPA's remedial group on April 1,1997 after which a final report will be submitted.
Pending Issues: Equipment remains on site that will be demobilized by START during April. A final report
summarizing START'S activities at the site is under preparation.

TDD#: 09-9601-0009-E CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

Work Progress The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of April. No additional work has been assigned.
Pending Issues: None

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: The START will proceed with quarterly monitoring when requested by the EPA. The START will
try to schedule a site trip sometime within the next two months.
Pending Issues: None

TDD#: 09-9601-0011-H CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MOMTORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START received all outstanding sample data and began to determine what data to submit
for validation.
Schedule: Data will be submitted for validation in April. The final report will be written once data validation
is completed.
Pending Issues: None
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TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: START has recently written a QASP and subsequently conducted sampling to evaluate the
existing fluidized bed treatment system at the Sparks Solvent Site. When the data becomes available, START
will determine the effectiveness of the system using defined comparison parameters. START recently attended
one of many workshops in Reno, Nevada where several presentations were given by the PRP group's technical
consultant. These presentations introduced plans for enhanced site remediation by implementing in-situ
bioremediation concurrent with soil vapor extraction in the vadose zone. Plans to repair and retrofit several
wells and associated plumbing will also be implemented to achieve planned system design flow rates. START
continues to oversee a geotechnical subcontractor who is assisting in reviewing planned design techniques for
Helm's pit. The pit requires slope stabilization due to undercutting and overland erosion during the January
floods.
Schedule: START will continue to maintain and oversee all site issues as requested by the EPA TM. Data
is currently being reviewed concerning the on-site treatment system and will be delivered to the TM upon
completion. START will also maintain communication with the subcontractor pertaining to geotechnical
planning for Helms pit.
Pending issues: Slope stabilization of the Helm's pit continues to be an issue as more rains are expected in
addition to runoff caused by snowmelt.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

Work Progress: The START organized the data and files from this project for archival.
Schedule: All site activities are completed. Additional data management is required for final storage of reports
and data. These activities are now complete and this TDD will close March 31,1997.
Pending Issues: None

TDD#: 09-9601-0014-E YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START discussed treatment cell permeability testing with the RP consultant in resolving
performance criteria standards.
Schedule: The START will visit the site for a week during the full-scale treatment initiation. Split samples
of treated soils will be collected and analyzed at the OSC's direction in the Spring of 1997.
Pending Issues: The EPA's ERT has collected soil samples from the site and is analyzing them for PCP
degraders and soil nutrient. ERT may recommend concurrent bench-top testing continue at the site.

TDD#: 09-9601-0015-E OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHETHER, CALIFORNIA

Work Progress: In this reporting period, START conducted oversight of the Omega RP group field subsurface
investigations, and collected split groundwater samples for comparison with RP group analytical results.
Schedule: Future START work regarding this project will be determined after results from the above field
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work have been compiled and interpreted.
Pending Issues: none

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health and
safety oversight, subcontract administration, capital inventory maintenance, overall program and deliverable
QA/QC, technical training, C.O.I, determinations, and personnel/team development. Additional program
support activities in March included: receipt of contract modification #10 incrementally funding the contract
in the areas of site assessment (specifically for the McFarland project) and CEPPO; the annual review
(performance evaluation) of all dedicated program staff; an internal quality assurance audit on contract expense
reports and purchase requests; and, the coordination of the regional "Vendor Day" presentations in the START
warehouse in SF. START also continued, this month, with integrating EPA's new computerized TDD
generator protocol (ACME) by inputting AOCs, and utilizing the new Lotus Notes computing and
communications platform.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: contractor personnel, cost
accounting suspensions and resolutions, general operations, and contract equipment. There are no significant
problems or changes in scope pending with this TDD.

TDD#: 09-9604-0005-F START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout this
reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. All lab information will be installed on a database for START
use. Work on Basic Ordering Agreements contract was initiated.
Schedule: Work on BOA contract arrangement will continue. If time allows, the consent package for the
establishment of analytical basic ordering agreement for air will be submitted for EPA review. File, site, and
project related quality assurance activities will continue.
Pending Issues: New methods for maintenance of technical quality.

TDD#: 09-9604-0006-F START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of March was completed. Vehicles were maintained.
All gas charges for on-call were charged to this PAN. All consumable items that will be tracked by Eqtrak
were assigned bar codes. Costs and inventory information has not been entered into the tracking program.
START members from Long Beach and San Francisco met to work on inventory and tracking issues, and
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shipping dangerous goods. Several hazard categorizing supplies were ordered for the warehouse. A request
for an amendment for both hours and costs was submitted to EPA. A computer for the warehouse was ordered.
Schedule: Equipment and vehicle maintenance are ongoing monthly tasks for both offices. START plans to
forward inventory information to the DCMC representative before the end of April. Stock levels on certain
consumable inventory items are low and will be ordered at the end of the month. New maintenance forms,
to-do lists, shipping and documents, and consumable information will be entered into the new computer when
it arrives next month.
Pending Issues: Still waiting for response from EPA on the previously provided 7-point justifications. Waiting
on response regarding leasing air pumps for emergency response work.

TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records, 3)
reviewing and approving site safety plans and updates for all new and continuing sites. Planning for the annual
8-Hr. Refresher training continued. DOT training of selected START members was conducted March 11-12.
Schedule: The remaining START members will take a self-study DOT class over the next several months.
Pending Issues: None

TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server.
Schedule: The START will continue to provide the above described services on an ongoing basis.
Pending Issues: None

TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: INTERIM AMERICAN SAMOA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9605-0006-D FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START continued to prepare the final versions of the response protocols, response tools,
response checklists, response scenarios, incident command system and standard emergency management
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system sections of the Feather River Geographical Contingency Plans as assigned by the task monitor. Draft
versions of the Highway response scenario, ICS, SEMS have been completed and presented to the Task
Monitor. START is currently working with the Task Monitor to finalize the format for the response protocols.
The START Project Manager met with the Task Monitor on March 28,1997 to review the draft versions of
the scenario, ICS and SEMS sections, discuss protocol format and determine scheduling and other logistical
needs related to production and duplication of the final plans.
Schedule: Final formats are expected from the task monitor in early- to mid- April. Final versions of above
are due in mid to late May 1997.
Pending Issues: START will be requesting an amendment to the TDD for additional dollars to cover the costs
associated with production and duplication of the final plans.

TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: One abstract was added to the database this month.
Schedule: The project is on schedule, as this is an on-going project.
Pending Issues: None

TDD#: 09-9605-0010-E PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM PANOCHE, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9606-0001-B MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: On March 13, 1997, the START met with USEPA to discuss the Community Involvement
Plan and USEPA's plans for START support for community involvement for the remainder of the project.
The START performed maintenance on the mailing list database, and on March 18, 1997, the START
submitted an updated list of residents who have requested their tap water to be tested to USEPA. On March
18, 1997, the START also submitted summaries of the community interviews. On March 20, 1997, the
START submitted three copies of the draft Community Involvement Plan to USEPA.
Schedule: As of March 22, 1997, the 100% of the LOE budget and 89% of the dollar budget have been
reached. A TDD amendment is needed to increase both hours and dollars to complete this project.
Pending Issues: Discussions with USEPA to amend the TDD for an increased budget were conducted on
March 13,1997.
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TDD#: 09-9606-0002-B INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Duplicated slides were labelled and put in sleeves for the OSC.
Schedule: The START is awaiting further direction from the EPA.
Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: No START work has occurred during this reporting period. Charges billed this month are
previously incurred non-labor cost (travel, ODC, report distribution).
Schedule: The START is scheduled to complete site work in late spring.
Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0008-D RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight and monitoring by Ninyo & Moore subcontractors concluded in the first week of
March. The TDD was amended to extend the completion date to June 30,1997 and add hours to the LOE.
Schedule: None
Pending Issues: A final report will be prepared summarizing the START'S activities on site.

TDD#: 09-9609-0010-C ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect file maintenance and report outlining activities.
Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.
Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.

TDD#: 09-9610-0001-A DC METALS
PANS: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START installed permanent soil gas wells the week of 2/23/97 and conducted a soil
permeability/radius of influence study the week of 3/9/97. The START conducted quarterly groundwater
sampling the week of 2/23/97 and continued weekly sampling of the treatment systems. The START reviewed
and input sampling data into the analytical database.
Schedule: The START will continue to evaluate, input, and disseminate treatment system sampling data.
Pending Issues: An additional radius of influence study will be conducted when groundwater levels decrease
on-site.

2-7



TDD#: 09-9610-0002-A INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this reporting period are
previously incurred non-labor cost (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0003-A CAMEO TRAINING
PANt: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two START members assisted EPA during a scheduled training event in this reporting period.
The training was held at the California State University campus in Chico, California for 11 persons. The
computer facility for the training was arranged and procured by the START. Office efforts focused on
preparation and coordination for the Chico class as well as upcoming scheduled training classes.
Schedule: The START will assist EPA at two separate training classes scheduled for this spring. The START
will provide logistical support and teaching assistance at each training. Two START members are slated to
attend each class. Both of the next classes are scheduled to be held in Carson City, Nevada. Several other
trainings are reported to be pending.
Pending Issues: None.

TDD#: 09-9610-0005-A McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: On February 26, the START met with Philip Armstrong to discuss cost assumptions for the
McFarland Investigations. EPA provided additional resources for this task under TDD# 09-9610-0005-A.
The START submitted a Status Report for the previous period.
Schedule: Work is proceeding on schedule.
Pending Issues: The START is awaiting finalization of the PA/SI report for McFarland. This report may be
useful in identifying potential surface water, soil and air sampling locations.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START received and incorporated EPA and public comments on the Draft FSP. EPA
also provided comments on the QAPP.
Schedule: Work is proceeding on schedule.
Pending Issues: MMWC Well #1, has been inactive for many years. MMWC is uncertain whether or not the
well has a pump; the wellhead is not connected to power, and there is no discharge piping from the well head.
If Well #1 is to be sampled, the status of the well will need to be investigated further and significant
maintenance will likely be required.
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TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START compiled and reviewed background information regarding surface water sampling
at McFarland.
Schedule: Work under this TDD is ongoing and is on schedule.
Pending Issues: A sampling plan and the scope of work plan will be composed following completion of the
PA/SI by another contractor.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START modified the risk-based concentration Excel
worksheet to incorporate initial EPA comments.
Schedule: Work is proceeding on schedule.
Pending Issues: The potential impacts of a cumulative risk assessment approach on START'S sampling and
analysis plans should be explored by EPA.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START submitted analytical RFPs and received proposals
on the additional analytical parameter list. The vendors' proposals were reviewed and evaluated. START
development of EPA consent request for analytical sub-contracts for the project were initiated.
Schedule: Consent for analytical work will be requested. Once consent is approved, sub-contracting of the
analytical work will proceed.
Pending Issues: Potential confidential business information assertions regarding method modifications by labs.
Environmental sampling and analysis planned for late April.

TDDt: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this period, the START continued to research the available data for McFarland. The
START met with EPA staff to determine what GIS data the EPA currently has on McFarland and what more
will be needed. Cheryl Henley in the GIS department at the EPA developed a map of the original study area
of McFarland (a larger area than we are now focusing on). She used 1:100,000 scale TIGER files for the
streets, and mapped the township range sections (each is 1 square mile). Points for well locations came from
the Department of Health Services. She has pesticide use data for the year 1993 that was geocoded to the
township sections and that also referenced a crop data file. We are researching photogrammetry companies
to see if there is an existing large scale aerial photo of McFarland that we can use to locate addresses and then
later "ground truth" them. We would also be using GPS to locate sample points and addresses.
Schedule: As of March 22,1997,6% of the LOE hours and 5% of the dollars have been used. We expect to
obtain large scale aerial photos soon to develop a detailed base map.
Pending Issues: Scheduling of the sampling and GIS activities. How to present GIS data to the public.
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TDM: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: Shallow soil sampling was completed March 19,1997. The revisions to the Field Sampling
Plan were completed. A meeting between the EPA & START to discuss a Removal Action took place; a
removal assessment is being initiated. Two final subcontracts are in the process of being awarded.
Schedule: Deep drilling to begin on April 28,1997.
Pending Issues: Final approval of the Field Sampling Plan will be required by the EPA. Final consent by EPA
of two subcontracts is required.

TDD#: 09-9610-0014-B FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: This TDD has been recently amended to cover the second assessment phase-subsurface
assessment of the project. Work performed during this reporting period involved finalization of the site QASP
and preparing for mobilization to the site in April for the subsurface assessment.
Schedule: The subsurface assessment phase will be completed in May 1997. An initial mobilization to prepare
the site for subsurface work will include: laying of grids, collection of surficial soil samples, and XRF analysis
of surficial soil samples. The final mobilization to site will include Geoprobe and photovac analysis. A final
report will be submitted to EPA in July.
Pending Issues: An additional TDD amendment may be necessary for additional hours. START recommended
an addition 250 hours and $30,000 dollars to complete this project which was not reflected on the TDD
amendment dated February 27,1997.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM CLEARLAKE, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0016-B CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA MARIA, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final assessment report and previously incurred non-labor costs (travel, ODC, report
distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDM: 09-9610-0018-A ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: Tank sludge removal and on-site treatment system operations continued this reporting period.
The START continues to maintain an on-site presence to implement the associated sludge treatment air
monitoring plan, oversee health and safety programs, prepare pollution reports, interpret sludge laboratory data
and supervise the County sewer discharge permit.
Schedule: Sludge removal and treatment operations are projected to continue through April. Significant
removal activities remaining include the removal of an estimated 400 waste drums, lab-packing of all
remaining laboratory wastes and removal of an estimated 55 roll-off-bins of treated sludge. START effort will
increase to approximately two FTE for these remaining activities.
Pending Issues: The overall EPA removal budget for the Enviropure removal has been increased through a
revised Action Memo. A corresponding increase to the START removal TDD will be necessary.

TDD#: 09-9610-0019 HAWAII EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAII

Work Progress: The START submitted the final scenario and exercise objectives to the EPA the week of
2/23/97. The START prepared a draft exercise plan template and made tentative exercise design team
assignments and roles.
Schedule: The START will meet with the EPA on April 3, to discuss design team assignments. The START
will attend exercise meetings in Honolulu the week of 4/20/97.
Pending Issues: None

TDD#: 09-9610-0021-A OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START attended meetings with Kathleen Shimmin and Mike Ardito which added a
tabletop exercise for American Samoa. The TDD will be amended to accommodate this new task.
Schedule: The American Samoa Worst-Case Scenario and draft tabletop Exercise are due April 10. The
Worst-Case Scenarios for the Hawaiian Islands are due June, 1997.
Pending Issues: Worst-Case Scenarios and tabletop exercise together with various maps and graphics are under
preparation.

TDD#: 09-9611-0002-A BUMPER & CHROME PLATING
PAN#: 0111-BCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final assessment report and previously incurred non-labor costs (travel, ODC, report
distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HELL, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final assessment report and previously incurred non-labor costs (travel, ODC, report
distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDD#: 09-9611-0004-B FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno Drum
site located in Fresno County, California. During this reporting period, no on site activities occurred; however
monthly invoice costs are for previous ODCs and work performed within the office. A subsurface soil
investigation phase will commence in April under the assessment TDD. This TDD will be closed with the
submission of a final deliverable to the EPA and interim AOC.
Schedule: All field activities are completed under this TDD. A final report is being prepared under an
amended TDD for period of performance only. This TDD will be completed on April 30. 1997.
Pending Issues: None

TDD#: 09-9611-0007-A THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0008 PESTICIDE TRAINING - US C
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC's, report distribution)..
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX'97
PAN#: 0119-PTTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START began writing the final report for the Pesticide Contaminated Hazardous Waste
Site course held in Phoenix, Arizona on February 19-20,1997.
Schedule: A final report will be finalized in April 1997. The TDD's hours and time are sufficient to finish the
assigned work.
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Pending Issues: The TDD will be completed on time. We are waiting our course evaluation from the
University of California at Berkeley's Center for Occupational and Environmental Health.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PAN#: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START operated the regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support was provided through
CERCLIS removal information forms (CRIFS). Documents regarding Superfund Removal sites were
completed for the regional and national database system. Updates and correspondence was provided by the
START to EPA on a regular basis. This TDD was closed with the submission of an interim AOC
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0012-A NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury, metals, and iron sulfides to San Carlos Creek, a water body used for cattle watering and
drinking water. Acid mine drainage appears to have developed, potentially threatening livestock, and human
health. START recently conducted a review of land ownership through the County Assessors office in order
to arrange for access during site sampling. In addition, START also conducted a walkthrough at several
planned sampling locations along San Carlos Creek. START continues to develop a QASP which will be
submitted and reviewed by the EPA QAP. Once approved, START expects to mobilize to conduct an XRF
survey, and collect surface water and sediment samples.
Schedule: The QASP will be submitted to QAP on April 16, 1997. Field work is expected to begin
approximately May 12-16,1997.
Pending Issues: Permission for site access must be obtained prior to site mobilization. A subcontract for a
qualified laboratory will be developed.

TDD#: 09-9611-0014-A SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START conducted 18 days of field oversight of PRP activities at the
Arcadia and Charnock well fields, and met with EPA representatives and the California Regional Water
Quality Control Board (RWQCB) at the RWQCB offices in Monterey Park. In addition, START coordinated
subcontracted work with Ninyo & Moore, and prepared memoranda regarding weekly activities, which were
forwarded to the EPA.
Schedule: PRP investigations will continue with START oversight, for a tracer pipeline study by Shell and
Chevron; for individual PRP subsurface studies for the Charnock well field area; and for generalized
investigations of the Charnock and Arcadia well fields.
Pending Issues: Partial or complete project takeover by RCRA may occur.
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TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit weekly samples from the groundwater treatment
system. Samples were collected 2/28,3/7 and 3/21. Sampling of the air/vapor portion of the treatment system
commenced the week of 2/23/97.
Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly.
Pending Issues: None

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended the meeting in Truckee on February 25,1997. To fulfill an action item
from the meeting, the EPA requested the START to provide a matrix of involved parties and their resources.
This matrix was created from the results of a mailed survey. The START also attended several meetings with
EPA to discuss the agenda for the next meeting which will take place April 8,1997.
Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response Plan
for the Truckee River Corridor. The START commitment to the project includes monthly meetings and on-
going support for all aspects of the plan.
Pending Issues: None

TDD#: 09-9612-0002-A QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this reporting period, the mailing list database of the community members who
completed the mailing list request cards at the open house held in Phoenix on December 19,1996. This list
was submitted to USEPA on March 19,1997.
Schedule: On Schedule. No other activities for this project are planned at this time.
Pending Issues: Several charges were made in error to this project instead of to the Quality Printed Circuits-
Technical TDD (PAN 0136-QPSA-XX). They will be reversed in the next reporting period.

TDD#: 09-9612-0003 SEQUOIA MINE SITE
PAN#: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SEQUOIA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC's, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PAN#: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: START continued PRP removal oversight activities at West Coast Plating in this reporting
period. The PRP contractor continued with the consolidation and removal of drum waste, plating vat solutions
and contaminated building components. START also liaised with County Radiation officials concerning a low
level radioactive potassium cyanide solution. After reviewing the radioactive data from a sample collected
from the material, the County informed EPA and START that the potassium-40 radioisotope found in the
material was naturally occurring and the levels were below the California Code of Regulation requirements.
This allowed the material to be disposed without regard to its radioactivity.
Schedule: All containerized wastes are scheduled to be removed by mid-April. EPA approval and PRP
implementation of a sub-surface and building contamination investigation is pending.
Pending Issues: Financial negotiations between the PRP and the contractor are currently strained. The Task
Monitor is closely monitoring these developments with the expectation that an EPA Order and/or Superfund
takeover may be required.

TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START is still waiting to hear about the mixed federal/private land, site aggregation
issues.
Schedule: None
Pending Issues: Philip Armstrong is consulting with other EPA personnel about the mixed federal/private land
and site aggregation issues. The START has suspended work on the site until these issues are resolved.

TDD#: 09-9612-0006-A BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PANS: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30, 1997. During this reporting period, the START maintained and updated the database to
reflect TDD amendments.
Schedule: Work will continue through April.
Pending Issues: None

TDD#: 09-9612-0008-A BARRY M. GOLDWATER AIR FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30,1997. During this reporting period, the START maintained and updated the database to
reflect TDD amendments.
Schedule: Work will continue through April.
Pending Issues: None
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TDD#: 09-9612-0009-A RAND MINING COMPANY FFR
PAN#: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of May 30, 1997. During this reporting period, the START maintained and updated the database to
reflect TDD amendments.
Schedule: Work will continue through May.
Pending Issues: None

TDD#: 09-9612-0010-A MOLYCORP, INC.
PAN#: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

Work Progress: The START conducted a site assessment for metals in soil at locations associated with mine
waste water pipeline breaks. During this reporting period, the START began the final report and compiling
analytical data.
Schedule: The START will continue to work on the final report.
Pending Issues: None

TDD#: 09-9612-0011-A QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START is currently preparing the Work Plan which will be completed on April 3,1997.
The health survey access database was completed for use with the GIS system. The GIS base maps were
ordered.
Schedule: The Work Plan will be completed on April 3. The Field Sampling Plan is expected to be completed
on April 15. Sampling is expected to begin in Mid-May.
Pending Issues: A TDD amendment reflecting the level of effort in the work plan for the Field Sampling and
analytical costs will be submitted to EPA.

TDD#: 09-9612-0012-A SITE SCREENING TRAINING - HI DOH
PAN#: 0137-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START compiled 10 Site Screening Workshop binders for HIDOH using preliminary
revisions to the site screening checklist. The START traveled to Hawaii and met with Matt Mitguard, Mike
Ardito, Tom Mix (all EPA) and several HIDOH personnel on March 5 and 6. A preliminary version of a
revised checklist incorporating HIDOH screening needs with EPA's was produced during the meetings. Final
revisions to the checklist and one copy of a workshop binder, reorganized to reflect checklist reorganization/
modification were submitted to EPA on March 19. The START also submitted a memo to EPA summarizing
the changes made from the California 10/96 version of the checklist to the Hawaii version.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9701-0001-A YUBA COUNTY FLOOD RESPONSE
PANS: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARYSVILLE, CALIFORNIA

Work Progress: Labor cost represent time writing final report. ODC's incurred during this reporting period
include copying fees for final report.
Schedule: The TDD was amended in late February to extend the completion date. The final report will be
written and submitted in April. The TDD will be closed in April 1997.
Pending Issues: None

TDDS: 09-9701-0002 SIERRA MADRE MAD SCIENTIST
PAN#: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0003-A SUTTER COUNTY FLOOD RESPONSE
PANS: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM YUBA CITY, CALIFORNIA

Work Progress: The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of March. No additional work has been assigned. A report
is being prepared.
Pending Issues: None

TDDS: 09-9701-0004 TRI-COUNTIES/DIABLO TRAINING
PANS: 0141-TCTN-XX TRAINING
STATUS: INTERIM DIABLO, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PANS: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARIPOSA, CALD7ORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PANS: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM SAN JOAQUIN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PANS: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM STANISLAUS, CALIFORNIA

Work Progress: The report for the Stanislaus County Flood Emergency Response was submitted to the EPA
PO and Task Monitor on February 27,1997.
Schedule: The project is completed and the TDD is closed.
Pending Issues: None

TDDS: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PANS: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: Efforts during this reporting period involved START'S testimonial at the preliminary hearing
at the request of EPA. Office activity included preparation of the project file for closure.
Schedule: The project is complete with one exception. Disposal coordination is pending for the radioactive
waste. Once scheduled, the START will oversee transport of the waste from the site.
Pending Issues: The START may be served a subpoena to testify at the responsible party's trial.

TDDS: 09-9701-0009-A PALOS VERDES SHELF
PANS: 0146-PVSA-XX SITE ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START continued work on the documentation record. The START contacted EPA on
March 14 with concerns about the quality of data from the NOAA Damage Assessment. The START sent
examples of the data to EPA, both Region IX and HQ, and received word on 3/21 that the data should be
acceptable by EPA HQ quality assurance.
Schedule: The site narrative was submitted to EPA on March 31. A draft HRS package is scheduled for
submission by April 4. Meetings with the START, Carolyn Douglas, EPA HQ and their contractor will take
place April 15-17 at E & E office.
Pending Issues: During scoping meetings, EPA and the START decided to score the site as one source of
contaminated sediments of unidentified origin, rather than trying to link the contamination to specific sources.
This approach will need to be approved by EPA HQ attorneys prior to package completion.
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TDDS: 09-9701-0010 BAKERSFEELD CHROME & BUMPER
PANS: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFBELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
project management and previously incurred non-labor costs (travel, ODC's).
Schedule: The current site work schedule is unknown. It is anticipated that site work will begin within the next
few weeks with START providing PRP oversight and monitoring responsibilities.
Pending Issues: None

TDDS: 09-9701-0011 SULFUR CREEK GEOTHERMAL
PANS: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SONOMA COUNTY, CALIFORNIA

Work Progress: The START was directed by EPA to assist in conducting site assessment of an abandoned
geothermal well field in northern Sonoma County. The site consist of 22 wells, many in advanced states of
corrosion or located on slopes at high risk of landsliding. Site reconnaissance visits were made on January 29,
and February 6 and March 18. Following an RFP, a subcontract was awarded to Goddard & Goddard
Engineering (G&GE) to conduct air modeling of a potential unplanned release of steam at the site. A meeting
was hosted by the EPA at the E & E's warehouse to discuss coordination among state and local agencies with
the EPA. In attendance were representatives of Samoa County, CA Division of Oil, Gas & Geothermal
resource (DOGGR), CA Energy Commission, the EPA, & E & E. EPA requested that START prepare an area
contingency plan in coordination with Sonoma County to be used during well abandonment work.
Schedule: Air modeling will be conducted during March by a subcontractor and a Work Plan will be developed
by the state of California for well abandonment activities at a future date.
Pending Issues: Preparation of an area contingency plan and approval of air modeling report.

TDDS: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PANS: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALD7ORNIA

Work Progress: Office efforts for this project involved preliminary research of opportunities available to
evaluate the effectiveness, cost savings and contribution of real-time databases towards facilitating lab packing
operations at removal sites. The START will evaluate vendor applications, custom programs and in-house
developed databases during this research project. Field data collection and reporting mechanisms will also be
addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

TDDS: 09-9702-0002-A TOSCO REFINERY
PANS: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: A START chemical engineer is participating in the chemical accident investigation with
regional and national EPA investigators to determine the root cause of the hydro cracker explosion at the Tosco
Refinery. This work has included review of documents provided by Tosco to understand the operation of the
hydro cracker unit and to identify initiating events that led to the explosion. The START chemical engineer
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has prepared draft facility background, hydro cracker operation, and accident response sections for the
chemical accident investigation report.
Schedule: The root cause of the accident has not been identified. START work is planned to continue
intermittently over the next few months.
Pending Issues: Tosco has prohibited the investigation team from copying pertinent documents; EPA attorneys
are attempting to get copies of these documents.

TDDS: 09-9702-0003 HAZMAT WORKSHOP - CONTINUING CHALLENGE
PANS: 0151-HWTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: START met with EPA to discuss production of the static display video and the picture board.
START is beginning to review historical TAT, ERO and START video footage in preparation for production
of the video. START has also began to prepare for their presentations.
Schedule: Final versions of the picture board and video are expected in late July.
Pending Issues: Picture Board and Video format finalizations.

TDDS: 09-9702-0004 MARLAND MARINE OIL
PANS: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM AVENAL, CALIFORNIA

Work Progress: During this reporting period, the START prepared and completed the final report and
submitted it to EPA along with an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9702-0005 ALAMEDA EXERCISE DESIGN COURSE
PANS: 0153-AEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN ALAMEDA, CALIFORNIA

Work Progress: Four START members attended a 30-hour advanced exercise design course in Dublin, CA
under the Chemical Emergency Preparedness & Prevention Program. The course was designed for individuals
already familiar with the design of functional and full-scale exercises and involved the development of a full-
scale exercise for Alameda County from start to finish. Groups were created and designated a specific task
in developing the exercise plan with the final goal being the actual exercise. The design of the exercise was
successful; materials and hands-on experience acquired will be applied to future exercises.
Schedule: None
Pending Issues: None

TDDS: 09-9702-0006 COALINGA OILY CREEK
PANS: 0154-CORZ-XX EMERGENCY RESPONSE
STATUS: OPEN COALINGA, CALIFORNIA

Work Progress: The START was directed to perform a preliminary assessment of the Coalinga Oil spill site
in Coalinga, California. During this reporting period, field activities included monitoring on-site activities of
state and local agencies with EPA guidance.
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Schedule: Responsible Party oversight may be involved with future field activities. A final report is being
prepared for this TDD; However, an amended TDD may be necessary for additional activities directed by the
OSC.
Pending Issues: None

TDDS: 09-9702-0007 SPARKS SOLVENT/FUEL SITE
PANS: 0155-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: During this reporting period, the START was directed to evaluate an active groundwater
treatment facility at the Sparks Solvent/Fuel Site in Sparks, Nevada. A technical work plan was developed
and submitted to the USEPA On-Scene Coordinator (OSC) who is overseeing the Sparks site. The START
conducted an information gathering site visit with the OSC.
Schedule: A Quality Assurance Sample Plan will be developed and sampling will immediately follow the plans
approval.
Pending Issues: None

TDDS: 09-9702-0008 MI-WUK RANCHERIA DRUG LAB
PANS: 0156-MWSF-XX REMOVAL ASSESSMENT
STATUS: OPEN TUOLUMNE CALIFORNIA

Work Progress: START attended a scoping meeting with the EPA, prepared sampling and health and safety
plans, and mobilized to the Mi-Wuk Rancheria Site in Tuolumne County for assessment activities. Lab
chemicals and contaminated materials had already been removed by Sheriff's Investigators. The Scope of
Work was for a soil investigation only. While on site, two other suspected environmentally unsafe areas were
investigated along with the initial soil investigation. START found no evidence of any contaminated areas
and took no soil samples for laboratory analysis. The START demobilized the same day.
Schedule: All field work is complete. The report is in the final stages and will go to peer review by April 17,
1997. Project should be finished by April 25,1997.
Pending Issues: None

TDDS: 09-9702-0009 TORRES-MARTINEZ DRUG LAB
PANS: 0157-TMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN THERMAL, CALIFORNIA

Work Progress: During this reporting period, the START assisted EPA with site assessment activities at the
scene of a methamphetamine drug lab at a residential location on the Torres-Martinez Indian Reservation in
Thermal, California. Specific START activities included the collection of background information,
preparation of a site health and safety plan, initial site entry health and safety monitoring, site condition
documentation, field evaluation of the extent of soil contamination in a suspected waste disposal pit, and
collection of two subsurface soil samples for laboratory analysis.
Schedule: START is waiting for the laboratory analytical results of the two subsurface soil samples. Once
obtained, the data will be forwarded to the Task Monitor and subsequently reviewed and validated by START.
The work schedule will be dependent upon the analytical results.
Pending Issues: None
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TDDS: 09-9703-0003-A SPCC/FRP INSPECTOR TRAINING
PANS: 0160-SFTN-XX TRAINING
STATUS: OPEN PHILADELPHIA, PENNSYVANIA

Work Progress: During this reporting period, plans were made for the SPCC training in Philadelphia,
Pennsylvania.
Schedule: Training will take place April 14 through April 18. The report is due May 15,1997.
Pending Issues: None

TDDS: 09-9703-0005 NEVADA COUNTY OIL SPILLS
PANS: 0162-NCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DONNER, CALIFORNIA

Work Progress: During this reporting period, the START provided oversight for the Nevada County oil spills
which included the Santa Fe Pipeline Railroad spill. The START was on site March 10 through March 14.
Schedule: Nevada County oil spill report due April 30,1997.
Pending Issues: None

TDDS: 09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PANS: 0163-SFTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The START was on site for the San Joaquin Hood Response, Phase n from March 17 - March
21,1997. The START assisted San Joaquin County, Office of Emergency Services along with several state
and local agencies in Phase II of the hazardous materials removal in flood-impacted areas of South San Joaquin
County. Flood waters had remained in several residential areas for two months. The waters had receded and
the county requested assistance from all parties which had supported the flood efforts in January. Residential
areas were searched for hazardous materials. The levees and fields which were previously flooded were also
inspected for any hazardous materials or containers which may have been left behind by the receding waters.
All areas were investigated and the county ended the mission on March 21, 1997.
Schedule: The START will provide a letter report of all activities.
Pending Issues: None

TDDS: 09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMICAL
PANS: 0164-AHRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ANAHEIM, CALIFORNIA

Work Progress: In this reporting period, the START conducted an emergency response and assessment at this
residential/business chemical location. A partial inventory, threat assessment, video and photodocumentation
activities were performed. The START assisted the EPA Task Monitor and local agency representatives with
negotiating the framework for a PRP lead removal.
Schedule: The PRP has submitted a workplan which was subsequently approved by EPA. The START has
been directed to oversee the implementation of this workplan.
Pending Issues: EPA/START is currently awaiting mobilization of the PRP's approved contractors for the
start up of activities.
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TDDS: 09-9703-0009 MOORPARK METH DRUG LAB
PANS: 0166-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MOORPARK, CALDJORNIA

Work Progress: In this reporting period, the START responded to an illegal drug laboratory and waste burial
site in an agricultural area of Ventura County. The START conducted an extensive magnetometer sub-surface
survey, provided chemical lab-packing coordination assistance, and assisted the Task Monitor with a removal
funding transition from the State to Superfund.
Schedule: All on-site investigation and cleanup activities have been completed. The final removal report.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/10/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

S267.B29-85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

93,322.09

2,680.20

227.71

.00

1,715.26

.00

.00

620.43

34.30

$98.599.99

Labor Hours
Spent

143.50

156.00

2,257.50

56.00

238.50

5.00

22.00

2,878.50

Balance:

165,743.51

-2,680.20

-227.71

.00

3,218.99

.00

3,630.00

$169.029.86

Balance

-143.50

-156.00

-2,257.50

-56.00

-238.50

-5.00

-22.00

2,521 .50

Estimated
Dollars

Required:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267.629.85

Hours
required

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

35.35

1.02

.09

.00

.65

.00

.00

.24

.01

$37.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 04/10/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

121.50

11.00

1.00

130.50

264.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-121.50 .00

-11.00 .00

-1.00 .00

-130.50 .00

-264.00 5,400.00

TOTAL Direct Labor J,132.37 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 04/10/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,308.00

Total Dollars
Spent:

64,433.77

3,335.18

1,118.54

.00

1 ,054.76

.00

.00

950.36

21.09

$70,913.70

Labor Hours
Spent

223.40

657.70

1,068.52

87.09

27.00

2,063.71

Balance:

79,864.43

4,529.82

91.46

.00

8,813.74

.00

.00

$92,328.00

Balance

-223.40

-657.70

-1,068.52

-87.09

-27.00

1,244.29

Estimated
Dollars

Required:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Estimated
Hours

required

.00

.00

.00

.00

.00

3,308.00

Dollars per
LOE hour
delivered:

31.22

1.62

.54

.00

.51

.00

.00

.46

.01

$34.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 04/10/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

2.00

.00

.25

5.00

7.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

.00 .00

-.25 .00

-5.00 .00

-7.25 3,308.00

TOTAL Direct Labor $191.74 $27.39
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TDD Monthly Cost Summary (for dedicated labor)
Montn tnamg: uij/i^iyy/

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 04/10/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location:

A:J_ ._ O A hi dCity: SAN Fl

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

_,^,. ..

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

tsnmaiea uompietion uate: iwau/iyy/

RANCISCO County:

SSID: 00

SAN FRANCISCO State: CA

EDWARDS, i-iuvvAi-iu

ARDITO, MICHAEL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted Labor Hours
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,458.10

2,556.08

6.00

.00

774.00

.00

.00

544.27

15.47

$13,353.92

Spent

67.00

6.00

187.00

5.00

9.00

274.00

Balance:

9,004.34

468.92

599.00

.00

-774.00

.00

.00

$8,738.52

Balance

-67.00

-6.00

-187.00

-5.00

-9.00

126.00

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.52

9.33

.02

.00

2.82

.00

.00

1.99

.06

$48.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 04/10/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

146.00

146.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-146.00 .00

-146.00 400.00

TOTAL Direct Labor $9,413.21 $64.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending

TDD Number: 09-9601-0004 TDD Activity Type:

TDD Title: Evacuation Guidance uocument

Site Name: EVACUATION GUIDANCE DOCUMENT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW,

Region: 9

Subtask Description:
— _

NO SUBTASK USED P3

- — NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,462.24

Other Direct Costs 3,630.00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $8,092.24

.

- - -

County

SSID: 00

GORDON

|: 03/22/1997

START Site Specific Project

Report Date: 04/10/1997

Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1 997

State: CA

Estimated
Budgeted Labor Hours Hours

Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,498.50

239.28

.00

.00

.00

.00

.00

50.79

.00

$2,788.57

Spent Balance required

11.00 -11.00 .00

9.00 -9.00 .00

56.00 -56.00 .00

8.00 -8.00 .00

84.00 -8.00 76.00

Estimated Dollars per
Dollars LOE hour

Balance: Required: delivered:

1 ,963.74 4,462.24 89.23

3,390.72 3,630.00 8.55

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

.00 .00 .00

1.81

.00

$5,303.67 $8,092.24 $99.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 04/10/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 76.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 04/10/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,200.00

Total Dollars
Spent:

30,998.69

1,443.06

1,616.16

.00

.00

.00

.00

649.07

.00

$34,706.98

Labor Hours
Spent

35.00

18.00

677.50

9.00

16.00

24.00

779.50

Balance:

21,395.36

1,581.94

803.84

.00

612.00

.00

2,420.00

$26,164.07

Balance

-35.00

-18.00

-677.50

-9.00

-16.00

-24.00

420.50

Estimated
Dollars

Required:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,200.00

Dollars per
LOE hour
delivered:

39.77

1.85

2.07

.00

.00

.00

.00

.83

.00

$44.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 04/10/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.25

9.50

Balance

-.25

-9.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 1,200.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 04/10/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

kibHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

14,389.39

947.85

642.17

.00

.00

.00

.00

336.83

.00

$16,316.24

Labor Hours
Spent

387.50

8.00

15.00

410.50

Balance:

9,996.61

4,908.55

27,175.73

.00

.00

.00

.00

$41,744.06

Balance

-387.50

-8.00

-15.00

89.50

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

35.05

2.31

1.56

.00

.00

.00

.00

.82

.00

$39.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 04/10/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

TOTAL .00

Total Dollars
Spent:

5.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

5.00

.25

Balance

-5.00

-.25

Estimated
Hours

required

.00

.00

-5.25 500.00

TOTAL Direct Labor $322.45 $64.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 04/10/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

13,565.37

2,619.26

2,327.03

.00

.00

.00

.00

1 ,052.54

.00

$19,564.20

Labor Hours
Spent

24.50

41.00

285.50

10.00

10.00

371 .00

Balance:

13,927.63

-199.26

3,722.97

.00

.00

.00

.00

$16,398.80

Balance

-24.50

-41 .00

-285.50

-10.00

-10.00

229.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.56

7.06

6.27

.00

.00

.00

.00

2.84

.00

$52.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 04/10/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

P3

SS

TOTAL

.00

.00

.00

Total Dollars
Spent:

30.00

.25

30.25

Dollars per
LOE hour
delivered:

-30.00 .00

-.25 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/10/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

~-~ Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

, Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

— - Analytical

Equipment Usage

SGA

SubHandling Charge
TWTAI

9

P1
P1
P1
P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00.

6,000.00

fr/icc ^'3•^ on

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

132,706.19

12,417.82

61 ,528.94

.00

16,081.77

.00

.00

15,701.64

321 .63

*ooo -TCT no

Labor Hours
Spent

897.50

17.00

17.00

1,559.00

1,882.00

1.00

191.00

23.00

2.00

3.50

39.00

4,632.00

Balance:

229,094.81

-8,787.52

23,171.06

.00

-16,081.77

.00

6,000.00

«O1T V71 t-\

Balance

-897.50

-17.00

-17.00

-1,559.00

-1 ,882.00

-1.00

-191.00

-23.00

-2.00

-3.50

-39.00

4,403.00

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

dMCC -ii-i nn

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.67

2.68

13.29

.00

3.47

.00

.00

3.39

.07

*CH EQ
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601 -0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 04/10/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKl, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

627.50

330.50

.25

182.75

1,141.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-627.50 .00

-330.50 .00

-.25 .00

-182.75 .00

-1,141.00 9,035.00

TOTAL Direct Labor $57,458.54 $50.37

Page 8 of 70 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/10/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

20,705.39

2,295.03

4,081.16

.00

2,000.00

.00

.00

1,356.30

40.00

$30,477.88

Labor Hours
Spent

67.50

457.00

9.00

11.00

544.50

Balance:

11,922.61

124.97

5,598.84

.00

-2,000.00

.00

.00

$14,250.12

Balance

-67.50

-457.00

-9.00

-11.00

155.50

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

38.03

4.21

7.50

.00

3.67

.00

.00

2.49

.07

$55.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 04/10/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601 -0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 04/10/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

T2

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

60,578.36

18,772.63

18,134.80

.00

52.88

.00

.00

7,832.98

1.06

$105,372.71

Labor Hours
Spent

82.50

217.00

13.00

541.00

1,024.00

11.00

16.00

49.00

1,953.50

Balance:

60,278.24

-12,722.63

-9,059.80

.00

-52.88

3,000.00

.00

$33,608.89

Balance

-82.50

-217.00

-13.00

-541.00

-1 ,024.00

-11.00

-16.00

-49.00

466.50

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.01

9.61

9.28

.00

.03

.00

.00

4.01

.00

$53.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601 -0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 04/10/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

1.00

.25

Balance

-1.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

1.25

Dollars per
LOE hour
delivered:

-1.25 2,420.00

TOTAL Direct Labor $37.80 $37.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 04/10/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

18,386.40

914.57

2,579.74

.00

.00

.00

.00

740.75

.00

$22,621.46

21.00

368.00

16.00

8.00

413.00

Balance:

16,548.73

295.43

2,502.26

.00

.00

2,500.00

.00

$21,105.67

Balance

-21.00

-368.00

-16.00

-8.00

287.00

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

44.52

2.21

6.25

.00

.00

.00

.00

1.79

.00

$54.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 04/10/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSJD : 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 04/10/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID : BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

__ Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

. SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

15,002.23

971.66

134.64

.00

.00

.00

.00

234.16

.00

$16,342.69

Labor Hours
Spent

22.50

146.00

267.50

4.00

6.00

446.00

Balance:

10,676.03

238.34

349.36

.00

.00

.00

.00

$11,029.57

Balance

-22.50

-146.00

-267.50

-4.00

-6.00

87.00

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.64

2.18

.30

.00

.00

.00

.00

.53

.00

$36.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 04/10/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED SS .00 .25

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 533.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 04/10/1997

Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Bakersfield

CERCLIS ID:

County: Kern

SSID: ZZ

State: CA

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

2,550.23

166.45

329.88

.00

.00

.00

.00

104.96

.00

$3,151.52

Labor Hours
Spent

60.00

13.00

2.00

7.00

82.00

Balance:

10,889.12

75.55

638.12

.00

.00

.00

.00

$11,497.83

Balance

-60.00

-13.00

-2.00

-7.00

258.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

31.10

2.03

4.02

.00

.00

.00

.00

1.28

.00

$38.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 04/10/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Total Dollars
Spent:

391,745.88

123,292.96

25,592.18

.00

10,172.05

.00

.00

31,636.10

203.42

$582,642.59

Labor Hours
Spent

628.50

.50

575.75

4,084.50

24.00

1,240.50

16.00

2,921 .88

40.00

1,191.50

10,723.13

Balance:

336,839.22

36,366.54

-1,392.18

.00

3,972.80

.00

8,470.00

$352,416.86

Balance

-628.50

-.50

-575.75

-4,084.50

-24.00

-1,240.50

-16.00

-2,921.88

-40.00

-1,191.50

-413.13

Estimated
Dollars

Required:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Dollars per
LOE hour
delivered:

50.22

15.80

3.28

.00

1.30

.00

.00

4.06

.03

$74.69

Page 14 of 110 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 04/10/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Site Assessment P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

347.50

281.50

62.00

16.50

1,488.25

8.00

2,203.75

Dollars per
LOE hour
delivered:

Balance

-347.50

-281.50

-62.00

-16.50

-1,488.25

-8.00

-2,203.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

10,310.00

TOTAL Direct Labor $95,484.83 $133.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 04/10/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,648.38

.00

.00

545.13

152.97

$21,933.67

Labor Hours
Spent

236.50

140.50

17.00

10.00

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,648.38

6,000.00

.00

$5,785.95

Balance

-236.50

-140.50

-17.00

-10.00

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.93

.00

.00

1.35

.38

$54.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 04/10/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

TOTAL .00

Total Dollars
Spent:

2.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 .25 -.25 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 04/10/1997

Site Name: START QA MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,370.00

Total Dollars
Spent:

29,695.40

2,526.57

.00

.00

1,612.51

.00

.00

539.47

32.24

$34,406.19

Labor Hours
Spent

79.50

260.00

498.00

8.00

2.00

14.00

861.50

Balance:

20,894.90

-106.57

2,420.00

.00

8,255.99

.00

.00

$30,892.61

Balance

-79.50

-260.00

-498.00

-8.00

-2.00

-14.00

508.50

Estimated
Dollars

Required:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,370.00

Dollars per
LOE hour
delivered:

34.55

2.94

.00

.00

1.88

.00

.00

.63

.04

$40.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 04/10/1997

Site Name: START QA MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

32.00

1.00

2.00

1.00

36.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-32.00 .00

-1.00 .00

-2.00 .00

-1.00 .00

-36.00 1,370.00

TOTAL Direct Labor $1,213.51 $34.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 04/10/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

$170,630.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,486.00

Total Dollars
Spent:

89,229.39

46,645.26

20,434.44

678.74

1,684.27

.00

.00

14,484.42

33.67

$173,190.19

Labor Hours
Spent

787.00

1,710.50

502.00

20.00

22.50

22.00

37.00

3,101.00

Balance:

29,181.41

-20,993.26

-19,829.44

-678.74

4,555.07

.00

19,723.00

$-2,560.05

Balance

-787.00

-1,710.50

-502.00

-20.00

-22.50

-22.00

-37.00

385.00

Estimated
Dollars

Required:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

$170,630.14

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,486.00

Dollars per
LOE hour
delivered:

28.98

15.15

6.64

.22

.55

.00

.00

4.71

.01

$56.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 04/10/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

51.50

38.00

89.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-51.50 .00

-38.00 .00

-89.50 3,486.00

TOTAL Direct Labor $4,836.49 $54.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 04/10/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,034.00

Total Dollars
Spent:

38,691.64

5,695.62

262.14

.00

467.63

.00

.00

1,274.46

9.35

$46,400.84

Labor Hours
Spent

71.00

724.75

289.00

35.00

8.00

14.00

1,141.75

Balance:

52,624.66

9,792.38

1,552.86

.00

585.01

.00

.00

$63,271.10

Balance

-71.00

-724.75

-289.00

-35.00

-8.00

-14.00

892.25

Estimated
Dollars

Required:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,034.00

Dollars per
LOE hour
delivered:

33.89

4.99

.23

.00

.41

.00

.00

1.12

.01

$40.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 04/10/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

P4

SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

9.00

29.50

11.00

Balance

-9.00

-29.50

-11.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

49.50

Dollars per
LOE hour
delivered:

-49.50 2,034.00

TOTAL Direct Labor $4,045.37 $105.07
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 04/10/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,060.00

Total Dollars
Spent:

26,407.64

15,477.99

318.63

.00

290.26

.00

.00

3,368.20

5.80

$45,868.52

Labor Hours
Spent

23.50

5.00

582.50

23.00

3.00

22.00

659.00

Balance:

62,955.86

14,772.01

-318.63

.00

6,292.11

.00

9,075.00

$89,402.35

Balance

-23.50

-5.00

-582.50

-23.00

-3.00

-22.00

1,401.00

Estimated
Dollars

Required:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,060.00

Dollars per
LOE hour
delivered:

40.07

23.49

.48

.00

.44

.00

.00

5.11

.01

$69.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 04/10/1997

Site Name: START COMPUTER SUPPORT ' Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

2.00

595.50

5.00

602.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-595.50 .00

-5.00 .00

-602.50 2,060.00

TOTAL Direct Labor $38,437.74 $63.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 04/10/1997

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,624.58

169.84

9.92

.00

.00

.00

.00

38.47

.00

$2,842.81

Labor Hours
Spent

78.00

1.00

3.00

82.00

Balance:

3,065.42

1,040.16

-9.92

.00

.00

.00

.00

$4,057.19

Balance

-78.00

-1.00

-3.00

18.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.40

2.10

.12

.00

.00

.00

.00

.47

.00

$35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 04/10/1997

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa County: Trust Territory

CERCLIS ID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

, NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

" SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

39,317.45

13,503.69

6,817.64

763.36

18,802.15

.00

.00

4,506.88

376.04

$84,087.21

Labor Hours
Spent

45.00

7.00

943.50

6.00

8.00

8.50

8.00

16.00

1,042.00

Balance:

19,160.40

-1 ,403.69

2,257.36

-763.36

1,197.85

1,500.00

.00

$17,065.64

Balance

-45.00

-7.00

-943.50

-6.00

-8.00

-8.50

-8.00

-16.00

108.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

38.04

13.07

6.60

.74

18.19

.00

.00

4.36

.36

$81.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 04/10/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON

CERCLIS ID: CAD009106527

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

County: SAN JOAQUIN

SSID: 1E

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,280.78

17,805.76

3,507.20

.00

11,504.62

.00

.00

4,560.61

230.08

$59,889.05

Labor Hours
Spent

184.50

239.00

298.00

14.00

23.00

758.50

Balance:

28,412.12

-15,385.76

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$23,878.85

Balance

-184.50

-239.00

-298.00

-14.00

-23.00

241.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.37

23.47

4.62

.00

15.17

.00

.00

6.01

.30

$78.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 04/10/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

P4

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

55.50

12.00

5.00

Estimated
Hours

Balance required

-55.50

-12.00

-5.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

72.50

Dollars per
LOE hour
delivered:

-72.50 1,000.00

TOTAL Direct Labor $5,471.48 $81.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 04/10/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

3.00

222.00

47.00

5.00

2.00

7.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-3.00

-222.00

-47.00

-5.00

-2.00

-7.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 04/10/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1 ,630.00

Total Dollars
Spent:

31,060.06

3,824.12

2,846.61

.00

1,306.14

.00

.00

1,423.50

26.12

$40,486.55

Labor Hours
Spent

40.50

406.50

339.00

16.00

24.50

10.00

16.00

852.50

Balance:

41,910.44

3,435.88

4,413.39

.00

1,325.46

.00

.00

$49,635.55

Balance

-40.50

-406.50

-339.00

. -16.00

-24.50

-10.00

-16.00

777.50

Estimated
Dollars

Required:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,630.00

Dollars per
LOE hour
delivered:

37.51

4.62

3.44

.00

1.58

.00

.00

1.72

.03

$48.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 04/10/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS

CERCLIS ID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

TOTAL .00

Total Dollars
Spent:

42.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

2.50

31.00

8.50

Balance

-2.50

-31 .00

-8.50

Estimated
Hours

required

.00

.00

.00

-42.00 1,630.00

TOTAL Direct Labor $2,634.32 $78.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 04/10/1997

Site Name: T.A.L.E.S. DATABASE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

2,180.81

60.81

.00

.00

.00

.00

.00

13.02

.00

$2,254.64

Labor Hours
Spent

46.00

4.00

8.00

58.00

Balance:

18,265.79

-60.81

.00

.00

.00

.00

1 ,600.00

$19,791.96

Balance

-46.00

-4.00

-8.00

342.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1 ,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.60

1.05

.00

.00

.00

.00

.00

.22

.00

$38.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 04/10/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

25,567.62

2,461.02

3,350.62

.00

3,821.25

.00

.00

1,237.61

76.42

$36,514.54

Labor Hours
Spent

17.00

.00

633.00

29.00

24.00

703.00

Balance:

12,417.48

1,168.98

1,489.38

.00

-3,821.25

6,000.00

605.00

$16,545.56

Balance

-17.00

.00

-633.00

-29.00

-24.00

47.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.37

3.50

4.77

.00

5.44

.00

.00

1.76

.11

$51.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 04/10/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.50

46.00

46.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.50 .00

-46.00 .00

-46.50 750.00

TOTAL Direct Labor $3,611.44 $77.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

4,535.16

8,392.56

1 ,434.62

.00

1,006.30

.00

.00

2,102.32

20.13

$17,491.09

7.00

70.00

20.00

2.00

9.00

108.00

Balance:

53,367.14

-3,552.56

2,800.38

.00

-6.30

.00

2,000.00

$52,486.21

Balance

-7.00

-70.00

-20.00

-2.00

-9.00

692.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

42.78

.79.18

13.53

.00

9.49

.00

.00

19.83

.19

$165.01
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00

302.25

372.50

4.25

697.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-18.00

-302.25

-372.50

-4.25

-697.00

.00

.00

.00

.00

800.00

TOTAL Direct Labor $44,914.42 $64.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 04/10/1997

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 04/30/1997

Site Location: 894 INNES AVENUE Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

881.31

21.27

.00

.00

.00

.00

.00

4.56

.00

$907.14

Labor Hours
Spent

2.00

16.00

2.00

4.00

24.00

Balance:

3,113.34

341.73

.00

242.00

.00

.00

100.00

$3,792.51

Balance

-2.00

-16.00

-2.00

-4.00

56.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.72

.89

.00

.00

.00

.00

.00

.19

.00

$37.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 04/10/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

12,093.05

757.07

282.00

.00

1,124.97

.00

.00

221.88

22.49

$14,501.46

Labor Hours
Spent

48.00

26.00

270.50

7.00

10.00

361 .50

Balance:

16,728.65

434.78

310.90

586.85

-1,124.97

.00

500.00

$17,191.84

Balance

-48.00

-26.00

-270.50

-7.00

-10.00

168.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.45

2.09

.78

.00

3.11

.00

.00

.61

.06

$40.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 04/10/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 3.50 -3.50

.00 144.00 -144.00

.00 4.00 -4.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

151.50

Dollars per
LOE hour
delivered:

-151.50 530.00

TOTAL Direct Labor $11,458.17 $77.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 04/10/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,351.90

51.91

1,786.70

.00

.00

.00

.00

393.48

.00

$4,583.99

Labor Hours
Spent

12.00

34.00

22.00

68.00

Balance:

18,537.80

553.09

-334.70

.00

.00

.00

.00

$18,362.71

Balance

-12.00

-34.00

-22.00

227.00

Estimated
Dollars

Required:

20,889.70

605.00

1 ,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

69.17

1.53

52.55

.00

.00

.00

.00

11.57

.00

$134.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 04/10/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

NO SUBTASK USED P3

Labor Hours
Spent

.00 14.00

Estimated
Hours

Balance required

-14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 04/10/1997

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

aubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,255.76

53.27

375.32

.00

.00

.00

.00

91.73

.00

$2,776.08

Labor Hours
Spent

41.00

13.00

10.00

8.00

72.00

Balance:

9,152.74

551.73

1,802.68

.00

.00

.00

5,106.00

$16,521.42

Balance

-41.00

-13.00

-10.00

-8.00

183.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

31.33

.74

5.21

.00

.00

.00

.00

1.27

.00

$38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 04/10/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,331.89

4,167.38

4,670.30

525.00

11,175.93

.00

.00

2,003.58

223.52

$40,097.60

Labor Hours
Spent

85.50

98.00

323.50

13.00

2.00

13.00

535.00

Balance:

11,744.71

-2,957.38

5,009.70

-525.00

3,922.42

.00

4,840.00

$19,807.35

Balance

-85.50

-98.00

-323.50

-13.00

-2.00

-13.00

435.00

Estimated
Dollars

Required:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

32.52

7.82

8.76

.98

20.97

.00

.00

3.76

.42

$75.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 04/10/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

2.50

121.50

7.00

Balance

-2.50

-121.50

-7.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

131.00

Dollars per
LOE hour
delivered:

-131.00 970.00

TOTAL Direct Labor $76.02 $.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 04/10/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

330.97

459.84

.00

.00

.00

.00

169.25

.00

$3,784.30

Labor Hours
Spent

64.00

12.00

3.00

8.00

87.00

Balance:

7,918.06

-270.47

266.16

.00

.00

155.85

.00

$7,900.35

Balance

-64.00

-12.00

-3.00

-8.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.80

5.29

.00

.00

.00

.00

1.95

.00

$43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 04/10/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

28.00

28.00

Dollars per
LOE hour
delivered:

-28.00 .00

-28.00 225.00

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 04/10/1997

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR/ Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

45.00

2.00

2.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-45.00

-2.00

-2.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 04/10/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

10,274.04

818.61

2,361 .85

.00

2,766.00

.00

.00

680.68

55.32

$16,956.50

Labor Hours
Spent

80.00

.00

203.00

5.00

6.00

294.00

Balance:

2,115.86

996.39

1,268.15

.00

-2,766.00

3,000.00

1,210.00

$5,088.40

Balance

-80.00

.00

-203.00

-5.00

-6.00

6.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.95

2.78

8.03

.00

9.41

.00

.00

2.32

.19

$57.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 04/10/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila State: AZ

CERCLIS ID: AZOOQ1509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM
_ . _ Estimated
Kegion: y Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 1.50 -1.50 .00

TOTAL .00 1.50 -1.50 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 04/10/1997

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

19.75

.00

.00

.00

.00

.00

4.23

.00

$397.31

Labor Hours
Spent

7.00

3.00

10.00

Balance:

130.83

40.75

.00

.00

.00

.00

.00

$167.35

Balance

-7.00

-3.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554,16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.98

.00

.00

.00

.00

.00

.42

.00

$39.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 04/10/1997

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: Oahu

SSID: ZZ

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,049.76

1,112.53

1,632.64

.00

8,342.68

.00

.00

587.49

166.85

$16,891.95

Labor Hours
Spent

63.50

143.50

3.00

6.00

216.00

Balance:

4,864.84

1,307.47

5,022.36

.00

-8,342.68

8,000.00

.00

$10,097.65

Balance

-63.50

-143.50

-3.00

-6.00

4.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.38

5.15

7.56

.00

38.62

.00

.00

2.72

.77

$78.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 04/10/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

" NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Lahnr

Other Direct Costs

Travel

Equipment

^nhcontrsiO'f Q

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

$105,967.95

Budgeted
Labor
Hours

.00

.00

.00

.00

1,730.00

Total Dollars
Spent:

16,815.09

754.48

914.76

.00

15,556.31

.00

.00

357.10

311.12

$34,708.86

Labor Hours
Spent

25.00

333.50

27.00

14.00

399.50

Balance:

19,311.01

6,033.62

9,152.44

.00

37,430.24

.00

.00

$71,259.09

Balance

-25.00

-333.50

-27.00

-14.00

1,330.50

Estimated
Dollars

Required:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

$105,967.95

Estimated
Hours

required

.00

.00

.00

.00

1 ,730.00

Dollars per
LOE hour
delivered:

42.09

1.89

2.29

.00

38.94

.00

.00

.89

.78

$86.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 04/10/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA State: CA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

P4 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.50

635.50

88.50

2.00

214.50

942.00

Dollars per
LOE hour
delivered:

Balance

-1.50

-635.50

-88.50

-2.00

-214.50

-942.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,730.00

TOTAL Direct Labor J,116.91 $8.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 04/10/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

28,412.09

5,457.06

70.62

.00

8,125.00

.00

.00

1,182.97

162.50

$43,410.24

112.50

221.25

406.50

4.00

15.00

7.00

766.25

Balance:

26,990.21

-617.06

1,139.38

.00

-8,125.00

12,000.00

.00

$30,042.06

Balance

-112.50

-221.25

-406.50

-4.00

-15.00

-7.00

543.75

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

37.82

7.26

.09

.00

10.82

.00

.00

1.57

.22

$57.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 04/10/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,310.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 04/10/1997

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

71.00

5.00

2.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-71.00

-5.00

-2.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/10/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

24,644.98

1 ,533.37

286.99

.00

105.75

.00

.00

389.57

2.11

$26,962.77

Labor Hours
Spent

22.00

464.00

202.00

8.00

1.50

12.00

709.50

Balance:

90,209.02

281 .63

76.01

.00

-105.75

.00

.00

$90,069.23

Balance

-22.00

-464.00

-202.00

-8.00

-1.50

-12.00

1,690.50

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

34.81

2.17

.41

.00

.15

.00

.00

.55

.00

$38.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/10/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland

CERCLIS ID:

County: Alameda

SSID: DJ

State: CA

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED T1

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

8.00

15.50

Balance

-8.00

-15.50

Estimated
Hours

required

.00

.00

TOTAL

TOTAL Direct Labor

.00

Total Dollars
Spent:

$646.53

23.50

Dollars per
LOE hour
delivered:

$27.51

-23.50 2,400.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 04/10/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn

CERCLIS ID:

County: Placer

SSID: DF

State: CA

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted
Labor
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,448.84

1,284.03

784.67

.00

4,087.13

1,340.00

.00

442.67

81.73

$14,469.07

Labor Hours
Spent

257.50

58.50

4.00

9.00

329.00

Balance:

7,850.01

-74.03

2,845.33

.00

-804.00

1,660.00

4,900.50

$15,853.41

Balance

-257.50

-58.50

-4.00

-9.00

81.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

19.60

3.90

2.39

.00

12.42

4.07

.00

1.35

.25

$43.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 04/10/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn

CERCLIS ID:

County: Placer

SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 410.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,107.65 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number. 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 04/10/1997

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

kibHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

17,008.02

121.00

1,040.60

.00

.00

.00

.00

$18,169.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

416.00

Total Dollars
Spent:

6,123.54

331 .56

1 ,778.60

.00

.00

.00

.00

451.59

.00

$8,685.29

Labor Hours
Spent

56.00

120.50

2.00

1.50

3.00

183.00

Balance:

10,884.48

-210.56

-738.00

.00

.00

.00

.00

$9,484.33

Balance

-56.00

-120.50

-2.00

-1.50

-3.00

233.00

Estimated
Dollars

Required:

17,008.02

121.00

1,040.60

.00

.00

.00

.00

$18,169.62

Estimated
Hours

required

.00

.00

.00

.00

.00

416.00

Dollars per
LOE hour
delivered:

33.74

1.83

9.80

.00

.00

.00

.00

2.49

.00

$47.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 04/10/1997

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

County: Maricopa

SSID: ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,204.48

295.60

547.81

.00

.00

.00

.00

180.48

.00

$2,228.37

Labor Hours
Spent

38.00

2.00

4.00

44.00

Balance:

800.72

400.15

57.19

.00

.00

.00

.00

$1,077.58

Balance

-38.00

-2.00

-4.00

6.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.37

6.72

12.45

.00

.00

.00

.00

4.10

.00

$50.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61 ,200.00

.00

2,027.96

$168,077.66

Budgeted
Labor
Hours

.00

.00

650.00

Total Dollars
Spent:

291.61

258.10

.00

.00

.00

.00

.00

55.24

.00

$604.95

Labor Hours
Spent

4.00

2.00

6.00

Balance:

50,108.09

5,791.90

48,400.00

.00

61,200.00

.00

2,027.96

$167,472.71

Balance

-4.00

-2.00

644.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

650.00

Dollars per
LOE hour
delivered:

48.60

43.02

.00

.00

.00

.00

.00

9.21

.00

$100.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P2

P3

SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 30.00 -30.00

.00 110.50 -110.50

.00 14.00 -14.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

154.50

Dollars per
LOE hour
delivered:

-154.50 650.00

TOTAL Direct Labor $8,983.75 $63.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 36,552.84

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $36,552.84

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

520.00

Total Dollars
Spent:

2,464.40

1,747.38

1,059.94

.00

.00

.00

.00

600.78

.00

$5,872.50

Labor Hours
Spent

10.00

.00

43.00

2.00

16.00

4.00

75.00

Balance:

34,088.44

-1,747.38

-1,059.94

.00

.00

.00

.00

$30,680.34

Balance

-10.00

.00

-43.00

-2.00

-16.00

-4.00

445.00

Estimated
Dollars

Required:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

520.00

Dollars per
LOE hour
delivered:

41.77

29.62

17.97

.00

.00

.00

.00

10.18

.00

$99.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

4.00

33.50

319.50

44.75 •

Estimated
Hours

Balance required

-4.00

-33.50

-319.50

-44.75

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

401.75

Dollars per
LOE hour
delivered:

-401.75 520.00

TOTAL Direct Labor $24,851.09 $69.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

430.00

Total Dollars
Spent:

202.12

4.57

.00

.00

.00

.00

.00

.98

.00

$207.67

1.00

2.00

2.00

5.00

Balance:

29,883.13

-4.57

.00

.00

.00

.00

.00

$29,877.58

Balance

-1.00

-2.00

-2.00

425.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

40.42

.91

.00

.00

.00

.00

.00

.20

.00

$41.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

8.50

1.00

.00

Balance

-8.50

-1.00

.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

9.50

Dollars per
LOE hour
delivered:

-9.50 430.00

TOTAL Direct Labor $313.28 $32.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

517.83

82.23

.00

.00

449.25

.00

.00

17.60

8.98

$1,075.89

Labor Hours
Spent

3.00

13.00

2.00

18.00

Balance:

23,578.37

-82.23

.00

.00

-449.25

.00

.00

$23,020.31

Balance

-3.00

-13.00

-2.00

332.00

Estimated
Dollars

Required:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.77

4.57

.00

.00

24.96

.00

.00

.98

.50

$59.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 162.50 -162.50 .00

.00 144.50 -144.50 .00

TOTAL .00

Total Dollars
Spent:

307.00

Dollars per
LOE hour
delivered:

-307.00 350.00

TOTAL Direct Labor $19,109.41 $62.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 105,619.10

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,500.00

Total Dollars
Spent:

13,009.70

1,595.20

.00

.00

.00

.00

.00

341 .31

.00

$14,946.21

Labor Hours
Spent

2.00

38.50

227.00

2.00

78.50

2.00

350.00

Balance:

92,609.40

-1,595.20

.00

.00

.00

.00

.00

$90,672.89

Balance

-2.00

-38.50

-227.00

-2.00

-78.50

-2.00

1,150.00

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

47.92

5.88

.00

.00

.00

.00

.00

1.26

.00

$55.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T1

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

22.50

92.75

259.00

59.00

5.00

438.25

Dollars per
LOE hour
delivered:

Balance

-22.50

-92.75

-259.00

-59.00

-5.00

-438.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,500.00

TOTAL Direct Labor $25,934.84 $68.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

1,000.00

Total Dollars
Spent:

583.28

77.19

.00

.00

.00

.00

.00

16.53

.00

$677.00

Labor Hours
Spent

9.00

2.00

11.00

Balance:

73,977.62

-77.19

.00

.00

.00

.00

.00

$73,883.90

Balance

-9.00

-2.00

989.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

53.03

7.02

.00

.00

.00

.00

.00

1.50

.00

$61.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 04/10/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

42.00

11.00

53.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-42.00 .00

-11.00 .00

-53.00 1,000.00

TOTAL Direct Labor $2,942.77 $55.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 04/10/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

4,070.47

1,406.91

1 ,025.42

.00

1,155.11

.00

.00

520.49

23.10

$8,201.50

Labor Hours
Spent

9.00

11.00

22.50

13.00

59.00

5.00

119.50

Balance:

49,796.83

2,044.01

15,135.34

.00

65,264.64

.00

242.00

$131,939.23

Balance

-9.00

-11.00

-22.50

-13.00

-59.00

-5.00

1,235.50

Estimated
Dollars

Required:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

67.28

23.25

16.95

.00

19.09

.00

.00

8.60

.38

$135.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 04/10/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

405.50

224.00

76.00

129.00

834.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-405.50 .00

-224.00 .00

-76.00 .00

-129.00 .00

-834.50 1,355.00

TOTAL Direct Labor $39,649.81 $52.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 04/10/1997

Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997

Site Location: Estimated Completion Date: 08/15/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

23,311.05

4,129.31

5,194.91

.00

4,774.35

.00

.00

1,995.46

95.48

$39,500.56

Labor Hours
Spent

118.00

466.00

297.00

7.00

13.00

901.00

Balance:

30,156.65

-3,161.31

5,695.09

.00

7,523.79

5,280.87

.00

$43,404.15

Balance

-118.00

-466.00

-297.00

-7.00

-13.00

799.00

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

25.87

4.58

5.77

.00

5.30

.00

.00

2.21

.11

$43.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 04/10/1997

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLIS ID: CAD980893275 SSID: K2

Project Manager: MAHONY, KAREN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

320.79

224.51

.00

.00

1,445.30

.00

.00

48.04

28.91

$2,067.55

Labor Hours
Spent

52.50

4.00

3.00

59.50

Balance:

10,916.36

2,159.19

1,815.00

.00

5,133.70

2,500.00

.00

$22,447.30

Balance

-52.50

-4.00

-3.00

390.50

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

5.39

3.77

.00

.00

24.29

.00

.00

.81

.49

$34.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 04/10/1997

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

7,097.23

480.25

743.28

.00

.00

.00

.00

261.83

.00

$8,582.59

Labor Hours
Spent

2.00

151.50

59.00

2.00

6.00

220.50

Balance:

2,667.17

124.75

-138.28

.00

.00

.00

605.00

$2,996.81

Balance

-2.00

-151.50

-59.00

-2.00

-6.00

-.50

Estimated
Dollars

Required:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

32.48

2.20

3.40

.00

.00

.00

.00

1.20

.00

$39.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 04/10/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 57,865.20

Other Direct Costs 605.00

Travel 121.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

»ubHandling Charge

TOTAL $58,591.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,340.00

Total Dollars
Spent:

37,397.59

2,882.09

96.10

.00

.00

.00

.00

637.33

.00

$41,013.11

Labor Hours
Spent

83.50

666.00

271.50

10.50

4.00

1,035.50

Balance:

20,467.61

-2,277.09

24.90

.00

.00

.00

.00

$17,578.09

Balance

-83.50

-666.00

-271 .50

-10.50

-4.00

304.50

Estimated
Dollars

Required:

57,865.20

605.00

121.00

.00

.00

.00

.00

$58,591.20

Estimated
Hours

required

.00

.00

.00

.00

.00

1,340.00

Dollars per
LOE hour
delivered:

36.49

2.81

.09

.00

.00

.00

.00

.62

.00

$40.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY '97 Report Date: 04/10/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

3,114.04

166.67

2,126.93

.00

.00

.00

.00

490.83

.00

$5,898.47

Labor Hours
Spent

68.00

4.00

6.00

4.00

82.00

Balance:

19,381.80

523.03

11,866.72

.00

.00

.00

.00

$31,280.72

Balance

-68.00

-4.00

-6.00

-4.00

418.00

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.98

2.03

25.94

.00

.00

.00

.00

5.99

.00

$71.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 04/10/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

80.50

91.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-10.50 .00

-80.50 .00

-91.00 500.00

TOTAL Direct Labor $7,774.93 $85.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 04/10/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

5,048.36

1,175.02

.00

.00

.00

.00

.00

251.47

.00

$6,474.85

Labor Hours
Spent

136.00

2.00

138.00

Balance:

2,739.64

-933.02

.00

.00

328.95

.00

.00

$1,884.10

Balance

-136.00

-2.00

12.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.58

8.51

.00

.00

.00

.00

.00

1.82

.00

$46.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 04/10/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.50

11.50

12.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.50 .00

-1 1 .50 .00

-12.00 150.00

TOTAL Direct Labor $884.79 $73.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 04/10/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

3,651.79

318.99

.00

.00

.00

.00

.00

68.29

.00

$4,039.07

Labor Hours
Spent

70.50

8.00

3.00

81.50

Balance:

2,526.91

44.01

.00

.00

.00

.00

.00

$2,502.63

Balance

-70.50

-8.00

-3.00

43.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

44.81

3.91

.00

.00

.00

.00

.00

.84

.00

$49.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 04/10/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

11.00

4.00

15.00

Dollars per
LOE hour
delivered:

-11.00

-4.00

-15.00

.00

.00

125.00

TOTAL Direct Labor $586.61 $39.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0001 TDD Activity Type: START Site Specific Project

TDD Title: Texaco Report Date: 04/10/1997

Site Name: TEXACO Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

482.49

31.75

.00

.00

.00

.00

.00

6.80

.00

$521.04

Labor Hours
Spent

7.50

5.00

2.00

14.50

Balance:

424.43

89.25

.00

.00

.00

.00

.00

$506.88

Balance

-7.50

-5.00

-2.00

5.50

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

33.28

2.19

.00

.00

.00

.00

.00

.47

.00

$35.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 04/10/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: 231 Sumner Street Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,637.14

Other Direct Costs 907.50

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $7,149.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,459.04

554.13

541.83

.00

2,600.00

.00

.00

234.46

52.00

$8,441.46

Labor Hours
Spent

95.00

1.50

46.50

2.00

2.00

147.00

Balance:

1,178.10

353.37

63.17

.00

-2,600.00

.00

.00

$-1,291.82

Balance

-95.00

-1.50

-46.50

-2.00

-2.00

3.00

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

2,600.00

.00

$9,749.64

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.75

3.82

3.74

.00

17.93

.00

.00

1.62

.36

$58.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 04/10/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,543.70

547.91

30.00

.00

727.50

.00

.00

123.65

14.55

$4,987.31

6.00

4.50

84.00

1.50

4.00

100.00

Balance:

1,038.34

57.09

6.30

.00

-727.50

1,750.00

.00

$1,986.03

Balance

-6.00

-4.50

-84.00

-1.50

-4.00

.00

Estimated
Dollars

Required:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.98

5.56

.30

.00

7.39

.00

.00

1.26

.15

$50.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 04/10/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,124.10

1 ,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

11,519.63

1,194.38

2,611.59

.00

11,021.17

.00

.00

814.50

220.42

$27,381.69

Labor Hours
Spent

255.00

377.50

5.50

4.00

11.00

653.00

Balance:

16,604.47

681.12

1,502.41

.00

-5,100.17

2,607.58

.00

$15,260.49

Balance

-255.00

-377.50

-5.50

-4.00

-11.00

277.00

Estimated
Dollars

Required:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

Estimated
Hours

required

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

17.64 '

1.83

4.00

.00

16.88

.00

.00

1.25

.34

$41.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 04/10/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 930.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $126.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 04/10/1997

Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

Labor Hours
Spent

8.00

10.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-8.00

-10.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 04/10/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Budgeted
Labor
Hours

.00

30.00

Total Dollars
Spent:

58.33

1,071.95

.00

.00

.00

.00

.00

229.39

.00

$1,359.67

Labor Hours
Spent

2.00

2.00

Balance:

2,297.37

-466.95

.00

.00

.00

.00

.00

$1,601.03

Balance

-2.00

28.00

Estimated
Dollars

Required:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Estimated
Hours

required

.00

30.00

Dollars per
LOE hour
delivered:

29.17

535.98

.00

.00

.00

.00

.00

114.70

.00

$679.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 04/10/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00

1.00

28.00

31.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-1 .00 .00

-28.00 .00

-31.00 30.00

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 04/10/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Auburn

CERCLIS ID:

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

1,569.18

491 .50

422.46

.00

2,799.46

.00

.00

195.56

55.98

$5,534.14

Labor Hours
Spent

90.50

2.00

41.50

4.00

6.00

144.00

Balance:

4,524.12

53.00

1,392.54

.00

490.04

.00

.00

$6,208.16

Balance

-90.50

-2.00

-41.50

-4.00

-6.00

66.00

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

10.90

3.41

2.93

.00

19.44

.00

.00

1.36

.39

$38.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0008 TDD Activity Type: START Site General Project

TDD Title: USC Pesticide Training Lecture Report Date: 04/10/1997

Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Budgeted
Labor
Hours

.00

.00

.00

64.00

Total Dollars
Spent:

722.22

505.23

.00

.00

.00

.00

.00

108.12

.00

$1,335.57

Labor Hours
Spent

19.50

1.00

2.00

22.50

Balance:

1,772.10

-263.23

.00

.00

.00

.00

363.00

$1,763.75

Balance

-19.50

-1.00

-2.00

41.50

Estimated
Dollars

Required:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Estimated
Hours

required

.00

.00

.00

64.00

Dollars per
LOE hour
delivered:

32.10

22.45

.00

.00

.00

.00

.00

4.81

.00

$59.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 04/10/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,988.10

78.56

22.49

.00

.00

.00

.00

21.63

.00

$3,110.78

Labor Hours
Spent

59.00

2.00

2.00

63.00

Balance:

2,907.50

102.94

38.01

.00

.00

.00

.00

$3,026.82

Balance

-59.00

-2.00

-2.00

37.00

Estimated
Dollars

Required:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

47.43

1.25

.36

.00

.00

.00

.00

.34

.00

$49.38

Page 67 of 110 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 04/10/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND '97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 10.50 -10.50 .00

TOTAL .00 10.50 -10.50 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $319.40 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0010 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Phoenix'97 Report Date: 04/10/1997

Site Name: PESTICIDE TRAINING - UC PHOENIX, AZ'97 Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

4,230.20

161.88

1,481.12

.00

.00

.00

.00

351 .58

.00

$6,224.78

Labor Hours
Spent

94.00

4.00

3.00

101.00

Balance:

2,961.50

140.62

454.88

.00

.00

.00

.00

$3,205.42

Balance

-94.00

-4.00

-3.00

19.00

Estimated
Dollars

Required:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

41.88

1.60

14.66

.00

.00

.00

.00

3.48

.00

$61.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination

Site Name: CERCLIS COORDINATION

Site Location:

City: San Francisco County:

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

,

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

SSID: 00

LAWRENCE, PETER

NELSON, KAREN

Report Date: 04/10/1997

Completion Date: 02/15/1997

Estimated

San Francisco

Completion Date: 02/15/1997

State:

g
Budgeted Labor Hours

Labor

P2 .00

P4 .00

T2 .00

TOTAL 100.00

Dollars Total Dollars
Budgeted: Spent:

3,399.82 1,439.98

.00 65.11

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

13.93

.00

$3,399.82 $1,519.02

Spent

42.00

2.00

4.00

48.00

Balance:

1 ,959.84

-65.11

.00

.00

.00

.00

.00

$1,880.80

Balance

-42.00

-2.00

-4.00

52.00

Estimated
Dollars

Required:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

CA

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.00

1.36

.00

.00

.00

.00

.00

.29

.00

$31.65
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 04/10/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED P1 .00 8.50

Estimated
Hours

Balance required

-8.50 .00

TOTAL .00 8.50 -8.50 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $258.52 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 04/10/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines County: Fresno State: CA

CERCLIS ID: SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

3,396.14

433.54

.00

.00

.00

.00

.00

92.77

.00

$3,922.45

Labor Hours
Spent

71.50

5.00

4.00

80.50

Balance:

13,934.26

-131.04

2,117.50

.00

4,342.65

2,500.00

.00

$22,670.60

Balance

-71 .50

-5.00

-4.00

369.50

Estimated
Dollars

Required:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

42.19

5.39

.00

.00

.00

.00

.00

1.15

.00

$48.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 04/10/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

County: Fresno

SSID: K7

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK US ED SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

5.00

15.00

.25

Balance

-5.00

-15.00

-.25

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

20.25

Dollars per
LOE hour
delivered:

-20.25 450.00

TOTAL Direct Labor $981.11 $49.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 04/10/1997

Site Name: IRON MOUNTAIN MINE

Site Location:

City: Redding

CERCLIS ID: CAD980498612

County:

SSID: 17

Completion Date: 01/31/1997

Estimated Completion Date: 00/00/0000

Shasta State: CA

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN,

Region: 9

Subtask Description:

"~ ' NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 8,000.00

___ Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $8,000.00

TOM

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,686.68

101.40

805.99

.00

.00

.00

.00

194.18

.00

$3,788.25

54.50

3.00

3.00

60.50

Balance:

5,313.32

-101.40

-805.99

.00

.00

.00

.00

$4,211.75

Balance

-54.50

-3.00

-3.00

139.50

Estimated
Dollars

Required:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.41

1.68

13.32

.00

.00

.00

.00

3.21

.00

$62.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 04/10/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 04/10/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,481.70

6,050.00

6,050.00

.00

77,627.10

.00

.00

$143,208.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,740.00

Total Dollars
Spent:

22,059.16

1 ,222.98

650.00

.00

.00

.00

.00

400.79

.00

$24,332.93

Labor Hours
Spent

62.50

536.00

2.00

8.00

4.00

612.50

Balance:

31,422.54

4,827.02

5,400.00

.00

77,627.10

.00

.00

$118,875.87

Balance

-62.50

-536.00

-2.00

-8.00

-4.00

2,127.50

Estimated
Dollars

Required:

53,481.70

6,050.00

6,050.00

.00

77,627.10

.00

.00

$143,208.80

Estimated
Hours

required

.00

.00

.00

.00

.00

2,740.00

Dollars per
LOE hour
delivered:

36.49

2.02

1.08

.00

.00

.00

.00

.66

.00

$40.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 04/10/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

TOTAL .00

Total Dollars
Spent:

470.00

Dollars per
LOE hour
delivered:

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

314.25

5.00

150.75

Balance

-314.25

-5.00

-150.75

Estimated
Hours

required

.00

.00

.00

-470.00 2,740.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0015 TDD Activity Type: START Site Specific Project

TDD Title: Chemical Safety Audit Training @ EPA Lab Report Date: 04/10/1997

Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LAE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Alameda

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CARROLL, SANDRA

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED "

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

90.00

Total Dollars
Spent:

1,417.12

55.11

.00

.00

935.25

.00

.00

11.79

18.70

$2,437.97

29.00.

29.00

2.00

2.00

62.00

Balance:

3,110.98

-55.11

.00

.00

-935.25

.00

.00

$2,090.13

Balance

-29.00

-29.00

-2.00

-2.00

28.00

Estimated
Dollars

Required:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Estimated
Hours

required

.00

.00

.00

.00

90.00

Dollars per
LOE hour
delivered:

22.86

.89

.00

.00

15.08

.00

.00

.19

.30

$39.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/10/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda State: CA

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,456.60

968.00

1,815.00

.00

1,315.00

8,000.00

3,267.00

$44,821.60

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

10,963.28

981.47

302.87

.00

.00

.00

.00

274.80

.00

$12,522.42

Labor Hours
Spent

230.00

78.50

4.00

6.00

318.50

Balance:

18,493.32

-13.47

1,512.13

.00

1,315.00

8,000.00

3,267.00

$32,299.18

Balance

-230.00

-78.50

-4.00

-6.00

381 .50

Estimated
Dollars

Required:

29,456.60

968.00

1,815.00

.00

1,315.80

8,000.00

3,267.00

$44,822.40

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.42

3.08

.95

.00

.00

.00

.00

.86

.00

$39.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 04/10/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland

CERCLIS ID:

County: Alameda

SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

TOTAL .00

Total Dollars
Spent:

24.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 13.00 -13.00 .00

.00 11.00 -11.00 .00

-24.00 700.00

TOTAL Direct Labor $1,487.43 $61.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 04/10/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,695.20

181.50

1 ,694.00

.00

.00

.00

.00

$31,570.70

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

4,435.53

274.66

476.30

.00

211.50

.00

.00

160.67

4.23

$5,562.89

Labor Hours
Spent

32.50

139.00

4.00

4.00

179.50

Balance:

25,259.67

-93.16

1,217.70

.00

-211.50

.00

.00

$26,007.81

Balance

-32.50

-139.00

-4.00

-4.00

320.50

Estimated
Dollars

Required:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

24.71

1.53

2.65

.00

1.18

.00

.00

.90

.02

$30.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 04/10/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

Region: 9

Subtask Description:

County: Nevada

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 04/10/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERl

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

22,452.86

2,420.00

2,457.03

.00

.00

.00

.00

$27,329.89

Budgeted
Labor
Hours

.00

.00

.00

.00

290.00

Total Dollars
Spent:

737.90

1,183.79

498.41

.00

.00

.00

.00

359.95

.00

$2,780.05

Labor Hours
Spent

2.50

8.00

2.50

4.00

17.00

Balance:

21,714.96

1,236.21

1,958.62

.00

.00

.00

.00

$24,549.84

Balance

-2.50

-8.00

-2.50

-4.00

273.00

Estimated
Dollars

Required:

22,452.86

2,420.00

2,457.03

.00

.00

.00

.00

$27,329.89

Estimated
Hours

required

.00

.00

.00

.00

290.00

Dollars per
LOE hour
delivered:

50.89

81.64

34.37

.00

.00

.00

.00

24.82

.00

$191.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 04/10/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

11.00

37.00

74.00

10.25

Estimated
Hours

Balance required

-11.00

-37.00

-74.00

-10.25

.00

.00

.00

.00

TOTAL

TOTAL Direct Labor

.00

Total Dollars
Spent:

$7,930.78

132.25

Dollars per
LOE hour
delivered:

$65.01

-132.25 290.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 04/10/1997

Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sequoia National For County: Sequoia

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,199.29

227.78

38.00

.00

.00

.00

.00

56.86

.00

$1,521.93

Labor Hours
Spent

1.00

34.00

1.00

1.00

2.00

39.00

Balance:

436.44

74.72

567.00

.00

.00

.00

.00

$1,021.30

Balance

-1.00

-34.00

-1.00

-1.00

-2.00

1.00

Estimated
Dollars

Required:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

31.56

5.99

1.00

.00

.00

.00

.00

1.50

.00

$40.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 04/10/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

5ubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Budgeted
Labor
Hours

.00

.00

.00

.00

'.00

444.00

Total Dollars
Spent:

6,743.21

385.32

32.45

.00

.00

.00

.00

89.40

.00

$7,250.38

Labor Hours
Spent

1.00

125.00

71.50

2.50

4.00

204.00

Balance:

12,024.24

219.68

572.55

605.00

.00

.00

.00

$13,332.07

Balance

-1.00

-125.00

-71.50

-2.50

-4.00

240.00

Estimated
Dollars

Required:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Estimated
Hours

required

.00

.00

.00

.00

.00

444.00

Dollars per
LOE hour
delivered:

33.47

1.91

.16

.00

.00

.00

.00

.44

.00

$35.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 04/10/1997

Site Name: MOLYCORP INC Completion Date: 04/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 04/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,987.20

3,636.00

2,420.00

.00

.00

6,000.00

.00

$33,043.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

450.00

Total Dollars
Spent:

8,649.74

538.94

2,586.81

.00

2,714.25

4,180.00

.00

668.87

54.28

$19,392.89

Labor Hours
Spent

81.50

13.50

193.00

2.00

3.00

293.00

Balance:

12,337.46

3,097.06

-166.81

.00

-2,714.25

1,820.00

.00

$13,650.31

Balance

-81.50

-13.50

-193.00

-2.00

-3.00

157.00

Estimated
Dollars

Required:

20,987.20

3,630.00

2,420.00

.00

.00

6,000.00

.00

$33,037.20

Estimated
Hours

required

.00

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

29.52

1.84

8.83

.00

9.26

14.27

.00

2.28

.19

$66.19
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TDD Monthly Cost Summary (for NON dedicated labor)
. Month Ending: 03/22/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 04/10/1997

Site Name: MOLYCORP INC Completion Date: 04/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 04/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO State: CA

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 76.50 -76.50 .00

TOTAL .00 76.50 -76.50 450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,219.14 $29.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 04/10/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

116.66

1.22

.00

.00

.00

.00

.00

.26

.00

$118.14

Labor Hours
Spent

4.00

4.00

Balance:

6,008.60

119.78

.00

.00

.00

.00

.00

$6,128.12

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.31

.00

.00

.00

.00

.00

.07

.00

$29.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 04/10/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

19.00

.25

19.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-19.00 .00

-.25 .00

-19.25 82.00

TOTAL Direct Labor $1,082.62 $56.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 04/10/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (< Completion Date: 04/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 04/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted Labor Hours
Labor Spent
Hours

.00

82.00

Total Dollars
Spent:

116.66

60.02

.00

.00

.00

.00

.00

12.84

.00

$189.52

4.00

4.00

Balance:

6,008.60

60.98

.00

.00

.00

.00

.00

$6,056.74

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

15.01

.00

.00

.00

.00

.00

3.21

.00

$47.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (QMS) #6 Report Date: 04/10/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (< Completion Date: 04/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 04/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

23.00

.25

Balance

-23.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

23.25

Dollars per
LOE hour
delivered:

-23.25 82.00

TOTAL Direct Labor $1,459.92 $63.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0007 TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997 Report Date: 04/10/1997

Site Name: START ANNUAL WORKPLAN 1997 Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

3,817.93

96.37

.00

.00

.00

.00

.00

20.62

.00

$3,934.92

Labor Hours
Spent

64.00

4.00

68.00

Balance:

3,130.87

24.63

.00

.00

.00

.00

.00

$3,134.88

Balance

-64.00

-4.00

52.00

Estimated
Dollars

Required:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

56.15

1.42

.00

.00

.00

.00

.00

.30

.00

$57.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 04/10/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 04/30/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 04/30/1997

Luke AFB
State* AZCity: Phoenix County: Maricopa

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

116.66

.00

.00

.00

.00

.00

.00

.00

.00

$116.66

Labor Hours
Spent

4.00

4.00

Balance:

6,008.60

121.00

.00

.00

.00

.00

.00

$6,129.60

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 04/10/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 04/30/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 04/30/1997

Luke AFB

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

4.00

.25

7.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-3.00 .00

-4.00 .00

-.25 .00

-7.25 82.00

TOTAL Direct Labor $413.74 $59.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 04/10/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

116.66

.00

.00

.00

.00

.00

.00

.00

.00

$116.66

Labor Hours
Spent

4.00

4.00

Balance:

6,008.60

121.00

.00

.00 -

.00

.00

.00

$6,129.60

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 04/10/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-.25 .00

-4.25 82.00

TOTAL Direct Labor $261.38 $65.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 04/10/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

115,026.49

6,052.73

6,050.00

.00

.00

.00

3,630.00

$130,759.22

Budgeted
Labor
Hours

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

2,107.88

1,095.25

.00

.00

.00

.00

.00

234.35

.00

$3,437.48

Labor Hours
Spent

21.50

4.00

52.50

4.00

82.00

Balance:

112,918.61

4,957.48

6,050.00

.00

.00

.00

3,630.00

$127,321.74

Balance

-21.50

-4.00

-52.50

-4.00

1,318.00

Estimated
Dollars

Required:

115,026.49

6,052.73

6,050.00

.00

.00

.00

3,630.00

$130,759.22

Estimated
Hours

required

.00

.00

.00

.00

1 ,400.00

Dollars per
LOE hour
delivered:

71.45

37.13

.00

.00

.00

.00

.00

7.94

.00

$116.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 04/10/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

20.50

6.50

313.00

26.50

366.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-20.50 .00

-6.50 .00

-313.00 .00

-26.50 .00

-366.50 1,400.00

TOTAL Direct Labor $24,917.42 $73.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 04/10/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

258.14

232.77

1,142.49

.00

.00

.00

.00

294.31

.00

$1,927.71

Labor Hours
Spent

2.00

2.00

4.00

8.00

Balance:

8,668.54

977.23

672.51

.00

.00

.00

.00

$10,023.97

Balance

-2.00

-2.00

-4.00

112.00

Estimated
Dollars

Required:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

43.02

38.80

190.42

.00

.00

.00

.00

49.05

.00

$321.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 04/10/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

NO SUBTASK USED P3 .00 110.50

State: CA

Estimated
Hours

Balance required

-110.50 .00

TOTAL .00 110.50 -110.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $6,970.45 $63.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 04/10/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,679.01

410.92

1,028.93

.00

.00

.00

.00

308.08

.00

$6,426.94

Labor Hours
Spent

62.00

55.00

10.00

7.00

134.00

Balance:

5,670.89

-168.92

786.07

.00

.00

.00

181.50

$6,161.46

Balance

-62.00

-55.00

-10.00

-7.00

116.00

Estimated
Dollars

Required:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

34.92

3.07

7.68

.00

.00

.00

.00

2.30

.00

$47.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 04/10/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville County: Yuba

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 45.50 -45.50 .00

TOTAL .00 45.50 -45.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,328.02 $29.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Mad re Mad Scientist Report Date: 04/10/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

" NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1 ,673.89

Other Direct Costs 1 81 .50

Travel 90.75

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $1,946.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,292.38

61.52

.00

.00

.00

.00

.00

13.15

.00

$1,367.05

Labor Hours
Spent

12.50

5.50

18.50

2.00

1.50

40.00

Balance:

381.51

119.98

90.75

.00

.00

.00

.00

$579.09

Balance

-12.50

-5.50

-18.50

-2.00

-1.50

.00

Estimated
Dollars

Required:

1 ,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

32.31

1.54

.00

.00

.00

.00

.00

.33

.00

$34.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutter County Flood Response Report Date: 04/10/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutter

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

290.00

Total Dollars
Spent:

9,670.15

703.73

2,902.99

.00

.00

.00

.00

771.76

.00

$14,048.63

4.00

238.50

6.00

7.00

255.50

Balance:

3,778.25

-461.73

-1,087.99

.00

.00

.00

121.00

$1,577.77

Balance

-4.00

-238.50

-6.00

-7.00

34.50

Estimated
Dollars

Required:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Estimated
Hours

required

.00

.00

.00

.00

290.00

Dollars per
LOE hour
delivered:

37.85

2.75

11.36

.00

.00

.00

.00

3.02

.00

$54.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 04/10/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutler

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 290.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $365.03 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0004 TDD Activity Type: START Site General Project

TDD Title: Tri-Counties/Diablo Training Report Date: 04/10/1997

Site Name: TRI-COUNTIES/DIABLO TRAINING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avila Beach

CERCLIS ID:

County: San Luis Obispo

SSID: 00

State: CA

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Budgeted
Labor
Hours

.00

19.00

Total Dollars
Spent:

918.14

80.24

.00

.00

.00

.00

.00

17.17

.00

$1,015.55

Labor Hours
Spent

18.00

18.00

Balance:

22.16

-19.74

66.55

.00

.00

.00

.00

$51.80

Balance

-18.00

1.00

Estimated
Dollars

Required:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Estimated
Hours

required

.00

19.00

Dollars per
LOE hour
delivered:

51.01

4.46

.00

.00

.00

.00

.00

.95

.00

$56.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 04/10/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,014.55

357.65

793.07

.00

.00

.00

.00

246.26

.00

$3,411.53

Labor Hours
Spent

.00

51.50

9.00

6.00

66.50

Balance:

9,237.65

-115.65

1,021.93

.00

.00

.00

181.50

$10,079.17

Balance

.00

-51.50

-9.00

-6.00

183.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.29

5.38

11.93

.00

.00

.00

.00

3.70

.00

$51.30

Page 91 of 110 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 04/10/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

NO SUBTASK USED T1 .00 27.00

State: CA

Region: 9

Subtask Description:

Estimated
Budgeted Labor Hours Hours

Labor
Hours

Spent Balance required

-27.00 .00

TOTAL .00 27.00 -27.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $625.48 $23.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 04/10/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

4,016.66

291.07

1,582.19

.00

.00

.00

.00

400.91

.00

$6,290.83

Labor Hours
Spent

118.00

11.00

4.00

133.00

Balance:

7,235.54

-49.07

232.81

.00

.00

.00

181.50

$7,199.87

Estimated
Hours

Balance required

-118.00 .00

-11.00 .00

-4.00 .00

117.00 250.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

1 1 ,252.00 30.20

242.00 2.19

1,815.00 11.90

.00 .00

.00 .00

.00 .00

181.50 .00

3.01

.00

$13,490.50 $47.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 04/10/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.50

41.50

45.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-3.50 .00

-41.50 .00

-45.00 250.00

TOTAL Direct Labor $1,162.69 $25.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 04/10/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus State: CA

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,356.37

440.45

1,066.36

.00

.00

.00

.00

322.43

.00

$5,185.61

Labor Hours
Spent

67.00

9.00

4.00

80.00

Balance:

7,895.83

-198.45

748.64

.00

.00

.00

181.50

$8,305.09

Balance

-67.00

-9.00

-4.00

170.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.95

5.51

13.33

.00

.00

.00

.00

4.03

.00

$64.82

Page 93 of 110 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 04/10/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 79.50 -79.50 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

79.75

Dollars per
LOE hour
delivered:

-79.75 250.00

TOTAL Direct Labor $2,356.73 $29.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 04/10/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

14,983.19

1 ,443.23

2,506.75

.00

.00

.00

.00

845.27

.00

$19,778.44

Labor Hours
Spent

175.50

55.50

202.50

5.00

5.00

4.00

447.50

Balance:

23,016.05

-838.23

-1 ,296.75

.00

.00

2,000.00

.00

$22,035.80

Balance

-175.50

-55.50

-202.50

-5.00

-5.00

-4.00

412.50

Estimated
Dollars

Required:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

33.86

3.26

5.66

.00

.00

.00

.00

1.91

.00

$44.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 04/10/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 58.00 -58.00 .00

TOTAL .00 58.00 -58.00 860.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,022.93 $52.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701 -0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 04/10/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Budgeted
Labor
Hours

.00

.00

438.00

Total Dollars
Spent:

169.35

199.66

.00

.00

.00

.00

.00

42.72

.00

$411.73

Labor Hours
Spent

2.00

4.00

6.00

Balance:

26,637.00

1,010.34

.00

.00

.00

.00

.00

$27,604.62

Balance

-2.00

-4.00

432.00

Estimated
Dollars

Required:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Estimated
Hours

required

.00

.00

438.00

Dollars per
LOE hour
delivered:

42.34

49.92

.00

.00

.00

.00

.00

10.68

.00

$102.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 04/10/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted

Subtask Description: Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 145.50 -145.50 .00

TOTAL .00 145.50 -145.50 438.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $9,355.06 $64.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0010 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper - PRP Oversight Report Date: 04/10/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 05/31/1997

Site Location: 231 Sumner Street Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

TOTAL

Dollars
Budgeted:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

152.89

5.03

.00

.00

.00

.00

.00

1.08

.00

$159.00

Labor Hours
Spent

3.50

2.00

5.50

Balance:

4,842.73

297.47

1,452.00

.00

.00

.00

.00

$6,591.12

Balance

-3.50

-2.00

144.50

Estimated
Dollars

Required:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

27.80

.91

.00

.00

.00

.00

.00

.20

.00

$28.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 04/10/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville

CERCLIS ID:

County: Sonoma

SSID: ZZ

State: CA

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,444.90

605.00

2,420.00

.00

.00

.00

.00

$17,469.90

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

8,305.97

355.45

295.33

.00

.00

.00

.00

139.27

.00

$9,096.02

Labor Hours
Spent

8.00

156.50

13.00

4.00

181.50

Balance:

6,138.93

249.55

2,124.67

.00

.00

.00

.00

$8,373.88

Balance

-8.00

-156.50

-13.00

-4.00

68.50

Estimated
Dollars

Required:

14,444.90

605.00

2,420.00

.00

.00

.00

.00

$17,469.90

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

45.76

1.96

1.63

.00

.00

.00

.00

.77

.00

$50.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 04/10/1997

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 07/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted
Labor
Hours

.00

.00

320.00

Total Dollars
Spent:

991.48

32.10

.00

.00

.00

.00

.00

6.87

.00

$1,030.45

Labor Hours
Spent

23.00

2.00

25.00

Balance:

15,885.32

391.40

.00

.00

.00

.00

.00

$16,269.85

Balance

-23.00

-2.00

295.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.66

1.28

.00

.00

.00

.00

.00

.27

.00

$41.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 04/10/1997

Site Name: TOSCO REFINERY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

Region: 9

Subtask Description:

County: Contra Costa

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 177.00 -177.00 .00

TOTAL .00 177.00 -177.00 380.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $16,014.69 $90.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 04/10/1997

Site Name: TOSCO REFINERY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

County: Contra Costa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,193.80

363.00

1,210.00

.00

.00

.00

.00

$27,766.80

Budgeted
Labor
Hours

.00

.00

.00

380.00

Total Dollars
Spent:

3,171.45

276.36

152.80

.00

.00

.00

.00

91.82

.00

$3,692.43

Labor Hours
Spent

61.00

2.00

3.00

66.00

Balance:

23,022.35

86.64

1 ,057.20

.00

.00

.00

.00

$24,074.37

Balance

-61 .00

-2.00

-3.00

314.00

Estimated
Dollars

Required:

26,193.80

363.00

1,210.00

.00

.00

.00

.00

$27,766.80

Estimated
Hours

required

.00

.00

.00

380.00

Dollars per
LOE hour
delivered:

48.05

4.19

2.32

.00

.00

.00

.00

1.39

.00

$55.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0003 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 04/10/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Budgeted
Labor
Hours

.00

.00

332.00

Total Dollars
Spent:

399.61

14.70

.00

.00

.00

.00

.00

3.15

.00

$417.46

Labor Hours
Spent

7.00

2.00

9.00

Balance:

13,099.79

2,405.30

1,815.00

.00

.00

.00

.00

$17,316.94

Balance

-7.00

-2.00

323.00

Estimated
Dollars

Required:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Estimated
Hours

required

.00

.00

332.00

Dollars per
LOE hour
delivered:

44.40

1.63

.00

.00

.00

.00

.00

.35

.00

$46.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0004 TDD Activity Type: START Site Specific Project

TDD Title: Marland Marine Oil Report Date: 04/10/1997

Site Name: MARLAND MARINE OIL Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avenal County: Kings State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MAHONY, KAREN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,677.70

242.00

605.00

.00

3,618.45

.00

.00

$10,143.15

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

250.00

Total Dollars
Spent:

1,604.25

148.43

119.00

.00

1,088.40

.00

.00

57.21

21.77

$3,039.06

Labor Hours
Spent

34.00

38.75

1.50

2.00

4.00

80.25

Balance:

4,073.45

93.57

486.00

.00

2,530.05

.00

.00

$7,104.09

Balance

-34.00

-38.75

-1.50

-2.00

-4.00

169.75

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

19.99

1.85

1.48

.00

13.56

.00

.00

.71

.27

$37.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 04/10/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda

CERCLIS ID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 32.00 -32.00 .00

TOTAL .00 32.00 -32.00 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,963.73 $92.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 04/10/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

County: Alameda

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

3,669.18

144.23

.00

.00

.00

.00

.00

30.86

.00

$3,844.27

Labor Hours
Spent

58.00

35.00

2.00

95.00

Balance:

6,599.32

218.77

1,815.00

.00

.00

.00

.00

$8,602.23

Balance

-58.00

-35.00

-2.00

105.00

Estimated
Dollars

Required:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.62

1.52

.00

.00

.00

.00

.00

.32

.00

$40.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0006 TDD Activity Type: START Site Specific Project

TDD Title: Coalinga Oily Creek Report Date: 04/10/1997

Site Name: COALINGA OILY CREEK Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Coalinga County: Fresno

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,917.87

98.16

134.08

.00

.00

.00

.00

49.72

.00

$2,199.83

Labor Hours
Spent

56.00

1.00

4.00

2.00

63.00

Balance:

4,015.53

143.84

470.92

.00

.00

.00

.00

$4,580.57

Balance

-56.00

-1.00

-4.00

-2.00

87.00

Estimated
Dollars

Required:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.44

1.56

2.13

.00

.00

.00

.00

.79

.00

$34.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel Site/Evaluation . Report Date: 04/10/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

370.00

Total Dollars
Spent:

1,160.30

42.48

.00

.00

.00

.00

.00

9.09

.00

$1,211.87

26.00

2.00

28.00

Balance:

17,745.80

1,772.52

2,420.00

.00

.00

8,000.00

2,420.00

$32,349.23

Balance

-26.00

-2.00

342.00

Estimated
Dollars

Required:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Estimated
Hours

required

.00

.00

370.00

Dollars per
LOE hour
delivered:

41.44

1.52

.00

.00

.00

.00

.00

.32

.00

$43.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Site Specific Project

TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 04/10/1997

Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Tuolumne

CERCLIS ID:

County: Tuolumne

SSID: DW

State: CA

Project Manager: GREGORY, JOHN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,237.59

150.10

.00

.00

.00

.00

.00

32.12

.00

$2,419.81

Labor Hours
Spent

33.50

42.50

9.50

5.00

2.00

92.50

Balance:

2,149.39

454.90

907.50

.00

.00

3,500.00

.00

$6,979.67

Balance

-33.50

-42.50

-9.50

-5.00

-2.00

7.50

Estimated
Dollars

Required:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

24.19

1.62

.00

.00

.00

.00

.00

.35

.00

$26.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9702-0009 TDD Activity Type: START Site Specific Project

TDD Title: Torres-Martinez Drug Lab Site Report Date: 04/10/1997

Site Name: TORRES-MARTINEZ DRUG LAB SITE Completion Date: 05/31/1997

Site Location: 82891 Avenue 62 Estimated Completion Date: 00/00/0000

City: Thermal

CERCLIS ID:

County: Riverside

SSID: DV

State: CA

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,750.65

80.80

.00

.00

.00

.00

.00

17.29

.00

$1,848.74

Labor Hours
Spent

28.50

22.00

2.00

2.00

2.00

56.50

Balance:

2,564.25

524.20

1,996.50

.00

.00

2,500.00

.00

$7,567.66

Balance

-28.50

-22.00

-2.00

-2.00

-2.00

43.50

Estimated
Dollars

Required:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.98

1.43

.00

.00

.00

.00

.00

.31

.00

$32.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0003 TDD Activity Type: START Site General Project

TDD Title: SPCC/FRP Inspector Training Report Date: 04/10/1997

Site Name: SPCC/FRP INSPECTOR TRAINING Completion Date: 05/15/1997

Site Location: Estimated Completion Date: 05/15/1997

City: Philadelphia County:

CERCLIS ID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: CALANOG, STEVE

Re9fon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: PA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 .50 -.50 .00

TOTAL .00 .50 -.50 140.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $15.21 $30.42

Page 68 of 70 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 04/10/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Donner

CERCLIS ID:

County: Nevada

SSID: ZZ

State: CA

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

TOTAL

Dollars
Budgeted:

8,685.90

2,420.27

2,420.00

.00

.00

.00

.00

$13,526.17

Budgeted
Labor
Hours

.00

230.00

Total Dollars
Spent:

116.64

7.78

.00

.00

.00

.00

.00

1.66

.00

$126.08

Labor Hours
Spent

2.00

2.00

Balance:

8,569.26

2,412.49

2,420.00

.00

.00

.00

.00

$13,400.09

Balance

-2.00

228.00

Estimated
Dollars

Required:

8,685.90

2,420.27

2,420.00

.00

.00

.00

.00

$13,526.17

Estimated
Hours

required

.00

230.00

Dollars per
LOE hour
delivered:

58.32

3.89

.00

.00

.00

.00

.00

.83

.00

$63.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 04/10/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Donner County: Nevada

CERCLIS ID: SSID: ZZ

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, WILLIAM

TOTAL .00

Total Dollars
Spent:

52.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 52.00 -52.00 .00

.00 .25 -.25 .00

-52.25 230.00

TOTAL Direct Labor $1,545.14 $29.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 04/10/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

4,225.91

176.07

.00

.00

.00

.00

.00

37.68

.00

$4,439.66

Labor Hours
Spent

9.00

113.00

2.00

124.00

Balance:

7,026.29

65.93

1,815.00

.00

.00

.00

181.50

$9,051.04

Balance

-9.00

-113.00

-2.00

126.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

34.08

1.42

.00

.00

.00

.00

.00

.30

.00

$35.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0007 TDD Activity Type: START Site Specific Project

TDD Title: Anaheim House of Horror Chemical Storage Report Date: 04/10/1997

Site Name: ANAHEIM HOUSE OF HORROR CHEMICAL STOP Completion Date: 05/15/1997

Site Location: 10651 Brookhurst Street Estimated Completion Date: 00/00/0000

City: Anaheim County: Orange State: CA

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

SSID: DY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

TOTAL

Dollars
Budgeted:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Budgeted
Labor
Hours

.00

.00

.00

220.00

Total Dollars
Spent:

1,526.54

45.82

.00

.00

.00

.00

.00

9.81

.00

$1,582.17

Labor Hours
Spent

8.50

21.50

2.00

32.00

Balance:

8,388.06

1,164.18

302.50

.00

.00

5,000.00

.00

$14,844.93

Balance

-8.50

-21.50

-2.00

188.00

Estimated
Dollars

Required:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Estimated
Hours

required

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

47.70

1.43

.00

.00

.00

.00

.00

.31

.00

$49.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Project

TDD Title: Moorparkk Meth Drug Lab ,., Report Date: 04/10/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura State: CA

CERCLIS ID: SSID: DX

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

2,399.35

104.05

.00

.00

.00

.00

.00

22.26

.00

$2,525.66

Labor Hours
Spent

63.50

5.00

2.00

70.50

Balance:

-2,399.35

-104.05

.00

.00

.00

.00

.00

$-2,525.66

Balance

-63.50

-5.00

-2.00

-70.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered: ••

34.03

1.48

.00

.00

.00

.00

.00

.32

.00

$35.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/22/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Project

TDD Title: Moorparkk Meth Drug Lab Report Date: 04/10/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura

CERCLIS ID: SSID: DX

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 38.00 -38.00 .00

TOTAL .00 38.00 -38.00 .00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,135.16 $29.87

Page 70 of 70 Confidential Business Information - Not for Release



4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



4/10/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pn

Contingency Planning

Training

SUBTOTAL CEPP

LOE HOURS

241.00

130.00

-107.00

25.50

289.50

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

-1 .72%

0.41%

4.66%

46.63%

46.63%

46.63%

46.63%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

177.50

177.50

2.00%

2.86%

100.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pn

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

4.00

17.00

.00

.00

216.25

.50

237.75

0.06%

0.27%

0.00%

0.00%

0.87%

0.01%

3.83%

90.96%

90.96%

90.96%

90.96%

90.96%

90.96%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

uniiDC

261.00

808.75

972.50

243.50

2,285.75

0.43%

1.34%

1.61%

0.40%

3.78%

5.91%

5.91%

5.91%

5.91%

0.00%

1 ,002.00

1,002.00

1 .66%

1.66%

17.71%

0.00%

173.00

96.50

109.50

39.50

377.75

.50

796.75

0.29%

0.16%

0.18%

0.07%

0.62%

0.00%

1 .32%

27.14%

27.14%

27.14%

27.14%

27.14%

27.14%

0.00%
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4/10/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

HP
Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Annual Plan

Data/Info Management Plan

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inves

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

LOE HOURS

.00

3.00

191.00

237.23

995.00

277.00

8.00

1,301.25

.00

.00

2.00

25.00

.00

27.00

3,066.48

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.00%

2.57%

0.43%

1 .75%

0.00%

0.00%

0.00%

0.00%

0.03%

0.00%

0.00%

0.02%

49.37%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

92.93%

0.00%

Site Assessment

Annual Plan .00 0.00% 93.60%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

urtiioc

34.00

178.00

10,130.75

4,973.71

5,829.00

3,306.00

4,023.25

5,371 .25

647.50

11.00

56.50

1,207.00

34.00

1,062.00

36,863.96

0.06%

0.29%

16.75%

8.23%

9.64%

5.47%

6.65%

8.88%

1.07%

0.02%

0.09%

2.00%

0.06%

1.76%

60.97%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

7.73%

0.00%

34.00 0.06% 27.02%
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4/10/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

LOE HOURS

.00

.00

1,088.25

.00

.00

79.50

73.50

.00

1,241.25

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.03%

0.00%

0.00%

0.00%

0.48%

0.00%

19.98%

93.60%

93.60%

93.60%

93.60%

93.60%

93.60%

93.60%

93.60%

0.00%

Program Support

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

622.50

270.00

225.00

.00

1.62%

4.35%

3.62%

0.00%

0.00%

0.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

UI-IIIDC

.00

.00

3,180.25

.00

.00

149.50

935.25

.00

4,299.00

0.00%

0.00%

5.26%

0.00%

0.00%

0.25%

1.55%

0.00%

7.11%

27.02%

27.02%

27.02%

27.02%

27.02%

27.02%

27.02%

27.02%

0.00%

9,778.25

3,168.00

1,180.25

198.00

16.17%

5.24%

1.95%

0.33%

0.00%

0.00%

0.00%

0.00%
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4/10/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION

Program Support

SUBTOTAL

ACTIVITY TYPE

Quality Management Plan Activities

Program Support

TOTAL

LOE HOURS

81.50

1,199.00

6,211.48

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

1.31% 0.00%

19.30% 0.00%

100.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL
HOURS

894.50

15,219.00

60,466.46

HOURS
LOE SITE-SPECIFIC

uniioc

1.48%

25.17%

100.00%

0.00%

0.00%
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4/10/1997

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION

PERCENT OF
PERCENT ACTIVITY

COSTS OF TOTAL COSTS
ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & I

Contingency Planning

Training

SUBTOTAL CEPP

19,586.84

6,926.81

-8,159.92

950.26

19,303.99

6.65%

2.35%

-2.77%

0.32%

6.55%

59.35%

59.35%

59.35%

59.35%

0.00%

20,872.27

43,207.86

48,264.20

11,123.26

123,467.59

0.64%

1.33%

1 .49%

0.34%

3.81%

9.28%

9.28%

9.28%

9.28%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance 7,265.77

7,265.77

2.

2.

47%

47%

100.00%

0.00%

45,641

45,641

15

15

1.41%

1.41%

15.92%

0.00%

Oil Program

Chemical Emergency Preparedness & I

Contingency Planning

Removal Action/lnvestigation/Monitorin'

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

315.40

911.68

.00

.00

7,482.55

15.21

8,724.84

0.11%

0.31%

0.00%

0.00%

2.54%

0.01%

2.96%

85.76%

85.76%

85.76%

85.76%

85.76%

85.76%

0.00%

13,673.40

4,625.68

4,961 .96

1,662.26

12,503.40

15.21

37,441.91

0.42%

0.14%

0.15%

0.05%

0.39%

0.00%

1.15%

19.98%

19.98%

19.98%

19.98%

19.98%

19.98%

0.00%
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4/10/1997

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/22/1997
YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Annual Plan

Data/Info Management Plan

Removal Action/lnvestigation/Monitorin'

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inv

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

.00

111.62

7,515.59

8,472.93

25,011.37

1 1 ,723.95

1,129.78

42,306.16

107.81

168.31

58.33

1,051.15

.00

3,393.82

101,050.82

0.00%

0.04%

2.55%

2.87%

8.49%

3.98%

0.38%

14.35%

0.04%

0.06%

0.02%

0.36%

0.00%

1.15%

34.28%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

89.07%

0.00%

1,967.46

10,518.45

499,077.35

177,837.80

246,203.57

130,827.54

209,395.95

213,892.91

31,046.57

45,235.44

1,777.54

88,294.92

1,590.59

52,988.69

1,710,654.78

0.06%

0.32%

15.39%

5.49%

7.59%

4.04%

6.46%

6.60%

0.96%

1.40%

0.05%

2.72%

0.05%

1.63%

52.77%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

5.26%

0.00%
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4/10/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Annual Plan

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

.00

.00

.00

59,673.50

.00

.00

6,646.17

7,108.27

.00

73,427.94

0.00%

0.00%

0.00%

20.25%

0.00%

0.00%

2.25%

2.41%

0.00%

24.91%

90.95%

90.95%

90.95%

90.95%

90.95%

90.95%

90.95%

90.95%

90.95%

0.00%

1,967.46

.00

.00

202,937.60

.00

.00

12,147.42

73,116.34

.00

290,168.82

0.06%

0.00%

0.00%

6.26%

0.00%

0.00%

0.37%

2.26%

0.00%

8.95%

23.01%

23.01%

23.01%

23.01%

23.01%

23.01%

23.01%

23.01%

23.01%

0.00%

Page 3 of 4 1 Confidential Business Information - Not for Release '



4/10/1997

Region: 9

Program Support

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 3/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

SUBTOTAL Program Support

TOTAL

51 ,985.95

18,863.04

11,304.95

.00

2,828.63

84,982.57

294,755.93

17.64%

6.40%

3.84%

0.00%

0.96%

28.83%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

762,433.69

178,026.68

50,446.21

7,971.10

35,619.70

1 ,034,497.38

3,241,871.63

23.52%

5.49%

1.56%

0.25%

1.10%

31.91%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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4/10/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 1 of 9

TDD*

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

6,447.11

2,025.82

89.63

29.18

.00

812.00

.00

.00

1,365.79

759.94

14.52

4,037.02

1,204.25

434.66

580.00

.00

.00

.00

.00

106,732.36

71

22

2

1

35

10

5

16

21

296

,105.44

,767.13

,851.58

,165.15

,026.72

,781.45

,793.72

,638.69

,948.09

,216.53

30,485.28

105,410.51

22,628.86

16

2

4

2

21

,350.09

,327.82

,791.77

,317.20

,604.92

35.6%

38.9%

91.1%

33

50

51

60

71

30

55

57

62

68

.4%

.9%

.4%

.7%

.9%

.1%

.4%

.9%

.2%

.7%

47.3%

53.5%

38.8%

51.3%

61

63

.6%

.5%

2,903.00

2,070.71

420.00

29.00

18.00

789.00

222.50

147.00

415.50

389.00

5,769.25

544.50

1,954.50

413.00

446.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

5,400.00

3,308.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,420.00

700.00

533.00

80.00

150.00

60.00

604.00

53

62

89

38

.8%

.6%

.4%

.2%

45.0%

65

70

.8%

.2%

98.0%

83

64

.1%

.8%

63.9%

77.8%

80.8%

59.0%

83.7%

78.1%

100.0%

95.0%

90.6%

09/30/1997

09/30/1997

04/30/1997

06/30/1997

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

06/30/1997

09/30/1997

09/30/1997

03/31/1997

12/31/1997

04/30/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release



4/10/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 2 of 9

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

.00

.00

45,577.22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,

6

7,

3,

53,

678,

590.59

026.13

971.10

151.52

998.35

127.43

6,565.84

3,

19

22,

2,

2,

1,

1,

6,

9,

8,

050.79

275.37

081.87

684.35

737.16

537.33

993.03

368.62

662.26

017.71

261.99

694.65

46.8%

67.0%

76.3%

18.9%

73.0%

67.9%

16.4%

77.9%

55.1%

72.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34

189

198

.00

.75

.00

82.00

1,321

8,516

199

79

424

406

18

64

60

45

11

39

150

216

256

.50

.75

.00

.00

.25

.25

.00

.75

.00

.50

.50

.50

.00

.50

.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

35.00

300

200

340

1,322

.00

.00

.00

.00

10,310.00

650

90

.00

.00

500.00

450

18

135

80

.00

.00

.00

.00

64.00

200.00

40

180

270

.00

.00

.00

300.00

97.1%

63.3%

99.0%

24.1%

100.0%

82.6%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

05/31/1997

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release

I I I I I I I 1 I J 1 I I I 1 I I 1 I



4/10/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 3 of 9

TDD*

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-001 1

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-001 1

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E S Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,828.63

18,863.04

11,304.95

6,408.73

.00

.00

20.70

.00

.00

.00

.00

. .00

-8,159.92

.00

111.62

.00

56.31

.00

3,575.30

35

178

50

84,

2

1,

84,

8,

10,

5,

65,

11,

43,

4,

2,

1,

40,

2,

62,

619

026

70

68

446.21

306.

842

078.

26

81

23

087.21

095.

591.

423.

360.

341.

73

42

19

53

26

120.87

140.

254.

724.

58

64

07

125.98

990.

405.

94

51

48.5%

93.0%

41.4%

57.2%

41.2%

25.4%

77.9%

39.0%

53.0%

76.1%

72.7%

42.4%

43.2%

35.7%

7.5%

78.4%

69.8%

49.5%

83.4%

894.50

3,168.00

1,180.25

1,261.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

273.50

861.50

105.50

58.00

40.00

749.50

83.00

798.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,370.00

3,486.00

2,034.00

2,060.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

1,630.00

200.00

400.00

40.00

750.00

150.00

800.00

65

90

58

61

81

36

89

49

.3%

.9%

.0%

.2%

.0%

.1%

.9%

.4%

68.4%

99

82

.6%

.6%

65.1%

52

52

14

100

99

.9%

.8%

5%

0%

9%

55.3%

99 8%

04/30/1997

04/30/1997

05/31/1997

06/30/1997

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

06/30/1997

09/30/1996

05/31/1997

06/21/1996

12/31/1996

08/30/1996

04/30/1997

Confidential Business Information - Not for Release



4/10/1997 TABLE T - 3 Page 4 of 9

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

TDD*

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

33.34

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,507.03

.00

3

3

25

3

4

2

5

3

4

2

5

2

5

1

2

40

5

907.14

,164.56

,903.86

,959.63

,269.80

,713.29

406.24

,986.62

,487.73

,602.78

,961.96

,776.08

,024.26

,188.42

,143.33

,207.71

,423.31

,173.62

,999.61

17.

40

78

75

68.

32.

97.

59.

22.

65.

56

4%

4%

9%

6%

1%

9%

4%

0%

0%

5%

4%

13.3%

89.7%

61.4%

39.

22.

3%

0%

12.8%

61.

46.

2%

1%

5.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

48.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

664.00

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

970.00

225.00

6

65

93

.3%

.4%

.8%

96.0%

99

55

93

98

16

71

.5%

.5%

.8%

.6%

.0%

.0%

64.4%

28

91

83

60

26

26

68

51

.2%

.3%

.3%

.0%

.0%

.5%

5%

1%

04/30/1997

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30M996

07/31/1996

08/30/1996

06/30/1997

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*" Confidential Business Information - Not for Release
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4/10/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 5 of 9

TDD*

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-001 1

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

.00

.00

.00

.00

9,400.22

.00

732.77

.00

7,880.32

1,067.08

950.26

.00

3,329.75

1,092.62

433.50

851.40

8,992.98

2,365.88

18,579.67

1

17,

16

42,

43,

3,

27,

15,

8,

2,

9,

30,

20,

40,

3,

47,

546.15

051 .02

397

891

.31

.95

825.77

640

418

035

609

576

.89

.05

.24

.30

.72

685.29

228

588

723

520

185

881

619

.37

.70

.59

.95

.30

.05

.77

851.31

51.7%

71

61

59

36

21.

53

42.

21.

0%

1%

7%

8%

4%

4%

2%

0%

47.5%

42.

61.

5.

77.

1.

77.

35.

4.

1%

9%

6%

5%

6%

1%

7%

5%

32.3%

49.00

295.50

10.00

216.00

1,341.50

16.00

751.25

78.00

731.50

343.00

181.50

44.00

146.50

416.00

14.50

325.00

650.75

64.00

819.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

416.00

50.00

650.00

520.00

430.00

350.00

1 ,500.00

1,000.00

1 ,355.00

81.7%

98.5%

100.0%

98.2%

77.5%

33.3%

57.3%

78.0%

30.5%

83.7%

43.6%

88.0%

22.5%

80.0%

3.4%

92.9%

43.4%

6.4%

60.4%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

06/30/1997

10/30/1996

04/30/1997

01/30/1997

09/30/1997

11/15/1996

12/31/1997

06/01/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

06/30/1997

*** Confidential Business Information - Not for Release



4/10/1997 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 6 of 9

TDD*

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

113.08

441.59

1,663.69

120.22

47.03

6,359

315

911

.22

.40

.00

.68

.00

67.29

129.24

3,390

974

218

2,690

.36

.00

.00

.85

.24

.00

.05

113.08

441.59

39,500.56

2,067.55

8,582.59

41,013.11

13,673.40

7,359.64

4,625.68

521.04

8,441.46

4

27

3

5

1

3

6

,987.31

,507.70

613.41

,249.26

,534.14

,335.57

,430.18

,224.78

0.1%

0.4%

42.5%

7.6%

66.6%

61.6%

35.1%

79.7%

47.2%

52.1%

79

65

57

76

103

42

38

51

61

.3%

.9%

.1%

.7%

.2%

.6%

.4%

.0%

.4%

3.00

9.00

901 .00

59.50

218.50

1,025.00

173.00

150.00

96.50

14.50

145.00

98.50

655.00

18.00

33.00

144.00

22.50

73.50

101.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1 ,700.00

450.00

220.00

1,340.00

500.00

150.00

175.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

0.2%

0.6%

53.0%

13.2%

99.3%

76.5%

34.6%

100.0%

55.1%

72.5%

96.7%

98.5%

70.4%

90.0%

110.0%

68.6%

37.5%

73.5%

84.2%

12/31/1997

12/31/1997

08/15/1997

03/31/1997

01/31/1997

06/30/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

*** Confidential Business Information - Not for Release
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4/10/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 7 of 9

TDD*

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

D9-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

58.

3,176

8,607.

•

33

01

00

13

00

2,284.54

1,684.50

3,532.

69.

1,079.

224.

58.

97

03

79

06

33

00

58.33

58.

12,173.

15,940.

6,646.

793.

33

78

32

17

78

1,777.54

4,903.56

3,796.06

24,332.93

2,437.97

14,009.85

5,593.29

10,710.83

1,521.93

7,250.38

1,200.76

1,649.44

3,934.92

530.40

378.04

21,612.03

28,354.90

8,898.16

7,754.96

44.4%

16

47

15

48

28

16

36

.8%

.5%

.3%

.2%

.6%

.0%

.9%

60.9%

31

17

24

53

7

5

53

20

70

55

.2%

.8%

.5%

.8%

.9%

.6%

.0%

.4%

.3%

.1%

56.50

100.50

60

1,074

50

50

62.00

342.

180.

136.

38

201.

23.

27

50

50

50

00

50

00

00

68.00

11.

8.

369.

369.

116.

179.

00

00

50

50

50

50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

450.00

200.00

2,740.00

90.00

700.00

500.00

290.00

40.00

444.00

80.00

80.00

120.00

80.00

80.00

450.00

1,400.00

120.00

250.00

56.5%

22.3%

30.3%

39.2%

68.9%

48.9%

36.1%

47.1%

95.0%

45.4%

28.8%

33.8%

56.7%

13.8%

10.0%

82.1%

26.4%

97.1%

71.8%

02/15/1997

07/31/1997

01/31/1997

08/30/1997

06/30/1997

12/31/1997

06/01/1997

12/31/1997

01/31/1997

05/31/1997

06/01/1997

04/30/1997

04/15/1997

04/30/1997

06/01/1997

04/30/1997

12/31/1997

03/30/1997

04/15/1997

** Confidential Business Information - Not for Release ***



4/10/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 8 of 9

TDD*

09-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

09-9702-0002

09-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

09-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

-14.58

767.88

68.07

447.39

439.34

377.72

1,517.39

3,957.65

100.67

5,784.66

1 ,030.45

19,586.84

417.46

1,927.00

6,808.00

2,199.83

1,211.87

2,419.81

1,848.74

1

14

1

4

7

7

22

9

9

1

19

3

6

2

1

2

1

,367.05

,413.66

,015.55

,037.01

,453.52

,542.34

,801.37

,766.79

159.00

,096.02

,030.45

,707.12

417.46

,039.06

,808.00

,199.83

,211.87

,419.81

,848.74

62.6%

83.0%

86.1%

27.0%

49.8%

50.4%

48.6%

31.9%

2.1%

48.0%

5.4%

65.6%

2.1%

26.1%

49.9%

28.6%

3.4%

24.2%

18.5%

40

267

18

93

178

159

500

149

5

181

25

243

9

80

127

63

28

92

.00

.50

.00

.50

.00

.50

.50

.50

.50

.50

.00

.00

.00

.25

.00

.00

.00

.50

56.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

250.00

320.00

380.00

332.00

250.00

200.00

150.00

370.00

100.00

100.00

100

92

94

37

71

63

58

34

3

72

.0%

.2%

.7%

.4%

.2%

.8%

.2%

.1%

.7%

.6%

7.8%

63

2

32

.9%

.7%

.1%

63.5%

42

7

92

56

.0%

.6%

5%

5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

06/20/1997

05/31/1997

05/31/1997

07/15/1997

04/30/1997

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information - Not for Release
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4/10/1997 TABLE T-3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 03/22/1997

Page 9 of 9

TDD*

09-9703-0003

09-9703-0005

09-9703-0006

09-9703-0007

09-9703-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Moorparkk Meth Drug Lab

15.21

1,671.22

4,439.66

1 ,582.17

3,660.82

1

4

1

15.21

,671.22

,439.66

,582.17

3,660.82

0.1%

11.2%

29.6%

8.9%

8.5%

54

124

32

108

.50

.00

.00

.00

.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

140.00

230.00

250.00

220.00

400.00

0.4%

23.5%

49.6%

14.5%

27.1%

05/15/1997

04/30/1997

05/31/1997

05/15/1997

07/31/1997

TOTALS $294,755.93 $3,241,871.63 60,426.96 98,344.00

*** Confidential Business Information - Not for Release ***



4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JOAHU EXERCISE - REPORT Formal Report
"

09-9603-0002

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT | Formal Report

(AZ | |BARRY M. GOLDWATER AIR FORCE RANGE FFJ jpinai Report

GUEVARRA, JAY 03/19/1996 04/26/1996

09-9601-0005

Phoenix AZ5572124514

CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

09-9612-0008

|AZ | JHASSAYAMPA - LYNX CREEK FFR | Final Report

Yavapai AZ51 20090068

JOHNSON, KAREN 12/19/1996 04/30/1997 04/30/1997

09-9612-0005

JAZ JNAVAJO TOXAPHENE | Letter Report
I ., I,, '

WINDOW ROCK NN00001 46621

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

09-9601-0007

AZ NORTH AMERICAN RESOURCES Final Report

Chandler

AZ (PESTICIDE TRAINING - UC PHOENIX, AZ '97

WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

09-9610-0004

Other Report

Phoenix

DUNCAN, WILL 10/04/1996 11/15/1996

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

Page 1 of 22
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

AZ QUALITY PRINTED CIRCUITS Final Report

Phoenix AZD074440470 09-9612-0011

AZ QUALITY PRINTED CIRCUITS Other Report

Phoenix AZD074440470

AZ SAN CARLOS PESTICIDE Letter Report

COLLINE, CHRISTIAN 12/19/1996 12/31/1997 12/31/1997

09-9612-0002

~

San Carlos AZ0001509819

AZ (SANDERS AVIATION | (Final Report

LADD, KAREN 12/05/1996 12/31/1997 12/31/1997

09-9609-0004

TEMPE AZD035954114

AZ TRI CITY OIL (Letter Report

COLEN, TIMOTHY 09/17/1996 12/31/1996

09-9601-0013

_ .

Phoenix

ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

09-9607-0003

AZ YAVAPAI PENTA POND | (tetter Report

PRESCOTT AZD008398703

MAHONY, KAREN 07/05/1996 09/30/1996

09-9601-0014

CA ALAMEDA EXERCISE DESIGN COURSE | Formal Brief

Oakland

CASTRO-WEHR, FRANK 12/28/1995 12/31/1997 12/31/1997

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997 06/30/1997

Page 2 of 22
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

(CA | (AMERICAN CHROME ENGINEERING, INC. Letter Report

Oakland CA0001186154 09-9601-0017

CA | (ANAHEIM HOUSE OF HORROR CHEMICAL STOP Final Report

Anaheim

LAWRENCE, PETER 12/28/1995 06/30/1996

09-9703-0007

CA ASYLUM SLOUGH - EMERG. RESP. | Letter Report
/• • » * '

Napa

WISE, ROBERT 03/12/1997 05/15/1997

09-9604-0004

|CA |AZ SITE SCREENING Final Report

San Francisco

CA IBAKERSFIELD CHROME & BUMPER Final Report

LAWRENCE, PETER 04/16/1996 06/01/1996

09-9704-0001

Bakersfield

Bakersfield

CA001 709302

CA001 709302

JOHNSON, KAREN 04/07/1997 04/30/1997

09-9611-0002

09-9701-0010

CA BELL ORGANIZATIONAL MAINTENANCE SHOP Final Report

Bell CAD981368913

WALDER, STEVEN

WALDER, STEVEN

11/08/1996

01/28/1997

02/28/1997

05/31/1997 05/31/1997

09-9612-0006 JOHNSON, KAREN 12/19/1996 04/30/1997 04/30/1997
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (BIA ER OVERVIEW Letter Report

Long Beach

|CA | (BRISBANE FIRE DEPARTMENT - RADIATION TR|

09-9607-0005

Letter Report

Brisbane

BENSON, CRAIG 07/30/1996 09/30/1996

09-9609-0003

! ! - » - , .

CA (CALIFORNIA REGULATION APPLICABILITY Letter Report

Long Beach

LAWRENCE, PETER 09/17/1996 11/30/1996

09-9603-0006

CA CAMEO TRAINING PROGRAM Formal Brief

San Francisco

WISE, ROBERT 03/28/1996 08/30/1996 08/30/1996

09-9610-0003

CA | CARDENAS BROS. Final Report
*

SANTA MARIA

RANDALL, RANDY 10/08/1996 09/30/1997 09/30/1997

09-9610-0016

|CA | CASMALIA RESOURCES Final Report

CASAMALIA CAD020748125

JCA | CELTOR CHEMICAL WORKS Letter Report

RANDALL, RANDY 10/31/1996 01/31/1997 01/31/1997

09-9601-0011

"I

HOOPA VLY IND RESV CAD980638860

JONES, CYNTHIA 12/28/1995 09/30/1997 09/30/1997

09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996 09/30/1996
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (CENTRAL EUREKA MINE (MESA DE ORO) Letter Report

SUITER CREEK CA0000726539 09-9601-0009

CA (CERCLIS COORDINATION | (other Report

San Francisco

MCDONALD, CAMERON 12/28/1995 04/30/1997 04/30/1997

09-9611-0011

|CA | COALINGA OILY CREEK | Final Report

Coalinga

LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997

09-9702-0006

CA {CONTINUING CHALLENGE WORKSHOP | (Letter Report

Sacramento

LAWRENCE, PETER 02/21/1997 04/15/1997

09-9605-0005

CA (CONTINUING CHALLENGE WORKSHOP | [other Report

Sacramento

WISE, ROBERT 05/22/1996 10/29/1996 10/29/1996

09-9702-0003

(CA~| |bc~METALS 1 JFinal Report

Oakland

Oakland

WISE, ROBERT 03/12/1997 09/30/1997

09-9610-0001

09-9611-0016

JONES, CYNTHIA

JONES, CYNTHIA

10/17/1996

11/26/1996

04/30/1997

12/31/1997

04/30/1997

12/31/1997
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4/10/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

«

JCA | (DEL NORTE COUNTY PESTICIDE STORAGE ( Letter Report

CRESENT CITY CAD000626176 09-9601-0010

(CAj DODSON BROTHERS OIL COMPANY | Letter Report

MONTCLAIR

MONTCLAIR

CAT080014194

CAT080014194

DUNCAN, WILL 12/28/1995 06/30/1997 06/30/1997

09-9601-0008

09-9605-0007

(CA j JELECTRITE ASSESSMENT | Letter Report
. ,i •

EAST PALO ALTO

WISE, ROBERT

WISE, ROBERT

12/28/1995

05/15/1996

05/31/1996

09/30/1996

05/31/1996

09-9602-0006

• * * . , , * * , $ * , & i >, < : ,,

CA (EMERGENCY AIR MONITORING DIRECTORY | Final Report

SAN FRANCISCO

MARTIN, PAUL 02/21/1996 04/30/1996 04/30/1996

09-9601-0003

£A ENVIROPURE WEST, INC7PRC ( Final Report

Signal Hill

Signal Hill

CA0001 562370

CA0001 562370

EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997

09-9609-0010

09-9610-0018

CA (EPA REGION IX SPILL PHONE Other Report

SAN FRANCISCO

BENSON, CRAIG

BENSON, CRAIG

09/17/1996

10/31/1996

06/30/1997

06/30/1997

06/30/1997

06/30/1997

09-9601-0001 CLEMENS, ROBIN 12/28/1995 09/30/1997 09/30/1997
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (EVACUATION GUIDANCE DOCUMENT JFinal Report I

SAN FRANCISCO 09-9601-0004

CA (FEATHER RIVER CONTINGENCY PLAN Final Report

QUINCY

ESTEY, AMY 12/28/1995 06/30/1997 06/30/1997

09-9605-0006

JCA] FRESNO CYLINDERS ] [Letter Report
~

Fresno

(CA | FRESNO DRUM SITE Final Report

WISE, ROBERT 05/14/1996 06/30/1997 06/30/1997

09-9609-001 1

i

Fresno

Fresno

(CA | (FRONTIER FERTILIZER |

CA0001 576511

CA0001 576511

Letter Report

MCDONALD, CAMERON 09/20/1996 10/30/1996

09-9610-0014

09-9611-0004

'

DAVIS

^A | GIBSON - BAKERSFIELD |

CAD071 530380

Letter Report

LAWRENCE, PETER

LAWRENCE, PETER

10/16/1996

01/13/1996

08/15/1997

04/30/1997

08/15/1997

04/30/1997

09-9601-0006

'" "

Bakersfield

COLEN, TIMOTHY 12/28/1995 04/30/1997 04/30/1997

09-9602-0002 WALDER, STEVEN 02/21/1996 05/31/1997 05/31/1997
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (GREY EAGLE MINE SITE 1 (Formal Report

Happy Camp 09-9603-0001

t.

(CA] (HARD CHROME PRODUCTS Letter Report

Los Angeles

GUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996

09-9606-0003

CA JHAZMAT EXERCISE PREPARATION '96 Letter Report

San Francisco

SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

09-9607-0007

|CA | [INDIA BASIN BOATYARD SITE | (tetter Report

SAN FRANCISCO CAD000067603

ICA ] (IRON MOUNTAIN MINE ] JFinai Report

CASTRO-WEHR, FRANK 07/30/1996 09/30/1996

09-9606-0002

Redding

ICA ] [LAB-PACK RBSEARCHNEW TECHNOLOGY

CAD980498612

CLEMENS, ROBIN 06/12/1996 04/30/1997 04/30/1997

09-9611-0013

Letter Report

San Francisco

(CA'J (LAWRENCE BERKELEY rLAB ̂ FFR"

COLEN, TIMOTHY 11/21/1996 01/31/1997

09-9702-0001

Final Report

Berkeley CA4890008986

RANDALL, RANDY 02/20/1997 07/15/1997

09-9703-0008 JOHNSON, KAREN 03/20/1997 07/31/1997
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4/10/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA [LORENTZ BARREL & DRUM | [Final Report

SAN JOSE CA0001 186154 09-9608-0001

1. .

CA (MAD RIVER PESTICIDES | {Final Report

CAD0821 94853

MARTIN, PAUL 08/20/1996 09/30/1996

09-9609-0002

CA MARIPOSA COUNTY FLOOD RESPONSE | Final Report

LAWRENCE, PETER 09/17/1996 10/31/1996

09-9701-0005

CA (MARLAND MARINE OIL i Final Report

Avenal

ESTEY, AMY 01/13/1997 02/28/1997

09-9702-0004

|CA | MCCORMICK & BAXTER CREOSOTING | (Final Report

STOCKTON CAD0091 06527

MAHONY, KAREN 02/13/1997 03/31/1997

09-9605-0004

ICA | {MCCORMICK & BAXTER CREOSOTING j (Format Report

STOCKTON CAD0091 06527

MARTIN, PAUL 05/07/1996 11/30/1996 11/30/1996

09-9608-0004

|CA] |Mc¥ARLA^rjTk¥^^ ~ | [Final Report

McFarland CA0001118603

MARTIN, PAUL 08/20/1996 09/30/1997 09/30/1997

09-9610-0005 JAMES, JAMES 10/08/1960 12/31/1997 12/31/1997
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4/10/1997 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA IMCFARLAND KERN COUNTY

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

McFarland

(CA | IMCFARLAND KERN COUNTY |

McFarland

ICA | JMI-WUK RANCHERIA DRUG LAB SITE

Tuolumne

CA JMOLYCORPINC |

MOUNTAIN PASS

Cerclis
Number

[Final Report

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

(other Report

CA0001118603

Final Report

[Final Report

CAD980695795

TDD Number

" I
09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

" 1

09-9606-0001

" " I

09-9702-0008

"_|

09-9612-0010

Project Manager

JAMES, JAMES

SHAEFFER, KRISTIN

JAMES, JAMES

EDWARDS, HOWARD

CHADWICK, PATRICIA

JAMES, JAMES

JAMES, JAMES

LADD, KAREN

GREGORY, JOHN

MARTIN, PAUL

Project Start
Date

10/08/1996

10/08/1996

10/08/1996

10/08/1996

10/08/1996

02/20/1997

02/20/1997

06/05/1996

02/28/1997

12/18/1996

Due Date

06/01/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

12/31/1997

12/31/1997

04/30/1997

04/30/1997

04/30/1997

Revised
Due Date

04/30/1997

04/30/1997
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA] (MOORPARK :MET¥b^UGLAB ~ [Final Report

Moorpark 09-9703-0009

|CA | (NATIVE AMERICAN TRIBES HAZMAT EXERCISE Final Report

San Francisco 09-9610-0020

CA (NEVADA COUNTY OIL SPILLS j

Donner

Final Report

09-9703-0005

.

CA NEW IDRIA MERCURY MINE | (Final Report

Pacines 09-9611-0012

|CA | {NEW TECHNOLOGY/EQUIPMENT EVALUATION

San Francisco

Letter Report I

09-9607-0004

ICA | (OCEANIC ACP WORST-CASE SCENARIOS | (Final Report

San Francisco 09-9610-0021

(CA] )6l\MGA^¥cOv1ERY SERVICED ] [Letter Report ]

WHITTIER CAD042245001 09-9601-0015

WISE, ROBERT

MCDONALD, CAMERON

03/17/1997

10/31/1996

07/31/1997

12/31/1996

COHN, HOWARD 03/10/1997

FRANKEL, VICKI 11/21/1996

DUNCAN, WILL

COLEN, TIMOTHY

07/24/1996

10/31/1996

04/30/1997

07/31/1997 07/31/1997

12/31/1996 12/31/1996

09/30/1997 09/30/1997

SCHWENNESEN, MICHAEL 12/28/1995 04/30/1997 04/30/1997

Page 11 of 22
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA ION-CALL RESPONSE CALL OUT Final Report

SAN FRANCISCO 09-9601-0002

CA ON-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO

EDWARDS, HOWARD 12/28/1995 09/30/1997 09/30/1997

09-9602-0004

CA OREGON FORMALDEHYDE SPILL | Letter Report

Hilt

CHAMBERS, THOMPSON 02/09/1996 06/30/1997 06/30/1997

09-9607-0006

CA (PALOS VERDES SHELF. | (Final Report

San Pedro

DUNCAN, WILL 07/24/1996 08/20/1996

09-9701-0009

CA (PANOCHE TIRE DUMP FIRE | (Letter Report

Panoche CA0001 40924

|CA | |PCHW TRAINING COURSESS | [Letter Report

JOHNSON, KAREN 02/04/1997 06/20/1997 06/20/1997

09-9605-0010

]

Sacramento

CA (PEMACO INC. ~] (Final Report

MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996

09-9605-0003

MAYWOOD CAD980737092

CASTRO-WEHR, FRANK 05/22/1996 07/31/1996

09-9610-0011 HERBST, JULIE 10/08/1996 06/30/1997 06/30/1997
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (PESTICIDE TRAINING - uc RICHMOND '97 Other Report

Richmond 09-9611-0009

|CA ( PROTOMETALS Final Report
>

Belmont

CASTRO-WEHR, FRANK 01/10/1997 02/28/1997

09-9703-0002

CA (R.C.BAXTER ( Letter Report

Wilmington

Wilmington

CA (RALPH GRAY TRUCKING 2633 | [Letter Report

MCDONALD, CAMERON 04/03/1997 06/01/1997

09-9605-0001

09-9607-0002

—

WESTMINSTER

WESTMINSTER

BENSON, CRAIG

BENSON, CRAIG

05/06/1996

07/03/1996

08/30/1996

09/30/1996

09-9606-0008

09-9609-0009

CA (RAND MINING COMPANY FFR | Final Report

Randsburg

CA {REGION ix COST SUMMARY INFORMATION

CAD981437346

Final Report

HAMRICK, ERIC

RANDALL, RANDY

06/26/1996

09/17/1996

07/31/1996

09/15/1996

09-9612-0009

1

San Francisco

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

09-9607-0001 CRUZ, MARIA 07/05/1996 06/30/1997 06/30/1997
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA | RICHMOND TERMINAL AKA UNITED HECKATHQ Letter Report

RICHMOND CAD981 436363 09-9609-0008

CA SAN JOAQUIN COUNTY FLOOD RESPONSE [Final Report

COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997

I

09-9701-0006

09-9703-0006

•<

CA JSANTA FE DERAILMENT - EL CAJON Formal Report

El Cajon CA0001 342039

ESTEY, AMY

ESTEY, AMY

01/13/1997

03/12/1997

02/28/1997

05/31/1997

09-9602-0003

CA {SANTA MONICA MTBE | (Final Report

Santa Monica CA0001 757897

CA (SEQUOIA MINE SITE Letter Report

HAMRICK, ERIC 02/09/1996 06/30/1996

09-9611-0014

Sequoia National For

SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997 08/30/1997

09-9612-0003

CA SHELL REFINERY FIRE/EXPLOSION Letter Report

Martinez

HAMRICK, ERIC 12/18/1996 01/31/1997

09-9604-0001 WHITAKER, JOHN 04/01/1996 05/15/1996 05/15/1996
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JCA] ^HERwiN-WILLIAJMS Final Report

Emeryville 09-9703-0010

CA {SIERRA MADRE MAD SCIENTIST | (Final Report

Duarte/Sierra Madre

Duarte/Sierra Madre

|CA | SIMS/RIMS COORDINATION W/OES/CAL-EPA (

CA0001 766062

CA0001 766062

MARTIN, PAUL 03/31/1997 05/01/1997

09-9701-0002

09-9701-0008

Letter Report

San Francisco

RANDALL, RANDY

RANDALL, RANDY

01/07/1997

01/13/1997

05/31/1997

05/31/1997

09-9603-0004

|CA [ SITE SCREENING TRAINING - HI DOH Final Report

San Francisco

> J S

ICA | (SITE SCREENING TRAINING -DTSC Final Report

MCDONALD, CAMERON 03/28/1996 07/31/1996 07/31/1996

09-9612-0012

San Francisco

JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997

09-9611-0006

|CA | ISOBOBA INDIAN RESERVATION | (Letter Report

SAN JACINTO

SAN JACINTO

JOHNSON, KAREN 11/14/1996 12/03/1996

09-9606-0004

09-9606-0010

RANDALL, RANDY

RANDALL, RANDY

06/19/1996

06/26/1996

07/30/1996

08/30/1996
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (STANISLAUS COUNTY FLOOD RESPONSE Final Report

Modesto 09-9701-0007

JCA] (START ANNUAL WORKPLAN 1997 Letter Report

San Francisco

SHAEFFER, KRISTIN 01/13/1997 02/28/1997

09-9612-0007

|CA | {START COMPUTER SUPPORT | JFinal Report

San Francisco

CHAMBERS, THOMPSON 12/19/1996 04/15/1997 04/15/1997

09-9604-0008

CA {START EQUIPMENT MANAGEMENT Letter Report

San Francisco

CA (START HEALTH & SAFETY COORDINATION Letter Report

MARTIN, PAUL 04/18/1996 06/30/1997 06/30/1997

09-9604-0006

San Francisco

[CA ] (START MOBILIZATION ~] Other Report

DUNCAN, WILL 04/18/1996 04/30/1997 04/30/1997

09-9604-0007

Long Beach

JONES, CYNTHIA 04/18/1996 05/31/1997 05/31/1997

09-9602-0001

CA (START QA MANAGEMENT Final Report

San Francisco

BENSON, CRAIG 02/21/1996 04/01/1996

09-9604-0005 EDWARDS, HOWARD 04/18/1996 04/30/1997 04/30/1997
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

[CA" (SULFUR CREEK GEOTHERMAL | Final Report

Geyserviffe

&

09-9701-0011

[SULFUR CREEK GEOTHERMAL 1 [Letter Report

Geyserville

CA SULPHUR BANK MERCURY MINE [ Final Report

COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

09-9604-001 1

_ _

*•%

CLEARLAKE OAKS

&

CAD980893275

COLEN, TIMOTHY 04/25/1996 06/30/1996

09-9610-0015

SUPERCHROME PLATING & ENGINEERING co.| [Format Report

LOS ANGELES

(CA

CAD008246886

[SUPERCHROME PLATING & ENGINEERING co.( [Letter Report

MAHONY, KAREN 10/21/1996 03/31/1997

09-9601-0019

_

LOS ANGELES

K

CAD008246886

WISE, ROBERT 01/30/1996 06/30/1996 06/30/1996

09-9601-0018

JSUTTER COUNTY FLOOD RESPONSE Final Report

Yuba City

£A] [T.A.L.E.S. DATABASE Letter Report

WISE, ROBERT 12/28/1995 03/31/1996

09-9701-0003

"

San Francisco

MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997

09-9605-0008 MCDONALD, CAMERON 06/05/1996 05/31/1997 05/31/1997
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA fTEXACO Final Report

Wilmington 09-9611-0001

CA THE CRUZ RANCH/INSPECTION PLATING Final Report

Auburn

Auburn

RANDALL, RANDY 11/04/1996 11/15/1996

09-9610-0002

09-9611-0007

! > , . . » ... , 1 .

CA (riDELANDS OIL PRODUCTION COMPANY | (Letter Report

Los Angeles

MAHONY, KAREN

MAHONY, KAREN

10/10/1996

11/21/1996

01/31/1997

03/31/1997

01/30/1997

03/31/1997

09-9609-0006

(CA [ (TORRES-MARTINEZ DRUG LAB SITE | Final Report

Thermal

|CA | [TOSCO REFINERY ] (Final Report

RANDALL, RANDY 09/18/1996 10/31/1996

09-9702-0009

Martinez

[CA | (TRAINING FOR LA co FD HEALTH HAZMAT TRFJ

WALDER, STEVEN 02/28/1997 05/31/1997

09-9702-0002

Letter Report

Los Angeles

ANDERSON, RON 02/10/1997 04/30/1997

09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996
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4/10/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA [TREASURE ISLAND J Letter Report
-

San Francisco 09-9605-0011

CA TRI-COUNTIES/DIABLO TRAINING J Final Report

Avila Beach

|CA] TRUCKEE RIVER HAZMAT PLAN 1 Other Report

MAHONY, KAREN 06/05/1996 08/30/1996

09-9701-0004

Truckee

ICA | {UNOCAL RODEO REFINERY FIRE Letter Report

BENSON, CRAIG 01/13/1997 02/28/1997

09-9612-0001

RODEO

ESTEY, AMY 12/16/1996 06/01/1997

09-9605-0009

|CA | |USC PESTICIDE TRAINING LECTURE | [other Report

Los Angeles

CA {VERDESE CARTER PARK (

EDWARDS, HOWARD 05/29/1996 06/21/1996

09-9611-0008

Letter Report

OAKLAND

OAKLAND

CAD980496913

CAD980496913

WISE, ROBERT 01/10/1997 02/28/1997

09-9601-0016

09-9606-0005

MARTIN, PAUL

MARTIN, PAUL

12/21/1995

06/27/1996

04/30/1996

11/30/1996

04/30/1996

11/30/1996
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

|CA WEST COAST PLATING/METAL FIRE | Final Report

South El Monte CA0001611482

CA WEST COAST PLATING/METAL FIRE | Formal Brief

09-9612-0004

..

South El Monte CA0001611482

CA WEST COAST PLATING/METAL FIRE J Letter Report

SCHWENNESEN, MICHAEL 12/18/1996 05/31/1997 05/31/1997

09-9611-0003

—

South El Monte CA0001611482

RANDALL, RANDY 11/08/1996 01/31/1997 01/31/1997

09-9606-0006

|CA | WILMINGTON SITE(S) REVIEW Letter Report

Wilmington

RANDALL, RANDY 06/26/1996 08/31/1996 08/31/1996

09-9603-0005

|CA | (WRIGHTS TERMINAL CORP. (Letter Report

Long Beach

BENSON, CRAIG 03/28/1996 04/30/1996

09-9608-0003

CA (YUBA COUNTRY FLOOD RESPONSE (Final Report

Marysville

WISE, ROBERT 08/20/1996 09/30/1996

09-9701-0001

g^i - n f *S &. ,

HI (HAWAII EXERCISES FY '97 Final Report

Honolulu

DUNCAN, WILL 01/07/1997 04/15/1997 04/15/1997

09-9610-0019 JONES, CYNTHIA 10/31/1996 11/30/1997

Page 20 of 22
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

[HI ] (HAWAII TECHNICAL ASSISTANCE Letter Report

Honolulu 09-9601-0020

HI PAAKEA ROAD PESTICIDE FIRE SITE | (Letter Report

Honolulu

SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

09-9609-0007

(HI (PUNA GEOTHERMAL VENTURE RESPONSE | [Formal Report

Pahoa

ESTEY, AMY 09/17/1996 12/31/1996 12/31/1996

09-9603-0003

NV (DUCK VALLEY INDIAN RESERVATION | Letter Report
, >v , i

Owyhee

Owyhee

N V] (GABBS ABANDONED DmjMS~-lBLM~ ~

DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

09-9602-0007

09-9606-0007

Letter Report

Gabbs

Gabbs

NV | (MONTGOMERY PASS Letter Report

MCDONALD, CAMERON

MCDONALD, CAMERON

02/29/1996

06/26/1996

05/31/1996

09/30/1996

05/31/1996

09-9601-0021

09-9602-0005

Mt. Montgomery

LAWRENCE, PETER

LAWRENCE, PETER

02/01/1996

02/21/1996

04/15/1996

04/30/1996

04/15/1996

09-9604-0002 WHITAKER, JOHN 04/01/1996 06/01/1996
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4/10/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

NvT (NGWA - OUTDOOR CONFERENCE Letter Report

Las Vegas

NV SPARKS SOLVENT/FUEL PLUME | Final Report

09-9605-0002

SPARKS NVD986768778

ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

09-9702-0007

NV {SPARKS SOLVENT/FUEL PLUME | Formal Report

SPARKS MVD986768778

FRANKEL, VICKI 03/12/1997 07/31/1997

09-9601-0012

PA SPCC/FRP INSPECTOR TRAINING | (other Report

Philadelphia

FRANKEL, VICKI 12/28/1995 09/30/1997 09/30/1997

09-9703-0003

ITT | (AMERICAN SAMOA TECHNICAL ASSISTANCE Final Report

American Samoa

COHN, HOWARD 03/12/1997 05/15/1997 05/15/1997

09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997 02/28/1997

Page 22 of 22
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5.0 START MONTHLY INVOICE

5-1



5.0 START Monthly Invoice

The monthly invoice that is normally included in this section is absent pending

final adjustments to the ACME computer system as well as earlier invoice site

detail attachments. The finalized invoice will be sent to EPA later under separate

cover.



6.0 MONTHLY FINANCIAL REPORT TABLES

6-1



TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 02/23/1997

Reporting Period: 02/23/1997 - 03/22/1997 Contract Year 97

Through 03/22/1997

Reporting Date: 04/10/1997 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT BUDGET VARIANCE

P4
P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

179.00

2,588.03
2,205.20

942.25

168.00
129.00

6,211.48

446.50

6,657.98

209,786.09

12,058.60

.00

34,381.23

46,439.83

9,937.87

56,377.70

4,180.00

23,933.50

.00

294,277.29

478.64

35,345.38

$330,101.31
*i

2,288.59
31,206.27

15,058.20

8,880.65
2,151.75

881.00

60,466.46

5,361.13

65,827.59

2,347,166.75

227,654.92

1,967.10

358,004.19

587,626.21

125,147.91

712,774.12

8,773.00

169,762.70

.00

3,238,476.57

3,395.06

342,182.69

$3.584.054.32

"* Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

97,981.00

4,650,422.29

448,790.31

3,539.25

423,014.05

875,343.61

183,822.16

1,059,165.77

131,437.30

388,228.97

94,000.17

1,582,371.29

7,764.58

554,021.20

$6.978,401.52

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

98,231.00

4,761,570.26

459,302.21

3,539.25

425,129.25

887,970.71

186,473.85

1,074,444.56

128,837.30

391,241.62

94,000.17

1,688,523.65

7,824.83

555,434.79

$7.199.827.38

.00

.00

.00

.00

.00

.00

.00

.00

-250.00

-111,147.97

-10,511.90

.00

-2,115.20

-12,627.10

-2,651.69

-15,278.79

2,600.00

-3,012.65

.00

-106,152.36

-60.25

-1,413.59

$-221 ,425.86



Contract Number: 68-W6-0010

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 02/23/1997 Through 03/22/1997

Page 1 of 1

ting Period: 02/23/1997 - 03/22/1997 Contract Year 1997

tlnq Date- 04/10/1997 CUMULATIVE ACTUAL ESTIMATED COST
g . uviumw/ COST INCEPTION TO AT CONTRACT

COST ELEMENTS DATE COMPLETION BUDGET

P4 2,288.59
P3 31,206.27
P2 15,058.20
P1 8,880.65
T2 2,151.75
T1 881.00

TOTAL LOE 60,466.46

CLERICAL HOURS 5,361 .1 3

GRAND TOTAL 65,827.59

Direct Labor 2,347,166.75

Other Direct Costs

Travel 227,654.92

Equipment 1,967.10

Misc. ODC's 358,004. 1 9

Subtotal 587,626.21
Indirect Costs (SGA) on

ODCs 125,147.91

Subtotal 712,774.12
E and E Analytical

Services 8,773.00

Subcontracts 169,762.70

Equipment Usage .00

Subtotal 3,238,476.57

SubHandling 3,395.06
Charge
Fixed Fee 342,182.69

Total Cost $3,584,054.32

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

97,981.00 98,231.00

4,650,422.29 4,761,570.26

448,790.31 459,302.21

3,539.25 3,539.25

423,014.05 425,129.25

875,343.61 887,970.71

183,822.16 186,473.85

1,059,165.77 1,074,444.56

131,437.30 128,837.30

388,228.97 391,241.62

94,000.17 94,000.17

1,398,549.13 1,502,049.80

7,764.58 7,824.83

554,021 .20 555,434.79

$6,794,579.36 $7,013,353.53

VARIANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

-250.00

-111,147.97

-10,511.90

.00

-2,115.20

-12,627.10

-2,651.69

-15,278.79

2,600.00

-3,012.65

.00

-103,500.67

-60.25

-1,413.59

$-218,774.17
*** Confidential Business Information - Not for Release ""
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4/10/1997 SUMMARY OF INCREMENTAL Hf?
FUNDING UF

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: CEPP
01

03

03

05

10

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

FUNDING SOURCE: CERCLA/SARA
02

03

05

06

10

12

12

02/27/1996

08/05/1996

08/26/1996

09/20/1996

02/25/1997

04/07/1997

04/07/1997

100,000.00

750,000.00

100,000.00

130,000.00

500,000.00

649,801.00

520,000.00

FUNDING SOURCE: CERCLA/SARA
00

01

01

03

06

06

37

12

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

450.000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

742,945.00

50,000.00

100,000.00

240,000.00

290,000.00

340.000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

Site Assessment
100,000.00

850,000.00

950.000.00

1,080,000.00

1,580,000.00

2,229,801.00

2,749,801.00

440,000.00

1,190,000.00

1,290,000.00

1,420,000.00

1,920,000.00

2,569,801.00

3,089,801.00

Removal
450,000.00

920,000.00

1,390,000.00

1,890.000.00

2,604,971.00

3,002,177.00

3,676,526.00

4,419,471.00

3,539,801.00

4,009,801.00

4,479,801.00

4,979,801.00

5,694,772.00

6,091,978.00

6,766,327.00

7,509,272.00

FUNDING SOURCE: MOMP

04

08

09

11

08/19/1996

01/13/1997

01/31/1997

03/24/1997

.00

.00

.00

.00

.00

.00

.00

.00

7,509,272.00

7,509,272.00

7,509,272.00

7,509,272.00

4/10/1997

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER

12/18/1995

MODIFICATION NUMBER
32/22/1996

02/22/1996

32/22/1996

32/22/1996

MODIFICATION NUMBER

02/27/1996

MODIFICATION NUMBER
08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996

MODIFICATION NUMBER
08/19/1996

MODIFICATION NUMBER
38/26/1996

08/26/1996

MODIFICATION NUMBER

09/20/1996

09/20/1996

09/20/1996

MODIFICATION NUMBER

09/27/1996

09/27/1996

09/27/1996

MODIFICATION NUMBER

31/13/1997

MODIFICATION NUMBER

01/31/1997

: 00
450,000.00

= 01
50,000.00

470,000.00

470,000.00

25,000.00

= 02
100,000.00

: 03
50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

: 04
.00

: os
50,000.00

100,000.00

: 06
714,971.00

130,000.00

397,206.00

: 07
674,349.00

20,000.00

370,000.00

: 08
.00

: 09
.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

714,971.00

844,971.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,615,000.00

1.755,000.00

2,255,000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,919,971.00

4,049,971.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

6r
Ecology and
Environment, Inc .

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Removal

Site Assessment

Removal

Removal

*" Confidential Business Information - Not for Release *'*



4/10/1997

(CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE
(MOD. NO. DATE

CUMULATIVE
MODIFICATION SUM BY FUNDING CUMULATIVE
FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: OPA
P1 02/22/1996

03 08/05/1996

|07 09/27/1996

|07 09/27/1996

25,000.00

50,000.00

20,000.00

370,000.00

25,000.00

75,000.00

95,000.00

465,000.00

7,534,272.00

7,584,272.00

7,604,272.00

7,974,272.00

4/10/1997

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
PATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 10

02/25/1997 50,000.00 50,000.00

02/25/1997 500,000.00 550,000.00

MODIFICATION NUMBER: 11

03/24/1997 .00 .00

MODIFICATION NUMBER: 12

^4/07/1997 742,945.00 742,945.00

04/07/1997

P4/07/1997

520,000.00 1,262,945.00

649,801.00 1,912,746.00

5,561,526.00 CEPP

6,061,526.00 CERCLA/SARA

6.061,526.00 NONE

6,804,471.00 CERCLA/SARA

7,324.471.00 CERCLA/SARA

7,974,272.00 CERCLA/SARA

Site Assessment

Removal

Site Assessment

Site Assessment

Confidential Business Information - Not for Release ***

I I ! I I f f I I I



4/10/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
rnwTDArT MnnieirATIQNS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 4

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

EAR054

EAR240

EAR159

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

450,000.00 790,000.00 FUNDING ACTION

01 02/22/1996 470,000.00 920,000.00 1,260,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,730,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,830,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

DA0005

DB0003

DB0007

H6S006

** Confidential Business Information - Not for Release'



4/10/1997 TABLE F-3 Op Page 2 of 4

SUMMARY OF INCREMENTAL tjT
FUNDING Ecology and

CSTART Re tonPf*AT'ONS Environment

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA ~
03 08/05/1996 500,000.00 1,990,000.00 2,330,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,080,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,180,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,894,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 4,024,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,422,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,096,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,596,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,339,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release **
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4/10/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
COMTBACT unnicir ATIQNS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 3 of 4

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
12 04/07/1997 649,801.00 6,649,272.00 6,989,272.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,509,272.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

H7J007

H7J008

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 7,509,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 7,509,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 7,509,272.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 7,509,272.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 7,534,272.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 7,584,272.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 7,604,272.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release **



4/10/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 4 of 4

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
07 09/27/1996 370,000.00 465,000.00 7,974,272.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release'

! I ! I ! I I f f I I I I I I I I I I I



04/10/1997

'

TABLE F-4

i I
Page 1 of 1

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 03/22/1997

TOTAL NONE

Site Assessment

Removal

TOTAL CERCLA/SARA

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total Monthly
Obligations Costs

.00 .00

$0.00 $0.00

2,749,801.00 .00

4,419,471.00 .00

$7,169,272.00 $0.00

465,000.00 .00

$465.000.00 $0.00

340,000.00 .00

$340,000.00 $0.00

$7,974,272.00 $.00

Region: 9

Monthly
Fee

.00

$0.00

.00

.00

$0.00

.00

$0.00

.00

$0.00

$.00

Total
Monthly Cumulative Cumulative

Costs Costs Fee

$0.00

.00 .00

$0.00 $0.00

223,513.62 15,568.56

Total
Cumulative REMAINING

Costs BALANCE

$0.00 $O.OC

239,082.18 2,510,718.82

2,593,159.38 265,759.05 2,858,918.43 1,560,552.57

$0.00 $2,816,673.00 $281,327.61 $3,098,000.61 $4,071 ,271 .3£

28,717.07 2,347.95

$0.00 $28,717.07 $2,347.95

101,725.63 9,759.02

31,065.02 433,934.9£

$31,065.02 $433,934.98

111,484.65 228,515.35

$0.00 $101,725.63 $9,759.02 $111,484.65 $228,51 5.3E

$.00 $2,947,115.70 $293,434.58 $3,240,550.28 $4,733,721.7



Mil IU/I99I _ . . — .

Ecology and Enviro
Cost by TD

Contract #: 68-
Table F-!

Period Covered - Month E

TDD Number Site Name LOE

SSID Number: 00

09-9601-0001 EPA REGION IX SPILL PHONE

09-9601 -0002 ON-CALL RESPONSE CALL OUT

09-9601 -0003 EMERGENCY AIR MONITORING DIREC-

09-9601-0004 EVACUATION GUIDANCE DOCUMENT

09-9602-0004 ON-GOING START PROGRAM SUPPOR

09-9604-0005 START QA MANAGEMENT

09-9604-0006 START EQUIPMENT MANAGEMENT

09-9604-0007 START HEALTH & SAFETY COORDINAT

09-9604-0008 START COMPUTER SUPPORT

09-9605-0008 T.A.L.E.S. DATABASE

09-961 0-0003 CAMEO TRAINING PROGRAM

09-961 0-001 9 HAWAII EXERCISES FY '97

09-961 0-0021 OCEANIC ACP WORST-CASE SCENARI

09-961 1 -0008 USC PESTICIDE TRAINING LECTURE

09-961 1 -001 0 PESTICIDE TRAINING - UC PHOENIX, A

09-961 1 -001 1 CERCLIS COORDINATION

09-9612-0012 SITE SCREENING TRAINING - HI DOH

09-9701-0004 TRI-COUNTIES/DIABLO TRAINING

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOK

Hours

159.75

77.48

2.00

1.00

522.00

81.50

270.00

225.00

100.50

3.00

25.50

4.00

17.00

1.00

17.00

2.00

79.50

.00

25.00

Region: 9

nment, Inc. i-W
D
•W6-0010
•

nding: 03/22/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

6,109.69

-371.18

85.66

29.18

32,026.78

2,715.55

8,371.93

8,007.85

5,398.94

106.04

906.03

301.88

804.40

52.61

847.55

58.33

4,999.80

.00

991.48

.00

51.49

.00

.00

4,116.97

.00

2,545.34

.00

.00

.00

.00

.00

.00

.00

1,798.05

.00

1,386.98

.00

.00

.00 265.51

.00 2,237.65

.00 3.97

.00 .00

.00 9,109.88

.00 113.08

.00 7,837.91

.00 3,297.10

.00 1,009.79

.00 5.58

.00 44.23

.00 13.52

.00 107.28

.00 165.63

.00 44.45

.00 .00

.00 259.39

.00 68.07

.00 38.97

Sub
Contractors

71.91

107.86

.00

.00

323.59

.00

107.86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage i 01 a

Month
Total

6,447.11

2,025.82

89.63

29.18

45,577.22

2,828.63

18,863.04

11,304.95

6,408.73

111.62

950.26

315.40

911.68

218.24

2,690.05

58.33

6,646.17

68.07

1,030.45

*"* Confidential Business Information - Not for Release ***
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04/1 0/1 997 jnj
Ecology and Environment, Inc. rUJp

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/22/1997

Region: 9

i
1

Page 2 of 1

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 00

09-9702-0003 CONTINUING CHALLENGE WORKSHOP 9.00 399.61 .00 .00

09-9702-0005 ALAMEDA EXERCISE DESIGN COURSE 127.00 6,632.91 .00 .00

09-9703-0003 SPCC/FRP INSPECTOR TRAINING .50 15.21 .00 .00

TOTAL SSID#: 00 1,749.73 78,490.25 9,898.83 .00

SSID Number: 1E

09-9608-0004 MCCORMICK & BAXTER CREOSOTING 130.50 116.64 .00 .00

TOTAL SSID#: 1E 130.50 116.64 .00 .00

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND 8.00 390.02 .00 .00

TOTAL SSID#: 1U 8.00 390.02 .00 .00

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STOR 2.00 58.33 .00 .00

TOTAL SSID#: 33 2.00 58.33 .00 .00

SSID Number: 3H

09-9601-0011 CASMALIA RESOURCES .00 .00 .00 .00

TOTAL SSID#: 3H .00 .00 .00 .00

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER 24.00 710.39 67.99 .00

TOTAL SSID#: 4R 24.00 710.39 67.99 .00

17.85 .00 .00 417.4

175.09 .00 .00 6,808.0

.00 .00 .00 15.2

24,814.95 611.22 .00 113,815.2

3.58 4,386.81 .00 4,507.0

3.58 4,386.81 .00 4,507.0

44.64 .00 .00 434.6

44.64 .00 .00 434.6

701.61 .00 .00 759.9'

701.61 .00 .00 759.9'

14.52 .00 .00 14.5;

14.52 .00 .00 14.5;

33.62 .00 .00 812.0)

33.62 .00 .00 812.0)

Confidential Business Information - Not for Release ***



Uf/IWISftff _ . . _ . . lrJ»*Ecology and Environment, Inc. Iff*
f\ _•_ • Trtrv ™*»~a&Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/22/1997

Region: 9

rage 3 or a

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 51

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIST .00 .00 .00 .00 20.70

TOTAL SSID#: 51 .00 .00 .00 .00 20.70

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE 1.00 33.34 .00 .00 .00

TOTAL SSID#: 9G 1.00 33.34 .00 .00 .00

SSID Number: 9K

.00 .00 20.70

.00 .00 20.70

.00 .00 33.34

.00 .00 33.34

09-9610-0011 PEMACO INC. 442.50 15,750.18 904.68 .00 1,120.31 804.50 .00 18,579.67

TOTAL SSID#: 9K 442.50 15,750.18 904.68 .00 1,120.31 804.50 .00 18,579.67

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE OR 34.50 1,260.97 .00 .00 104.82

TOTAL SSID#: AQ 34.50 1,260.97 .00 .00 104.82

SSID Number: AV

09-9601-0013 SANDERS AVIATION 7.00 189:99 .00 .00 960.32

TOTAL SSID#: AV 7.00 189.99 .00 .00 960.32

SSID Number: B8

09-9612-0005 HASSAYAMPA - LYNX CREEK FFR 5.00 222.58 .00 .00 1.48

TOTAL SSID#: B8 5.00 222.58 .00 .00 1.48

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES 17.50 548.23 .00 .00 31.77

TOTAL SSID#: BC 17.50 548.23 .00 .00 31.77

*** Confidential Business Information - Not for Release "*
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.00 .00 1 ,365.79

.00 .00 1,365.79

53.94 .00 1,204.25

53.94 .00 1,204.25

.00 .00 224.06

.00 .00 224.06

.00 .00 580.00

.00 .00 580.00

I I
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04/10/1997 u- j-^
Ecology and Environment, Inc. LfiP

f^ J. •_ •• • i •— > r̂ i-— JPCost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/22/1 997

Region: 9

i
i i

Page 4 of 8

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY 30.00 252.01 .00 .00

09-9610-0005 MCFARLAND KERN COUNTY 50.00 3,303.18 .00 .00

09-9610-0006 MCFARLAND KERN COUNTY 15.50 982.36 .00 .00

09-9610-0007 MCFARLAND KERN COUNTY 11.50 429.92 .00 .00

09-9610-0008 MCFARLAND KERN COUNTY 13.00 459.50 .00 .00

09-9610-0009 MCFARLAND KERN COUNTY 149.25 8,608.38 .00 .00

09-9610-0010 MCFARLAND KERN COUNTY 42.00 2,280.82 .00 .00

09-9610-0012 MCFARLAND KERN COUNTY 3.00 113.08 .00 .00

09-9610-0013 MCFARLAND KERN COUNTY 9.00 441.59 .00 .00

TOTAL SSID#: BZ 323.25 16,870.84 .00 .00

SSID Number: CU

09-9605-0010 PANOCHE TIRE DUMP FIRE .00 .00 .00 .00

TOTAL SSID#: CU .00 .00 .00 .00

SSID Number: DF

09-9609-0010 ENVIROPURE WEST, INC./PRC 9.25 407.05 .00 .00

09-9610-0002 THE CRUZ RANCH/INSPECTION PLATir* .00 .00 .00 .00

09-9610-0018 ENVIROPURE WEST, INC./PRC 137.00 4,929.64 24.77 .00

09-9611-0007 THE CRUZ RANCH/INSPECTION PLATIh 25.00 244.62 .00 .00

TOTAL SSID#: DF 171.25 5,581.31 24.77 .00

3,323.29 .00 .00 3,575.30

26.57 .00 .00 3,329.75

110.26 .00 .00 1,092.62

3.58 .00 .00 433.50

32.35 359.55 .00 851.40

384.60 .00 .00 8,992.98

85.06 .00 .00 2,365.88

.00 .00 .00 113.08

.00 .00 .00 441.59

3,965.71 359.55 .00 21,196.10

56.31 .00 .00 56.31

56.31 .00 .00 56.31

325.72 .00 .00 732.77

24.39 1,042.69 .00 1,067.08

1,404.81 .00 .00 6,359.22

83.04 647.19 .00 974.85

1,837.96 1,689.88 .00 9,133.92

*** Confidential Business Information - Not for Release ***
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Ecology and Enviroi

Cost by TDI
Contract #: 68-

Table F -5

Period Covered - Month Er

TDD Number Site Name

SSID Number: DG

09-961 0-001 4 FRESNO DRUM SITE

09-961 1 -0004 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: DJ

09-9610-0001 DC METALS

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: DL

09-961 1 -0003 WEST COAST PLATING/METAL FIRE

09-961 2-0004 WEST COAST PLATING/METAL FIRE

TOTAL SSID#: DL

SSID Number: DM

09-961 2-0002 QUALITY PRINTED CIRCUITS

09-961 2-001 1 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

SSID Number: DN

09-961 1 -0002 BAKERSFIELD CHROME & BUMPER

09-9701 -001 0 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

LOE Hours

45.50

39.50

85.00

215.00

52.50

267.50

2.00

30.00

32.00

43.50

217.50

261.00

.00

3.50

3.50

Region: 9

nment, Inc. i-fl]
3 NL_-̂

W6-0010

iding: 03/22/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

1,341.27

1,228.08

2,569.35

7,248.95

1,725.90

8,974.85

58.33

949.41

1,007.74

3,133.28

15,104.29

18,237.57

.00

94.56

94.56

.00

128.68

128.68

.00

367.64

367.64

.00

3.64

3.64

.00

.00

.00

.00

.00

.00

.00 250.51

.00 163.24

.00 413.75

.00 523.51

.00 191.00

.00 714.51

.00 70.91

.00 126.74

.00 197.65

.00 399.69

.00 836.03

.00 1,235.72

.00 67.29

.00 6.11

.00 73.40

Sub
Contractors

71.91

1,870.36

1,942.27

107.86

.00

107.86

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage o OT a

Month
Total

1,663.69

3,390.36

5,054.05

7,880.32

2,284.54

10,164.86

129.24

1,079.79

1,209.03

3,532.97

15,940.32

19,473.29

67.29

100.67

167.96

Confidential Business Information - Not for Release "*
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Ecology and Environr

Cost by TDD
nent, Inc. |U

I I
<j

i

Page 6 of 8

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 03/22/1 997

TDD Number Site Name

SSID Number: DP
09-961 1 -001 4 SANTA MONICA MTBE

TOTAL SSID#: DP

SSID Number: DS

09-9701 -0002 SIERRA MADRE MAD SCIENTIST

09-9701 -0008 SIERRA MADRE MAD SCIENTIST

TOTAL SSID#: DS

SSID Number: DV

Region: 9

Current Month
Other Direct Sub Hand E Month

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

690.50 7,894.31

690.50 7,894.31

-.50 -14.58

27.00 917.89

26.50 903.31

09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE 56.50 1,750.65

TOTAL SSID#: DV

SSID Number: DW

56.50 1,750.65

09-9702-0008 MI-WUK RANCHERIA DRUG LAB SITE 92.50 2,237.59

TOTAL SSID#: DW

SSID Number: DX

09-9703-0009 MOORPARK METH DRUG LAB

TOTAL SSID#: DX

SSID Number: DY

92.50 2,237.59

108.50 3,534.51

108.50 3,534.51

09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMIC 32.00 1,526.54

TOTAL SSID#: DY

SSID Number: K2
09-9610-0015 SULPHUR BANK MERCURY MINE

TOTAL SSID#: K2

32.00 1,526.54

14.50 116.64

14.50 116.64

10.92

10.92

.00

18.93

18.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 701.90 .00

.00 701.90 .00

.00 .00 .00

.00 580.57 .00

.00 580.57 .00

.00 98.09 .00

.00 98.09 .00

.00 182.22 .00

.00 182.22 .00

.00 126.31 .00

.00 126.31 .00

.00 55.63 .00

.00 55.63 .00

.00 3.58 .00

.00 3.58 .00

.00 8,607.13

.00 8,607.13

.00 -14.58

.00 1,517.39

.00 1,502.81

.00 1,848.74

.00 1,848.74

.00 2,419.81

.00 2,419.81

.00 3,660.82

.00 3,660.82

.00 1,582.17

.00 1,582.17

.00 120.22

.00 120.22

*** Confidential Business Information - Not for Release ***



UH/IU/199' _ . _

Ecology and Enviro
Cost by TD

Contract #: 68
Table F-,

Period Covered - Month E

TDD Number Site Name

SSID Number: K7

09-961 1 -001 2 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED HE

TOTAL SSID#: R3

SSID Number: W6

09-9601 -001 2 SPARKS SOLVENT/FUEL PLUME

09-9702-0007 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-9610-0016 CARDENAS BROS.

09-961 2-0001 TRUCKEE RIVER HAZMAT PLAN

09-961 2-0003 SEQUOIA MINE SITE

09-961 2-0006 BELL ORGANIZATIONAL MAINTENANCt

09-961 2-0008 BARRY M. GOLDWATER AIR FORCE Rf

09-961 2-0009 RAND MINING COMPANY FFR

09-9612-0010 MOLYCORPINC

09-9701 -0001 YUBA COUNTRY FLOOD RESPONSE

09-9701 -0003 SUTTER COUNTY FLOOD RESPONSE

LOE Hours

64.50

64.50

718.50

718.50

45.50

28.00

73.50

-107.00

.00

68.50

.00

2.00

2.00

2.00

57.00

19.00

10.00

Region: 9

inment, Inc. l-ft)
D
•W6-0010

5

nding: 03/22/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

2,735.44

2,735.44

1,033.83

1,033.83

1,867.83

1,160.30

3,028.13

-8,186.78

.00

1,161.59

.00

58.33

58.33

58.33

2,222.25

503.61

341.11

.00

.00

.00

.00

.00

.00

.00

.00

.00

157.32

.00

.00

.00

.00

2,707.33

.00

.00

.00 440.57

.00 440.57

.00 44.71

.00 44.71

.00 129.19

.00 51.57

.00 180.76

.00 26.86

.00 47.03

.00 149.86

.00 69.03

.00 .00

.00 .00

.00 .00

.00 295.67

.00 290.17

.00 426.77

Sub
Contractors

.00

.00

8,321.68

8,321.68

2,040.00

.00

2,040.00

.00

.00

215.73

.00

.00

.00

.00

2,768.53

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,180.00

.00

.00

rage i 01 o

Month
Total

3,176.01

3,176.01

9,400.22

9,400.22

4,037.02

1,211.87

5,248.89

-8,159.92

47.03

1,684.50

69.03

58.33

58.33

58.33

12,173.78

793.78

767.88

*** Confidential Business Information - Not for Release ***
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Ecology and En

Cost by

Contract #:

Table

i I

vironment, Inc. 1-fiP
"• • >f> ffk*_i***TDD
68-W6-0010

F-5

I i

Page 8 of 8

Period Covered - Month Ending: 03/22/1997

TDD Number

Region 9

Current Month
Other Direct Sub Eand E

Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services
Month
Total

SSID Number: ZZ

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0009

09-9701-0011

09-9702-0002

09-9702-0004

09-9702-0006

09-9703-0005

09-9703-0006

MARIPOSA COUNTY FLOOD RESPONS 4.00 112.63 .00 .00 334.76

SAN JOAQUIN COUNTY FLOOD RESPO 14.50 405.02 .00 .00 34.32

STANISLAUS COUNTY FLOOD RESPON 6.00 191.55 .00 .00 186.17

PALOS VERDES SHELF. 59.50 3,807.36 .00 .00 150.29

SULFUR CREEK GEOTHERMAL 118.50 5,557.14 .00 .00 227.52

TOSCO REFINERY 241.00 19,069.50 185.49 .00 331.85

.00 .00 447.39

.00 .00 439.34

.00 .00 377.72

.00 .00 3,957.65

.00 .00 5,784.66

.00 .00 19,586.84

MARLAND MARINE OIL 30.75 752.47 .00 .00 64.36 1,110.17 .00 1,927.00

COALINGA OILY CREEK 63.00 1,917.87 162.78 .00 119.18

NEVADA COUNTY OIL SPILLS 54.00 1,661.78 .00 .00 9.44

SAN JOAQUIN COUNTY FLOOD RESPO 124.00 4,225.91 .00 .00 213.75

TOTAL SSID#: ZZ 768.75 33,918.00 3,212.92 .00 2,977.03 4

.00 .00 2,199.83

.00 .00 1,671.22

.00 .00 4,439.66

094.43 4,180.00 48,382.38

TOTALS 6,211.48 $209,786.09 $14,639.00 $.00 $41,738.70 $24,412.14 $4,180.00 $294,755.93

*" Confidential Business Information - Not for Release ***



4/10/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9
MONTH ENDING: 3/22/1997

Regular Hours Overtime Hours

160.00 10.00

1,568.50 141.28

1,055.00 107.70

318.00 30.00

157.00 .00

.00 .00

3,258.50 288.98

9.00 .00

874.25 4.00

903.00 139.50

574.75 19.50

11.00 .00

72.00 57.00

2,444.00 220.00

5,702.50 508.98

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

544.00 45.57

5,486.50 729.76

3,374.00 454.95

1,070.00 171.50

553.00 24.00

.00 .00

11,027.50 1,425.78

18.50 .00

2,531.50 54.00

1,384.00 139.50

1,219.00 183.00

33.50 .00

133.50 99.00

5,320.00 475.50

16,347.50 1,901.28

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,026.00 202.59

22,979.50 3,501.02

11,005.00 2,198.70

5,807.00 1,119.40

1,946.00 189.00

112.00 .00

43,875.50 7,210.71

60.00 .00

4,571.75 154.00

1,713.00 141.50

1,662.75 291.50

16.75 .00

519.25 249.75

8,543.50 836.75

52,419.00 8,047.46

Total Hours

2,228.59

26,480.52

13,203.70

6,926.40

2,135.00

112.00

51,086.21

60.00

4,725.75

1,854.50

1,954.25

16.75

769.00

9,380.25

60,466.46

*** Confidential Business Information - Not for Release ***
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4/10/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 3/22/1997

Regular Hours Overtime Hours

293.50 .00

293.50 .00

153.00 .00

153.00 .00

446.50 .00

6,149.00 508.98

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

965.50 .00

965.50 .00

617.75 .00

617.75 .00

1,583.25 .00

17,930.75 1,901.28

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,588.50 1.88

3,588.50 1.88

1,758.75 12.00

1,758.75 12.00

5,347.25 13.88

57,766.25 8,061.34

Total Hours

3,590.38

3,590.38

1,770.75

1,770.75

5,361.13

65,827.59 I

*** Confidential Business Information - Not for Release ***



Ecology and Environment, Inc

ODC Coat Element Trend
Analysis

Table F-7

04/10/1997

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996
.

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT1996

NO V 1996

i
i S

1 I

j !
i
i

1

1

i
1

Books. CommunicationiComputer Contract Copy Costs Employee Equipment Expendables
Publications Usage Owned Vehicle Relocation

JRepair <
' 1 i

.00 .00, 627.30 .00 .00 .00 .00; " .00
: . . ! +-

100.00%,

i i i J : •.OQ 222.45! 4,288.70; 38.73J .00 .00 .00! 254.44

" 2.09%| 40.38% 0.36% ' ' 2.40%

J : ' •
.OCj 1,063.461 5,470.371 2,385.67 .00 584.90 .00, 129.14

| 4.97%, 25.56% 11.15% 2.73% 0.60%

' ' I
14.53 1,811.21 8,676.41 4,293.99 726.91 .OQ1 .OoT 3,336.55

. . 1 . . 1 1
0.02% 2.68% 12.83% 6.35%l 1.08% 4.94%

! | i '
.~0di~ " 2,527.38| " 5,814.1 1| 5,928.67! 86.02 .00 " .OOi 2,642.74

, 4.67%;"" 10.75%" 10.97% 0.16%' ' - - - - - — 4.09%
,

363.30 2,254.09| 5,590.0?! 3,767.00 270.54 .00 .00 3,551.15

0.54% " 3.34%i 8.28% 5.58% 0.40% i"" 5.26%
' 1

: , i
508.06 3,004.86 1,466.32j 2,290.24J 1,851.58 .00 .00 4,108.47

0.99% 5.85% 2.86% 4.46% 3.61% ' 8.00%

i . i : i.
1,750.23 2,764.53 8,975.37! 3,382.87 .00 .00 1,602.90 13,316.31

. j

2.22% 3.51% H.40%1 4.30% 2.04% 16.91%
j

i i
169.96, 3,459.84 8,217.94 2,248.47 861.01 .00 926.72! 6,954.17

0.20% 4.13% 9.82% 2.69% 1.03% 1.1 1%i 8.31%
I t

3.84: 5,917.01 8,203.67 2,506.64 1,535.94 .00 .00, 17,434.91
i

0,00% 6.33% 8.77%, 2.68% 1.64% 18.65%

.00 2,705.14 9,645.00| -1,205.54 477.14 .00 637.35 7,049.14

3.38% 12.05%i -1.51% 0.60% 0.80% 8.80%

i

i

Franchise . 'insurance
Licenses I

-
.ool .00

i

.00 .00

.00) .00
I

.00! 3,650.49!

5.40%

.00

.OOJ .00

.00 .00

i
.00, 2,192.48

2.78%

.OOJ 1,096.24

1.31%

.00 1,096.24

1.17%

.00 1,096.24

1.37%

I I I i ! I ! f I I I I I I I I



1

Lab Analysis Meals Other Rental
Costs

.00 .00 "

.00 1,731.63

16.30%

.00 1,235.21'

5.77%

1,753.00 6,614.38

2.59% 9.78%

"."OO 2,874.89

5.32%

.00 5,762.19

8.54%

500.00 2,527.03

0.97% 4.92%

1,000.00 3,008.16

1.27% 3.82%

.00 5,876.75

7.02%

.00 5,310.23

5.68%

.00 2,947.60

3.68%

" .00

.00

4,350.54

20.33%

5,350.52

7.91%

16,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

i

i ,

Outside Service! Physical Exams Postage. Professional. 'Professional 'Protective '•Recruitment Repairs,
I Delivery Consult. Development Clothing JExpense Maintenance

.06 .00' .00! .ool
• - - • -- . - -- t ~ "

168.32; .00 13.40| .00|

1.58%' 0.13%
i

15.77; .00' 1,372.351 .00

0.07%' 6.41%

4,984.03 .00 691.861 .00

7.37%| 1.02%(

667.68 .00 894.401 .OO1

1.23% ' 1.65%

558,38 .00 940.97J .OO1

"d.83%! ' 1.39%

2,767.81] .00 1,830.75 .00*
,

5.39%i 3.57%

1,367.28 .00 2,751.35 .00

1.74% , 3.49%

441.29 848.58 1,706.68, .00]
I

6.53% 1.01% 2.04%!

4,337.38 .00 1,482.20 96.09
1

4.64% 1.59%i 0.10%

7,516.35 2,407.97 6.07 640,45 .00

9.39% 3.01% 0.01 %' 0.80%

.od .00 .00 .00

1

Sample Stationary .
Shipment Office i

.OOJ .00

t

.00 .Od .00 .OOJ 2.42 .00

1 1 0.02%
i 1

.00 .00 .00! .ool .00 .00
1 t

.00 .00] .06' .00

.00 .00 .00 .00

i

156.52J .00

0.23%j
I

.ool .00
I

2,397.78 .00 .00 1.190.95J .OOJ .00

3.55% : 1.76%|

1,646.96 .OQ .Od 2,497.44) 223.41i .00
! I

3.21% I 4.86% 0.44%|
! l

.00 606.05 .00 .00 357.41 .00

0.77% i 0.45%, i
; )

88.62 1,675.30 .00] 2,161.50, 861.29 .00

0.11% 2.00% ', 2.58%' 1.03%

109.26 .06 .OOJ 1,006.78 208.29! .00
) i - i

0.12% 1.08% 0.22%
i i

,00 103.06 25.39; 489.051 290.75 .00

0.13%' 0.03%' 0.61%l 0.36%



Subcontractor Travel
Service

Grand Total

"66"

.00

.00

" 2.47B.72

3.67%

"9,534.77""

"1~7.64%"

11,234.25

16.64%

3.798.48

7.40%

17,504.54~"

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

.00

3,900.30

36.72%i

4,795.56;
j

22.41%|
I

23.07U24!

34.12%!

12,158.41'

" 22.49%^

22,820.97|

33.81%;

10,909.77

21.25%[

13,405.66r

17.02%!

22,71 8.84J
i

27VI4%;

21,537.97;
23.03%"

13,302.77

16.62%

627.30

10,620.39

21,402.97

67,609.36

54,066.48
""" |

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35

f r i i i i i i i i i i i



Ecology and Environment, lnc\

ODC Cost Element Trend
Analysis

Table F-7

04/10/1997

Region
9

Month and Year JBooks.
'Publications

!

DEC 1996

JAN 1997

FEB 1997

MAR 1997

Rolled Avg

.

CommunicatJoniComputer Contract
Usage lOwned Vehicle

22 33 5,214.21!

0.03% 8.04%

551.90 3,179.18

0.91% 5.27%

549.93! 2,981.93

0.73% 3.96%l

264.61

0 31%

419.87

0.60%

3,337 24

3.93%'

2,888.75!

I

4.44%

Repair

!

i

I

Copy Costs Employee Equipment 'Expendables
Relocation '

Franchise . Jnsurance
Licenses i

9,120.96 3,609.06 586.08 .00 -77888 6,93796

14 07%' 5 57% 090% -1.20% " To.70%

10.120.51j 2,679 6d 68705 00 .00 4,445.69

1676%| 4.44%| 1.14% ! 7.36%
!

11, 145 341 5,58951

14.80% 7.42%

10.244.71J 2,386.98

12.06%; 2.81%

7,173.79] 2,850.14

j

20.03% 4.80%

!

182.44 .00 .00 12,519.34

0.24% 1662%
i

1,297,29 .00 .00. 9,388.56

1 53% I 11.05%

778.36 584.90 597.02 6,576.33

1.12% 2.73% 0.68% 8.89%

.Od 1,09624

1.69%

.00 1,096.24

1 82%
i

.00] 1,09624

1 46%

83038; 1,09624'

0.98% 1.29%

830.38 1,501.85

0.98% 2.03%i



alysis Meals Other Rental
Costs

1,340.00

"2.07%

.00

.00*

4,180.00

4.92%

1,754.60

2,049.18

~3."16%

1,939.93

3.21%"" "

2,997.39

3.98%

1,879.16

2.21%""

3,339.55

4,"774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,651.80

Outside Service Physical Exams Postage .
Delivery

I
1,807.77 .00

~"~2".79%'

5,199.12J .00

"8.61%
i

2,388.84 733,26i

3.17%! °'97%l

4,497.89 2,658.66
j l

5.29%; 3.13%'

2,257.83 1,061.64,
I

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838,77

0.99%

1,139.27

professional, 'Professional Protective JRecruitment
jit. {Development Clothing Expense

Repairs .
Maintenance

2.36% 5.96% 10.94%j 3.30% 1.28% 1.95%

96.

0.1 C

.00!
\

.od

t

".00

i.09

101.98

0.16%

.00

.00

537.07

0.63%

813.61

1.30%

846.30

202.47;
]

0.34%i

3,256.74'

4.32%!

„ I

623.80;
I

0.73%;

1,044.82

1.37%

115.33

.OC

.o

76"

70.36[

0.10%

2,078.

Sample
Shipment

{Stationary.
Office

.

1.122.67J

" 1.86%|

,043.592,043.

"""551.8

0.65%

1,460.30

2.15%

S.34J

375.20

"6.58%|

56.

0.09%|

25.19J

0.03%|

.oo|
I
i

255.68

0.35%

82.78

0.13%'

.00

.00

".00

82.78

0.13%

r i i i i i i i i i i i i



Subcontractor Travel
Service

Grand Total

16,651.46

" 25.68%

13,607.20

22.54%

11,818.90

15.69%

~24.412.14

28.73%

14,429.81

7,460.08

11.50%'

9,624.62

15.94%|
i

13.348.12i

17.72%

1 6,372.86;'

12.21%j

13,530.44:

64,844.30

!

60,369.00

75,315.64;
f

84,969.84

]

59,646.99

19.50% 22.28%!



4/10/1997

Accounting Month

TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month
Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

MAR 1997

06

07

17

19

26

27

29

30

31

32

37

38

41

43

50

56

59

67

70

Computer Usage

Communications

Insurance

Franchise & Licenses

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Lab Analysis

Protective Clothing

Meals

Contract Owned Vehicle Rep;

TOTAL

Direct Labor LOE Direct Labor Dollars

6,211.48 $196,756.59

10,244.71

3,337.24

1,096.24

830.38

4,497.89

24,412.14

838.77

537.07

2,658.66

264.61

551.88

1,297.29

9,388.56

10,372.86

5,571.60

4,180.00

623.80

1,879.16

2,386.98

$84,969.84

2.20

.72

.24

.18

.97

5.25

.18

.12

.57

.06

.12

.28

2.02

2.23

1.20

.90

.13

.40

.51

$18.26

TOTAL ODC

$84,969.84

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001 FOR Computer Usage

Regional Response Center Support NO SUBTASK USED
#415 981-2811 206 N 1158 TELEPHONE DIRECTORIES, SF OFC. PACIFIC BELL
MCI63590874 BID 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.
#415 981-2811 206 N 1158 ORANGE COUNTY DIRECTORY, SF OFC. PACIFIC BELL

13.79

141.65
1.00
9.28

Account Code: 27 Subcontractor Service

Regional Response Center Support
702002-702015 09-9601-0001 AGS, INC.

Account Code: 41 Expendables

TOTAL 09-9601-0001

NO SUBTASK USED

TOTAL 09-9601-0001

FOR Communications

FOR Subcontractor Service

151.93

Regional Response Center Support NO SUBTASK USED
VIKING OFFICE PRODUCTS FAX PAPER SAN FRANCISCO IMPREST ACCOUNT

70.50

70.50

52.99

TOTAL 09-9601-0001 FOR Expendables

TOTAL FOR: 09-9601-0001

52.99

289.21

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

Site Name/Task Desc: ON-CALL RESPONSE CALL OUTTDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
702002-702015 09-9601-0002 AGS, INC.

Account Code: 43 Travel

Regional Response Center Support NO SUBTASK USED
02/02/1997 GASOLINE FOR EPA VEHCILE PETER D, LAWRENCE - SAN FRANCISCO, CA
02/16/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA
02/28/1997 GASOLINE TIMOTHY M. COLEN - SFO, CA

TOTAL 09-9601-0002

NO SUBTASK USED

TOTAL 09-9601-0002

FOR Computer Usage

FOR Subcontractor Service

02/02/1997 00:00 02/02/1997 00:00
02/16/1997 00:00 02/16/1997 00:00
02/28/1997 00:00 02/28/1997 00:00

TOTAL 09-9601-0002 FOR Travel

Account Code: 50 Other Rental Costs

Regional Response Center Support NO SUBTASK USED
#2186 OVM RENTAL W/CAL GAS KITS ENVIRO SERVICES & REPAIR

TOTAL 09-9601-0002 FOR Other Rental Costs

TOTAL FOR: 09-9601-0002

156.20

1Q5.75.

105.75

10.00
15.00
17.41

42.41

1,687.00.

1,687.00

1,991.36

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601-0003

Account Code: 06 Computer Usage

Site NanWTask Desc: EMERGENCY AIR MONITORING DIRECTORY

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL FOR: 09-9601-0003

3.27

3.27

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Account Code: 06 Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage 24.85

Account Code: 41 Expendables

Removal Actlon/lnvestlgatlon/Monttorlng NO SUBTASK USED
02/18/1997 D.I. WATER + ICE TIMOTHY M. COLEN - DAVIS, CA 02/18/199707:00 02/18/1997 17;30 2.84

TOTAL 09-9601-0006 FOR Expendables 2.84

Account Code: 43 Travel

Removal Actlon/lnvestlgatlon/Monltorlng NO SUBTASK USED
02/18/1997 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA 02/18/199707:0002/18/199717:30 54.00
02/18/1997 BRIDGE TOLL (NO RECEIPT) TIMOTHY M. COLEN - DAVIS, CA 02/18/199707:0002/18/199717:30 2.00.

TOTAL 09-9601-0006 FOR Travel 56.00

TOTAL FOR: 09-9601-0006 83.69

"* Confidential Business Information - Not for Release *"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601-0009

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Action/Investigation/Monitoring
2/3/97 STMT COPY SERVICE COPYMAT

Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

TOTAL 09-9601-0009 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0009 FOR Outside Service

TOTAL FOR: 09-9601-0009

58.13

28.21

28.21

86.34

*** Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601-0010

Account Code: 41 Expendables

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Actlort/lnvestlgatlon/Monltorlng
#265411-00 WATER LEVEL MTR. FORESTRY SUPPLIERS, INC.
#265411-00 CARRYING CASE FORESTRY SUPPLIERS, INC.

NO SUBTASK USED

TOTAL 09-9601-0010 FOR Expendables

TOTAL FOR: 09-9601 -0010

517.65
60.28

577.93

577.93

Confidential Business Information - Not for Release ***

I I I I I I I 1 I I I I 1 I



Contract Number: 68-W6-0010

Month Ending: 03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601 -0011

Account Code: 26 Outside Service

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9601-0011 FOR Outside Service

TOTAL FOR: 09-9601 -0011

11.96.

11.96

11.96

"* Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 71.40

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
1536 09-9601-0012 C.O. BRAWNER ENGINEERING LTD. 2,000.00.

TOTAL 09-9601-0012 FOR Subcontractor Service 2,000.00

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#1-945-59391 SHIPPING CHARGES.SF OFC.-C.BRAWNER,W.VANCOUVER,BC CA, 2/21/97 FEDERAL EXPRESS CORPORATION 17.50
#1-945-59391 SHIPPING CHARGES.SF OFC.-MR.C.BRAWNER.W.VANCOUVER.BC CA, 2/20/97 FEDERAL EXPRESS CORPORATION 17.50.

TOTAL 09-9601-0012 FOR Postage & Delivery 35.00

TOTAL FOR: 09-9601-O012 2,106.40

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9601 -0013

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Expanded Site Inspection/Remedial Investigation
702002-702015 09-9601-0013 AGS, INC.

Account Code: 29 Postage & Delivery

Site Name/Task Desc: SANDERS AVIATION

TOTAL 09-9601-0013 FOR Computer Usage

NO SUBTASK USED

FOR Subcontractor Service

Expanded Site Inspection/Remedial Investigation
408761738/004421104472 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0013

NO SUBTASK USED

TOTAL 09-9601-0013

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
MIE, INC. REPAIR RAM DATA LOGGER PORT SAN FRANCISCO IMPREST ACCOUNT

FOR Postage & Delivery

TOTAL 09-9601-0013 FOR Expendables

Account Code: 50 Other Rental Costs

Preliminary Assessments NO SUBTASK USED
GE CAPITAL TMS COMPUTER RENTAL SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9601-0013 FOR Other Rental Costs

309.31

. 52.88

52.88

44.37

44.37

411.10.

411.10

TOTAL FOR: 09-9601 -0013

26.25

26.25

843.91

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 16.80

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 19.97

TOTAL 09-9601-0014 FOR Outside Service 19.97

TOTAL FOR: 09-9601-0014 36.77

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Account Code: 06 Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage 26.17

TOTAL FOR: 09-9601-0015 26.17

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
#415 981-2811 206 N 1158 LOCAL & ZONE CALLS, SF OFC., 2/23/97 PACIFIC BELL
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN 12/15/96-1/14/97, SF OFC.
#415981-2811 206 N 1158 LOCAL LONG DISTANCE, SF OFC. PACIFIC BELL
SPRINT LONG DISTANCE CELLULAR CALL FEES LOS ANGELES IMPREST
MOBILE COMM PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT
GTE CALIFORNIA USE OF FAX LINE LOS ANGELES IMPREST
GTE CALIFORNIA OFFICE TELEPHONE LINES (6) LOS ANGELES IMPREST
GTE CALIFORNIA USAGE LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS FEES LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS FEES 503-2453 LOS ANGELES IMPREST
GTE CALIFORNIA PHONE LINE LOS ANGELES IMPREST

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
100939MEV,CA5272034,PMT#9 COMM.AUTO POLICY RENEWAL, PMT#9,LOS ANGELES OFC. S.H. GOW & COMPANY, INC.
100939MEV,CA5272034,PMT#9 COMM.AUTO POLICY RENEWAL, PMT#9, SF OFC. S.H. GOW & COMPANY, INC.

TOTAL 09-9602-0004

Account Code: 26 Outside Service

General Project Management NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
2/3/97 STMT COPY SERVICE COPYMAT

Account Code: 27 Subcontractor Service

General Project Management
702002-702015 09-9602-0004 AGS, INC.

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Insurance

FOR Outside Service

FOR Subcontractor ServiceTOTAL 09-9602-0004

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
407394993/008686891651 FEDERAL EXPRESS CORPORATION
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
#W7706650 SHIPPING CHARGES,2/6/97,SF OFC.-ANALYTICA AK,INC.,ANCHORAGE,AK. AIRBORNE EXPRESS

1,512.54

285.06
45.60

163.31
10.64
72.78
14.87
92.74
15.71
49.50
49.69
98.14

898.04

226.00
677.00

903.00

12.00
188.48

200.48

31.7,25 .

317.25

39.27
10.75
96.28
23.00

Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
927826459/002488591533 FEDERAL EXPRESS CORPORATION

TOTAL 09-9602-0004 FOR Postage & Delivery
Account Code: 32 Books & Publications

General Project Management NO SUBTASK USED
WEST PUBLISHING PAYMENT CENTER CA CD 38-E PP 97 SB POCKET PARTS LOS ANGELES IMPREST

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9602-0004 FOR Books & Publications

NO SUBTASK USED

TOTAL 09-9602-0004 FOR Copy Costs
Account Code: 41 Expendables

General Project Management NO SUBTASK USED
AIRTOUCH PAGING PAGER REPLACEMENT PROGRAM LOS ANGELES IMPREST
AIRTOUCH PAGING - LOS ANGELES START ON-CALL PAGER LOS ANGELES IMPREST
AIRTOUCH PAGING - LOS ANGELES START ON-CALL PAGER LOS ANGELES IMPREST
AIRTOUCH PAGING START ON-CALL PAGERS MO. LOS ANGELES IMPREST

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel

NO SUBTASK USEDGeneral Project Management
02/09/1997 >TK-0162106320085 CRAIG C. BENSON - BUFFALO, NY
02/09/1997 TAXI CRAIG C. BENSON - BUFFALO, NY
02/09/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/09/1997 LODGING CRAIG C. BENSON - BUFFALO, NY
02/10/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/10/1997 LODGING CRAIG C. BENSON - BUFFALO, NY
02/11/1997 LODGING CRAIG C. BENSON - BUFFALO, NY
02/11/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/12/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/12/1997 LODGING CRAIG C. BENSON - BUFFALO, NY
02/13/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/13/1997 LODGING CRAIG C. BENSON - BUFFALO, NY
02/14/1997 TAXI CRAIG C. BENSON - BUFFALO, NY

*** Confidential Business Information - Not for Release

02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00

32.74

202.04

17.32

17.32

577.72
6.08
7.34
2.83

-12.85
412.64

19.50
5.56

49.79

1,068.61

4.00
18.95
18.95
33.90

75.80

1,424.55
20.00

2.00
54.24

2.00
54.24
54.24

2.00
2.00

54.24
2.00

54.24
22.50



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/22/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START

Account Code: 43 Travel

General Project Management NO SUBTASK USED
02/14/1997 INCIDENTALS CRAIG C. BENSON - BUFFALO, NY
02/24/1997 POV:LOBTOWESTMINTOLBO = 3 ROBERT L. WISE - WESTMINSTER, CA

TOTAL 09-9602-0004 FOR

Account Code: 50 Other Rental Costs

General Project Management NO SUBTASK USED
MARCH 1997 RENT MARCH 1997 RENT, SF OFC. KSW PROPERTIES

TOTAL 09-9602-0004 FOR

Account Code: 67 Meals

General Project Management NO SUBTASK USED
02/09/1997 PER DIEM CRAIG C. BENSON - BUFFALO, NY
02/10/1 997 PER DIEM CRAIG C. BENSON - BUFFALO, NY
02/1 1/1997 PER DIEM CRAIG C. BENSON - BUFFALO, NY
02/12/1997 PER DIEM CRAIG C. BENSON - BUFFALO, NY
02/13/1997 PER DIEM CRAIG C. BENSON -BUFFALO, NY
02/14/1997 PER DIEM CRAIG C. BENSON - BUFFALO, NY

TOTAL 09-9602-0004 FOR

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
MAR'97 RENT.PARKING MARCH'97 RENT.4 PARKING SPACES, SF OFC. CITYPARK
MAR'97 RENT, #4709-00010 MARCH'97 RENT, SF OFC. AMPCO PARKING

TOTAL 09-9602-0004 FOR

TOTAL FOR: 09-9602-0004

Voucher:

Date:

PROGRAM SUPPORT

02/09/1997 06:00 02/14/1997 11:00
02/24/1997 00:00 02/24/1997 00:00

Travel

Other Rental Costs

02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1997 06:00 02/14/1997 11:00
02/09/1 997 06:00 02/1 4/1 997 1 1 :00

Meals

Contract Owned Vehicle Repair

15

4/10/1997

1.00
9.00

1,758.25

2,626.20

2,626.20

36.00
36.00
36.00
36.00
36.00
18.00

198.00

900.00
535.00

1,435.00

11,212.53

*" Confidential Business Information - Not for Release

1 I I ! I I I 1 I 1 I 1 i 1 i I 1 1



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 93.15

TOTAL FOR: 09-9604-0005 93.15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9604-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9604-0006 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
PACIFIC BELL WAREHOUSE PHONE AND MODUM LINES SAN FRANCISCO IMPREST ACCOUNT
#(415) 602-2492 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

Account Code: 27 Subcontractor Service

Equipment Management Plan
702002-702015 09-9604-0006 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9604-0006

NO SUBTASK USED

TOTAL 09-9604-0006

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

Equipment Management Plan
407395001 /004421104413 FEDERAL EXPRESS CORPORATION
407395001 /004421104424 FEDERAL EXPRESS CORPORATION
#X1310455 SHIPPING CHARGES, 2/19/97, LONG BEACH OFC.-MXE.INC., CULVER CITY, CA. AIRBORNE EXPRESS
407395001/004421104402 FEDERAL EXPRESS CORPORATION

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
ENVIRO SERVICES & REPAIR REPAIR BATTERY ASSBY. SAN FRANCISCO IMPREST ACCOUNT
MXE, INC. EBERLINE MONITOR CALIBRATION S/N: 312 LOS ANGELES IMPREST

TOTAL 09-96044)006 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
PRAXIAR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
#59390 INK JET CARTRIDGE BACO ENTERPRISES, INC.
SKC- WEST, INC. HYDROCHLORIC ACID DRAEGER TUBES LOS ANGELES IMPREST
#2369 (8) SAMPLE TUBES STATE BANK OF MT. HOREB
SEARS SCREWDRIVER SET LOS ANGELES IMPREST
SEARS ADJUSTABLE WRENCH SET LOS ANGELES IMPREST
VWR SCIENTIFIC CASES COLOR PH INDICATOR STRIPS LOS ANGELES IMPREST
NATIONAL WELDERS ULTRA HIGH PURITY COMPRESSED HYDROGEN GAS 500 L CYLINDER LOS ANGELES IMPREST
TARGET 15 PLASTIC STACKABLE CHAIRS SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS FILM PURCHASE SAN FRANCISCO IMPREST ACCOUNT
SKC- WEST, INC. HYDROCYANIC ACID DRAEGER TUBES LOS ANGELES IMPREST
FROMEX BATTERY 2CR5 LITH LOS ANGELES IMPREST
#1700 DUCT TAPE STATE BANK OF MT. HOREB
#1700 SAMPLE TUBES STATE BANK OF MT. HOREB

"* Confidential Business Information - Not for Release ***

386.24

117.65
62.94

180.59

105.75

105.75

28.82
28.82
11.22
49.82

118.68

205.61
102.80

308.41

14.62
81.00
55.21

669.52
34.12
31.85

128.30
122.25
111.71
289.18
95.80
28.04

267.60
167.38
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9604-0006

Account Code: 41 Expendables

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

02/03/1997
02/07/1997
02/10/1997
02/10/1997
02/17/1997
02/20/1997
02/20/1997
02/21/1997
02/21/1997
02/26/1997
02/27/1997

Equipment Management Plan NO SUBTASK USED
THE HOME DEPOT PLASTIC TRASH BAGS LOS ANGELES IMPREST
THE HOME DEPOT ROLLS OF DUCT TAPE LOS ANGELES IMPREST
SEARS STANDARD SOCKET WRENCH SET LOS ANGELES IMPREST
SEARS PLIER SET LOS ANGELES IMPREST
NATIONAL WELDERS COMPRESSED HYDROGEN GAS, ULTRA HIGH PURITY LOS ANGELES IMPREST
THE HOME DEPOT PAPER PAINT BUCKETS LOS ANGELES IMPREST
SEARS FOLDING HEX KEY SET LOS ANGELES IMPREST
#59390 INK JET CARTRIDGE BACO ENTERPRISES, INC.
SEARS ADJUSTABLE SAW LOS ANGELES IMPREST
#2659562 DECON PAIL GRAY NATIONAL BAG COMPANY INC.
#2659562 DECON PAIL RED NATIONAL BAG COMPANY INC.
#2659562 SAMPLE BAGS NATIONAL BAG COMPANY INC.
DAVID TOMLINSON PAPER TOWELS LOS ANGELES IMPREST
MINE SAFETY APPLIANCES SMOKE TINTED COVER LENS FOR ULTRAVUE RESPIRATORS LOS ANGELES IMPREST
SEARS STANDARD WRENCH SET LOS ANGELES IMPREST
VWR SCIENTIFIC IODINE CRYSTALS, USP GRADE LOS ANGELES IMPREST
SEARS WIDE TOOL BOX LOS ANGELES IMPREST
VWR SCIENTIFIC COPPER WIRE, 1/4LB. SPOOL LOS ANGELES IMPREST
PRINT CARTRIDGE WILL C. DUNCAN - SAN FRANCISCO, CA 02/03/1997 00:00 02/20/1997 00:00
KEY TAGS WILL C. DUNCAN - SAN FRANCISCO, CA 02/03/1997 00:00 02/20/1997 00:00
KEYS WILL C. DUNCAN - SAN FRANCISCO, CA 02/03/1997 00:00 02/20/1997 00:00
KEY TAGS, RINGS WILL C.DUNCAN - SAN FRANCISCO, CA 02/03/199700:0002/20/199700:00
RESPONSE JACKET JOHN B. GREGORY - PRIMM, NV 02/17/1997 00:00 02/21/1997 00:00
HAND TROWELS WILL C.DUNCAN - SAN FRANCISCO, CA 02/03/199700:0002/20/199700:00
10-12 GAL.STACKABLE CRATES ROBIN R. CLEMENS - SAN FRANCISCO, CA 02/20/1997 00:00 02/20/1997 00:00
STEEL TOED BOOTS VICTORIA RADVILA - SAN FRANCISCO, CA 02/21/1997 00:00 02/27/1997 00:00
RESPONSE BAG VICTORIA RADVILA - SAN FRANCISCO, CA 02/21/199700:0002/27/199700:00
ALL WEATHER JACKET VICTORIA RADVILA - SAN FRANCISCO, CA 02/21/1997 00:00 02/27/1997 00:00
KNEE HIGH NEOPRENE BOOTS VICTORIA RADVILA - SAN FRANCISCO, CA 02/21/199700:0002/27/199700:00

21.47
22.50
39.82
22.74

230.92
45.99
22.74

450.00
11.38
78.66
78.66

607.44
6.69

222.63
22.74
42.96
26.49
88.56
35.75
17.80

266.91
17.58
83.46
57.65
64.63

140.30
34.55
89.95
51.02

TOTAL 09-9604-0006 FOR Expendables 4,998.57

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
GENERAL SERVICES ADMIN. MILES @ 0.13 LOS ANGELES IMPREST 85.15
GENERAL SERVICES ADMIN. MONTHLY LEASE FEE FOR GSA VEHICLES LOS ANGELES IMPREST 330.00
GENERAL SERVICES ADMIN. 896 Ml. X 0.130 PER MILE FEE FOR GSA VEHICLES LOS ANGELES IMPREST 129.22
GENERAL SERVICES ADMIN. MONTHLY LEASE CHARGE FOR GSA VEHICLES LOS ANGELES IMPREST 330.00

02/06/1997 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA 02/24/199700:0002/24/199700:00 14.25
02/14/1997 GAS FOR EPA VEHICLE WILL C. DUNCAN - SOUTH SAN FRANCISCO, CA 02/14/199700:0002/24/199700:00 24.33
02/24/1997 GAS FOR EPA VEHICLE (ASTROVAN) ROBIN R. CLEMENS - SAN FRANCISCO, CA 02/24/199700:0002/24/199700:00 31.00
02/26/1997 >TK-0161283199319 STEVEN WALDER - SAN FRANCISCO, CA 02/26/199714:3002/28/199721:30 218.00
02/26/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 02/26/199714:30 02/28/1997 21:30 1.00
02/26/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA 02/26/199714:30 02/28/1997 21:30 112.86
02/26/1997 TAXI STEVEN WALDER - SAN FRANCISCO, CA 02/26/199714:3002/28/199721:30 11.00
02/26/1997 POV: PASADENA TO LAX = 18 Ml STEVEN WALDER - SAN FRANCISCO, CA 02/26/1997 14:30 02/28/1997 21:30 5.40

*" Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9604-0006

Account Code: 43 Travel

Equipment Management Plan
02/27/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA
02/27/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
02/28/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA
02/28/1997 PARKING STEVEN WALDER - SAN FRANCISCO, CA
02/28/1997 POV: LAX TO LBO = 20 Ml STEVEN WALDER - SAN FRANCISCO, CA
03/01/1997 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
03/05/1997 GASOLINE CRAIG C. BENSON - LOS ANGELES, CA

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED
02/26/1997 14:30 02/28/1997 21:30
02/26/1997 14:30 02/28/1997 21:30
02/26/1997 14:30 02/28/1997 21:30
02/26/1997 14:30 02/28/1997 21:30
02/26/1997 14:30 02/28/1997 21:30
02/28/1997 00:00 02/28/1997 00:00
03/05/1997 00:00 03/05/1997 00:00

TOTAL 09-9604-0006 FOR Travel

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
MAR'97 RENT.STORAGE MARCH'97 STORAGE, LOS ANGELES OFC. BAY 511 CORPORATION

TOTAL 09-9604-0006

NO SUBTASK USED

TOTAL 09-9604-0006

NO SUBTASK USED

TOTAL 09-9604-0006

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
AMPCO SYSTEM PARKING START VEHICLE PARKING MO. LOS ANGELES IMPREST
AMPCO SYSTEM PARKING UN-RESERVED PARKING SPACE LOS ANGELES IMPREST

02/25/1997 OIL CHANGE.AIR FILTER.PCV VALV ROBIN R. CLEMENS - SAN FRANCISCO, CA
02/28/1997 REPAIR DRV SIDE INSIDE HANDLE/ ROBIN R. CLEMENS - SAN FRANCISCO, CA

Account Code: 59 Protective Clothing

Equipment Management Plan
#1700 XL DISPOSABLE GLOVES STATE BANK OF MT. HOREB

Account Code: 67 Meals

Equipment Management Plan
02/26/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA
02/27/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA
02/28/1997 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA

FOR Other Rental Costs

FOR Protective Clothing

02/26/1997 14:30 02/28/199721:30
02/26/1997 14:30 02/28/1997 21:30
02/26/1997 14:30 02/28/1997 21:30

112.86
2.00
2.00

34.65
6.00

15.60
34.51

1,499.83

. 250.00.

250.00

213,80

213.80

20.00
40.00
40.00

FOR Meals

02/24/1997 00:00 02/24/1997 00:00
02/28/1997 00:00 02/28/1997 00:00

100.00

165.00
165.00
59.32

107.51

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9604-0006

496.83

8,658.70

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Account Code: 26 Outside Service
Health & Safety Plan Activities

#0001157825 J.FRANKEL COMPUCHEM LABORATORIES
#0001157825 J.GREGORY COMPUCHEM LABORATORIES

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007

NO SUBTASK USED

TOTAL 09-9604-0007

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service
Account Code: 29 Postage & Delivery

Health & Safety Plan Activities
#2830550273 SHIPPING CHARGES,3/6/97,BFLOOFC.(D.RACE)-OCCUP.MED.CLINIC,SF, CA. AIRBORNE EXPRESS

TOTAL 09-9604-0007 FOR Postage & Delivery
Account Code: 30 Professional Development

Health & Safety Plan Activities NO SUBTASK USED
AMERICAN RED CROSS CPR CLASS SUPPLIES SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0007 FOR Professional Development
Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
#125,V.FRANKEL,PRE-EMPLOY.PHYS PRE-EMPLOYMENT PHYS.EXAM, V. FRANKEL, 1/13/97, CHICAGO OFC. UNIV.OF ILLINOIS
OCCUP.HEALTH SVC.INST.
#068 ANNUAL PHYSICAL, T. CHAMBERS, SF OFC. U C REGENTS
#068 ANNUAL PHYSICAL, J. WHITAKER, SF OFC. U C REGENTS
#068 ANNUAL PHYSICAL, H. COHN, SF OFC. U C REGENTS
#068 ANNUAL PHYSICAL, K. SCHAEFFER, SF OFC. UC REGENTS
#068 ANNUAL PHYSICAL, C. MCDONALD, SF OFC. U C REGENTS
#068 ANNUAL PHYSICAL, R. CLEMENS, SF OFC. U C REGENTS
#068 ANNUAL PHYS..W.DUNCAN, SF. OFC. U C REGENTS

TOTAL 09-9604-0007 FOR Physical Exams
Account Code: 32 Books & Publications

Health & Safety Plan Activities NO SUBTASK USED
U.S. DEPARTMENT OF TRANSPORTAT HAZMAT TRAINING MODULES ON CD-ROM 1-SET LOS ANGELES IMPREST

294.41

21.00
21.00

42.00

6.17

. 9.2:4P

92.40

225.00

231.00
306.00
322.00
322.00
214.00
254.00
316.00

TOTAL 09-9604-0007 FOR Books & Publications

2,190.00

25.00.

25.00

"• Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT 65.94

TOTAL 09-9604-0007 FOR Expendables 65.94

TOTAL FOR: 09-9604-0007 2,715.92

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#W7706650 SHIPPING CHARGES.2/7/97.LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9604-0008 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

General Project Management NO SUBTASK USED
UNIVERSITY COMPUTERS REPLACEMENT OF POWER SUPPLY FOR APPLE MONITOR LOS ANGELES IMPREST

TOTAL 09-9604-0008 FOR Repairs & Maintenance

TOTAL FOR: 09-96044)008

658.60

. 27.00.

27.00

146.19

146.19

831.79

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE

Account Code: 26 Outside Service

General Technical Support NO SUBTASK USED
FROMEX SLIDE DUPS LOS ANGELES IMPREST 17.05

TOTAL 09-9604-0012 FOR Outside Service 17.05

TOTAL FOR: 09-9604-0012 17.05

"" Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9605-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Contingency Planning
FROMEX 2 PRINTS FROM SLIDES LOS ANGELES IMPREST

Account Code: 32 Books & Publications

Contingency Planning

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9605-0006

NO SUBTASK USED

TOTAL 09-9605-0006

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

TIMELY DISCOUTTOPOS TOPO MAP PURCHASE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9605-0006 FOR Books & Publications

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED

-52.73

6.39

6.39

3.6.00

36.00

02/02/1997 HP DESKJET DRIVER KIT FOR MAC ROBERT L. WISE - LONG BEACH, CA

TOTAL 09-9605-0006

TOTAL FOR:

02/02/1997 00:00 02/02/1997 00_:00 32.46

FOR Expendables 32.46

09-9605-0006 22.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 4.60

TOTAL FOR: 09-9605-0008 4.60

**" Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9605-0010

Account Code: 26 Outside Service

Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9605-0010 FOR Outside Service

TOTAL FOR: 09-9605-0010

. 16,38 .

46.38

46.38

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage 137.01

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
INV.#9995 PUBLIC MEETING POSTERS ONE TIME VENDOR 537.83
#1444ECOL & 1446ECOL SAMPLING PLAN ENG.-SPANISH TRANSLATION.SPANISH TRANSLATION OF POSTERS/CHEMICAL ONE TIME 1,882.74
VENDOR
#0000106239 COPY & PRINT SERVICE KINKO'S 179:89

TOTAL 09-9606-0001 FOR Outside Service 2,600.46

TOTAL FOR: 09-9606-0001 2,737.47

Confidential Business Information - Not for Release *"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

TDD Number: 09-9608-0004

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Action/Investigation/Monitoring
52008-52010 NINYO & MOORE

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

TOTAL 09-9608-0004

NO SUBTASK USED

FOR Computer Usage

Voucher: 15

Date: 4/10/1997

TOTAL 09-9608-0004 FOR Subcontractor Service

TOTAL FOR: 09-9608-0004

2.95

4,300.79 .

4,300.79

4,303.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9609-0008 Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN

Account Code: 06 Computer Usage

TOTAL 09-9609-0008 FOR Computer Usage 36.08

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC. .75

TOTAL 09-9609-0008 FOR Communications .75

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
52008-52010 NINYO & MOORE 8,158.51

TOTAL 09-96094)008 FOR Subcontractor Service 8,158.51

TOTAL FOR: 09-9609-0008 8,195.34

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number,

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9609-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPURE WEST, INC /PRC

TOTAL 09-9609-0010 FOR Computer Usage

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#W7706650 SHIPPING CHARGES.2/10/97.LONG BEACH OC.-SFOFC. AIRBORNE EXPRESS

12.22

Account Code: 59 Protective Clothing

Removal Assessment
VALLEN SAFETY NITRILE GLOVES, XL LOS ANGELES IMPREST
VALLEN SAFETY SOL-VEX NiTRILE GLOVES LOS ANGELES IMPREST

TOTAL 09-9609-0010

NO SUBTASK USED

FOR Postage & Delivery

6.75

6.75

139.38
109.95

TOTAL 09-9609-0010 FOR Protective Clothing

TOTAL FOR: 09-9609-0010

249.33

268.30

*** Confidential Ru l̂na<» Information - Not for Rpleain ••*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Assessment
702002-702015 09-9610-0001 AGS, INC.

Site Name/Task Desc: DC METALS

TOTAL 09-9610-0001

NO SUBTASK USED

TOTAL 09-9610-0001

FOR Computer Usage

FOR Subcontractor Service

289.50

105.75

105.75
Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
02/24/1997 TOOLS.GLOVES.SAFETY GLASSES WILL C.DUNCAN - SOUTH SAN FRANCISCO, CA 02/14/1997 00:00 02/24/1997 00:00.

TOTAL 09-9610-0001 FOR Expendables

TOTAL FOR: 09-9610-0001

141,72

141.72

536.97

*** Confidential Business Information - Not for Release ***

I I I I I f I ! f I f I I I I! I I I



I ! J
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0002 Site NamefTask Desc: THE CRUZ RANCH/INSPECTION PLATING

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
#0000106239 COPY & PRINT SERVICE KINKO'S

12.50
5.96
1.62

Account Code: 27 Subcontractor Service

Removal Assessment
702002-702015 09-9610-0002 AGS, INC.

TOTAL 09-9610-0002

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9610-0002 FOR Subcontractor Service

TOTAL FOR: 09-9610-0002

20.08

1,02.2,25

1,022.25

1,042.33

"* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 06 Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 36.43

TOTAL FOR: 09-9610-0003 36.43

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 21.89

TOTAL FOR: 09-9610-0005 21.89

*'* Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0006 FOR Computer Usage 44.13

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#W8961993 SHIPPING CHARGES, 2/12/97, SF OFC.-AMER.WATER WKS ASSO..ENGLEWOOD, CO. AIRBORNE EXPRESS 6.70
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 40.00

TOTAL 09-9610-0006 FOR Postage & Delivery 46.70

TOTAL FOR: 09-9610-0006 90.83

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0007 FOR Computer Usage

TOTAL FOR: 09-9610-0007

2.95

2.95

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0008 FOR Computer Usage 19.95

Account Code: 27 Subcontractor Service

Preliminary Assessments - NO SUBTASK USED
702002-702015 09-9610-0008 AGS, INC. 352.50.

TOTAL 09-9610-0008 FOR Subcontractor Service 352.50

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#W8961993 SHIPPING CHARGES, 2/12/97, SF OFC.-CHICAGO OFC. AIRBORNE EXPRESS 6.70.

TOTAL 09-9610-0008 FOR Postage & Delivery 6.70

TOTAL FOR: 09-9610-0008 379.15

**• Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0009 FOR Computer Usage

TOTAL FOR: 09-9610-0009

316.81

316.81

'•* Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 70.06

TOTAL FOR: 09-9610-0010 70.06

*** Confidential Business Information - Not for Release «**
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9610-0011

Account Code: 06 Computer Usage

Account Code: 19 Franchise & Licenses

Site Name/Task Desc: PEMACO INC.

TOTAL 09-9610-0011 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
CITY OF MAYWOOD BUSINESS LICENSE FEE SAN FRANCISCO IMPREST ACCOUNT
CITY OF MAYWOOD FEE: APPLICATION TO EXCAVATE IN A PUBLIC WAY SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Preliminary Assessments
52008-52010 NINYO & MOORE

Account Code: 29 Postage & Delivery

TOTAL 09-9610-0011 FOR Franchise & Licenses

NO SUBTASK USED

TOTAL 09-9610-0011 FOR Subcontractor Service

Preliminary Assessments NO SUBTASK USED
#W8961993 SHIPPING CHARGES,2/19/97,SF OFC.-WEST HAZMAT, ANAHEIM, CA. AIRBORNE EXPRESS
#W8961993 SHIPPING CHARGES,2/19/97,SF OFC.-VALLEY WELL DRILLING.VENTURA, CA. AIRBORNE EXPRESS
#W8961993 SHIPPING CHARGES,2/19/97,SF OFC.-BEHLICK DRILLING.LA HABRA, CA. AIRBORNE EXPRESS
#W8961993 SHIPPING CHARGES,2/19/97,SFOFC.-GREGG DRILLING.SIGNAL HILL, CA. AIRBORNE EXPRESS
#W8961993 SHIPPING CHARGES.2/19/97, SF OFC.-H-F DRILLING.BUENA PARK, CA. AIRBORNE EXPRESS
#W8961993 SHIPPING CHARGES,2/19/97,SF OFC.-WESTEX DRILLING.SIMI VALLEY, CA. AIRBORNE EXPRESS
#W7706650 SHIPPING CHARGES.2/7/97.SF OFC.-GAMBS RODRIGUEZ LAND SURVEYING.CERRITOS.CA. AIRBORNE EXPRESS
#W7706650 SHIPPING CHARGES.2/7/97.SF OFC.-DULIN & BOYNTON.SIGNAL HILL, CA. AIRBORNE EXPRESS
#X1310455 SHIPPING CHARGES,2/25/97,SF OFC.-NINYOS MOORE.IRVINE, CA. AIRBORNE EXPRESS
#W7706650 SHIPPING CHARGES,2/7/97,SF OFC.-BONE WRIGHT & ASSOC..NORWALK, CA. AIRBORNE EXPRESS
#W7706650 SHIPPING CHARGES.2/7/97.SF OFC.-PEARSALL INC.LONG BEACH, CA. AIRBORNE EXPRESS

TOTAL 09-9610-0011 FOR Postage & Delivery

Account Code: 43 Travel

Preliminary Assessments
03/03/1997 HOTEL /Just=3 JULIE HERBST - LONG BEACH, CA
03/03/1997 INCIDENTALS RALPH E. LAMBERT - SAN BERNARDINO, CA
03/03/1997 LODGING RALPH E. LAMBERT - SAN BERNARDINO, CA
03/03/1997 >TK-0168605477764 RALPH E. LAMBERT - SAN BERNARDINO, CA
03/03/1997 AIRPORT SHUTTLE RALPH E. LAMBERT - SAN BERNARDINO, CA
03/03/1997 INCIDENTALS JULIE HERBST - LONG BEACH, CA
03/03/1997 TAXI JULIE HERBST - LONG BEACH, CA
03/03/1997 >TK-5268605477768 JULIE HERBST - LONG BEACH, CA
03/04/1997 TAXI JULIE HERBST - LONG BEACH, CA
03/04/1997 RENTAL CAR JULIE HERBST - LONG BEACH, CA
03/04/1997 GAS FOR RENTAL CAR JULIE HERBST - LONG BEACH, CA
03/04/1997 INCIDENTALS JULIE HERBST - LONG BEACH, CA

NO SUBTASK USED
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 10:20 03/05/1997 16:00
03/03/1997 10:20 03/05/1997 16:00
03/03/1997 10:20 03/05/1997 16:00
03/03/1997 10:20 03/05/1997 16:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00
03/03/1997 05:00 03/04/1997 20:00

105.39

184.00
500.00

684.00

78.8.73

788.73

13.26
13.26
13.26
13.26
13.26
13.26
11.75
11.75
6.89

11.75
11.75

133.45

97.00
1.00

30.80
109.00
10.00
2.00

14.00
169.00
17.00
85.90
3.50
2.00

**" Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
03/07/1997 GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA 03/07/199700:00 03/07/1997 O0.:q0 1Q6.00.

TOTAL 09-9610-0011 FOR Travel 647.20
Account Code: 67 Meals

Preliminary Assessments NO SUBTASK USED
03/03/1997 PER DIEM JULIE HERBST - LONG BEACH, CA 03/03/199705:0003/04/199720:00 40.00
03/03/1997 PER DIEM RALPH E. LAMBERT - SAN BERNARDINO, CA 03/03/199710:2003/05/199716:00 18.00
03/04/1997 PER DIEM JULIE HERBST - LONG BEACH, CA 03/03/199705:0003/04/199720:00 40.00.

TOTAL 09-9610-0011 FOR Meals 98.00

TOTAL FOR: 09-9610-0011 2,456.77

Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher. 15

Date: 4/10/1997

TDD Number: 09-9610-0014

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9610-0014 FOR Computer Usage

Analytical Services NO SUBTASK USED
#(415) 602-2492 CELLULAR PHONE CALLS, SF OFC PERSONAL CELLULAR SERVICES, INC.(PCS)

126.12

80.23

Account Code: 27 Subcontractor Service

Removal Assessment
702002-702015 09-9610-0014 AGS, INC.

TOTAL 09-9610-0014

NO SUBTASK USED

FOR Communications 80.23

70.50

TOTAL 09-9610-0014 FOR Subcontractor Service

TOTAL FOR: 09-9610-0014

70.50

276.85

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9610-0015 Site Name/Task Desc: SULPHUR BANK MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9610-0015 FOR Computer Usage 2.95

TOTAL FOR: 09-9610-0015 2.95

*** Confidential Business Information - Not for Release "*

! ! f I I ! I I I I I I I I I I I I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0016 Site Name/Task Desc: CARDENAS BROS.

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST

16.24
12.77

Account Code: 41 Expendables

Removal Assessment
FROMEX SLIDE FILM 36 EXP LOS ANGELES IMPREST

TOTAL 09-9610-0016

NO SUBTASK USED

FOR Outside Service 29.01

9.73

TOTAL 09-9610-0016 FOR Expendables

TOTAL FOR: 09-9610-0016

9.73

38.74

"* Confidential Business Information - Not for Release "*



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0018

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

Account Code: 26 Outside Service

Emergency Response
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST

Account Code: 29 Postage & Delivery

Account Code: 41 Expendables

TOTAL 09-9610-0018 FOR Computer Usage 198.51

NO SUBTASK USED
45.46
7.04

TOTAL 09-9610-0018 FOR Outside Service 52.50

Emergency Response NO SUBTASK USED
#W8961993 SHIPPING CHARGES, 2/13/97, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 8.50.

TOTAL 09-9610-0018 FOR Postage & Delivery 8.50

Emergency Response NO SUBTASK USED
SKC-WEST, INC. HYDROCRBNS DRAEGER TUBES LOS ANGELES IMPREST 71.18
SKC-WEST, INC. HYDR SULFFDE DRAEGER TUBES LOS ANGELES IMPREST 213.52
SKC-WEST, INC. DT METHLNCHLRDE LOS ANGELES IMPREST 191.60
SKC-WEST INC DT METHYLNCHLORDE LOS ANGELES IMPREST 95.80
SKC-WEST INC DT TRICHLORETHYLN LOS ANGELES IMPREST 95.80
SKC-WEST INC DT PERCHLORO LOS ANGELES IMPREST 95.80
SKC-WEST INC DTTRICHLORETHNE LOS ANGELES IMPREST 133,96.

TOTAL 09-9610-0018 FOR Expendables 897.66

NO SUBTASK USED
ROBERT L. WISE - FULLERTON, CA 02/12/199700:0002/12/199700:00 20.40

TOTAL 09-9610-0018 FOR Travel 20.40

TOTAL FOR: 09-9610-0018 1,177.57

Account Code: 43 Travel

Emergency Response
02/12/1997 POV: LBO TO FULLERTON TO LBO=

*" Confidential Business Information - Not for Release **"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0019

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: HAWAII EXERCISES FY '97

TOTAL 09-9610-0019 FOR Computer Usage

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
MCI63590874 BID 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.

3.89

7.25

TOTAL 09-9610-0019 FOR Communications

TOTAL FOR: 09-9610-0019

7.25

11.14

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9610-0021

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS

TOTAL 09-9610-0021 FOR Computer Usage 43.97

Contingency Planning NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.

TOTAL 09-9610-0021 FOR Communications

TOTAL FOR: 09-9610-0021

44,40

44.40

88.37

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 15

Date: 4/10/1997

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

NO SUBTASK USED

TDD Number: 09-9611 -0002

Account Code: 07 Communications

Emergency Response
L.A. CELLULAR CELLULAR PHONE CALLS LOS ANGELES IMPREST

TOTAL 09-9611-0002

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST
FROMEX 4X6 PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS ANGELES IMPREST

Account Code: 41 Expendables

Emergency Response
FROMEX SLIDE FILM 36 EXP LOS ANGELES IMPREST

TOTAL 09-9611-0002

NO SUBTASK USED

FOR Communications

11.29

11.29

8.12
12.77
3.79

FOR Outside Service

TOTAL 09-9611-0002 FOR Expendables

TOTAL FOR: 09-9611 -0002

24.68

. 1.9:46 .

19.46

55.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9611 -0003 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

Account Code: 41 Expendables

Analytical Services NO SUBTASK USED
FROMEX SLIDE FILM 36 EXP LOS ANGELES IMPREST 58.41

TOTAL 09-9611-0003 FOR Expendables 58.41

TOTAL FOR: 09-9611-0003 58.41

"" Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9611 -0004

Account Code: 06 Computer Usage

Site Name/Task Desc: FRESNO DRUM SITE

Account Code: 07 Communications

Account Code: 26 Outside Service

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
702002-702015 09-9611-0004 AGS, INC.

Account Code: 43 Travel

Removal Support (PRP/State)
03/07/1997 GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA

TOTAL 09-9611-0004 FOR Computer Usage 59.74

Removal Support (PRP/State) NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC. 3.1.40.

TOTAL 09-9611-0004 FOR Communications 31.40

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 43.32

TOTAL 09-9611-0004 FOR Outside Service 43.32

NO SUBTASK USED
1,833.69.

TOTAL 09-9611-0004 FOR Subcontractor Service 1,833.69

NO SUBTASK USED
03/07/1997 00:00 03/07/1997 00;00 1Q6.00.

TOTAL 09-9611-0004 FOR Travel 106.00

TOTAL FOR: 09-9611-0004 2,074.15

*** Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9611 -0007

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
702002-702015 09-9611-0007 AGS, INC.

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

TOTAL 09-9611-0007

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9611-0007 FOR Subcontractor Service

TOTAL FOR: 09-9611 -0007

68.40

634:59.

634.50

702.90

*** Confidential Business Information - Not for Release **"
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9611 -0008

Account Code: 06 Computer Usage

Site Name/Task Desc: USC PESTICIDE TRAINING LECTURE

TOTAL 09-9611-0008 FOR Computer Usage

TOTAL FOR: 09-9611-0008

136.43

136.43

"• Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9611-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97

TOTAL 09-9611-0010 FOR Computer Usage

Account Code: 43 Travel

Training
02/18/1997 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/18/1997 HOTEL FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/18/1997 TAXI CAMERON MCDONALD - PHOENIX, AZ
02/18/1997 >TK-0161347887420 CAMERON MCDONALD - PHOENIX, AZ
02/18/1997 INCIDENTALS CAMERON MCDONALD - PHOENIX, AZ
02/18/1997 LODGING CAMERON MCDONALD - PHOENIX, AZ
02/18/1997 >TK-4011347887423 FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/18/1997 POV:20 MILES AIRPORT FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/19/1997 INCIDENTALS CAMERON MCDONALD - PHOENIX, AZ
02/19/1997 LODGING CAMERON MCDONALD - PHOENIX, AZ
02/19/1997 HOTEL FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/19/1997 INCIDENTALS FRANK H. CASTRO-WEHR • PHOENIX, AZ
02/20/1997 TAXI TO CLASS FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/20/1997 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/20/1997 INCIDENTALS CAMERON MCDONALD - PHOENIX, AZ
02/20/1997 LODGING CAMERON MCDONALD - PHOENIX, AZ
02/20/1997 HOTEL FRANK H. CASTRO-WEHR • PHOENIX, AZ
02/21/1997 TAXI TO HOME FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/21/1997 PARKING CAMERON MCDONALD - PHOENIX, AZ
02/21/1997 TAXI CAMERON MCDONALD - PHOENIX, AZ
02/21/1997 INCIDENTALS CAMERON MCDONALD - PHOENIX, AZ
02/21/1997 INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/21/1997 RENTAL CAR FRANK H. CASTRO-WEHR - PHOENIX, AZ

NO SUBTASK USED
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/199717:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 17:00 02/21/1997 14:00

36.61

1.00
77.38
20.00

241.00
1.00

77.38
244.00

6.00
2.00

77.38
77.38
2.00
8.00
2.00
2.00

77.38
77.38
20.00
44.00
13.00
2.00
1.00

173.84

Account Code: 67 Meals

Training

TOTAL 09-9611-0010

NO SUBTASK USED

FOR Travel

02/18/1997 PER DIEM FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/18/1997 PER DIEM CAMERON MCDONALD - PHOENIX, AZ
02/19/1997 PER DIEM CAMERON MCDONALD - PHOENIX, AZ
02/19/1997 PER DIEM FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/20/1997 PER DIEM CAMERON MCDONALD - PHOENIX, AZ
02/20/1997 PER DIEM FRANK H. CASTRO-WEHR - PHOENIX, AZ
02/21/1997 PER DIEM CAMERON MCDONALD - PHOENIX, AZ
02/21/1997 PER DIEM FRANK H. CASTRO-WEHR - PHOENIX, AZ

02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00
02/18/1997 14:00 02/21/1997 19:00
02/18/1997 17:00 02/21/1997 14:00

1,247.12

18.00
18.00
36.00
36.00
36.00
36.00
36.00
18.00

TOTAL 09-9611-0010 FOR Meals

TOTAL FOR: 09-9611-0010

234.00

1,517.73

**• Confidential Business Information - Not for Release *"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9611 -0012

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: NEW IDRIA MERCURY MINE

TOTAL 09-9611-0012 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
ATTORNEYS DIVERSIFIED SERVICES COPY RWQCB FILE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9611-0012 FOR Outside Service

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
MR. PETER FUSETTA PUBLICATION: QUICKSILVER COUNTRY SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9611-0012 FOR Books & Publications

TOTAL FOR: 09-9611 -0012

89.37

25.5-5? .

255.59

17.95

17.95

362.91

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher. 15

Date: 4/10/1997

TDD Number: 09-9611 -0014

Account Code: 06 Computer Usage

Site Name/Task Desc: SANTA MONICA MTBE

TOTAL 09-9611-0014

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
L.A. CELLULAR CELLULAR PHONE CALLS 503-4823 LOS ANGELES IMPREST

TOTAL 09-9611-0014

FOR Computer Usage

FOR Communications

Account Code: 29 Postage & Delivery

Removal Assessment
408761729/007417163375 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9611-0014 FOR Postage & Delivery

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
02/24/1997 POV: LBO TO FROMEX TO LBO=1 OMI VERONICA GALE - LONG BEACH, CA
03/04/1997 POV: LBO TO KINKOS TO LBO=10MI VERONICA GALE - LONG BEACH, CA
03/05/1997 POV: LBO TO KINKOS TO LBO=10MI VERONICA GALE - LONG BEACH, CA

01/20/1997 00:00 01/20/1997 00:00
01/20/1997 00:00 01/20/1997 00:00
01/20/1997 00:00 01/20/1997 00:00

317.82

218.06

218.06

4.2.30

42.30

3.00
3.00
3.00

TOTAL 09-9611-0014 FOR Travel

TOTAL FOR: 09-9611 -0014

9.00

587.18

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9611 -0016

Account Code: 06 Computer Usage

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016 FOR Computer Usage 69.33
Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.

Account Code: 41 Expendables

Removal Support (PRP/State)
12/05/1996 OFFICE SUPPLIES CYNTHIA A. JONES - OAKLAND, CA
12/10/1996 SAMPLE SHIPPING SUPPLIES CYNTHIA A. JONES - OAKLAND, CA
02/06/1997 ICE, DECON WATER, BAGGIES CYNTHIA A. JONES - OAKLAND, CA
02/13/1997 LATEX GLOVES CYNTHIA A. JONES -OAKLAND, CA
02/14/1997 PARKING - UNPACK EQUIPMENT CYNTHIA A. JONES - OAKLAND, CA

TOTAL 09-9611-0016

NO SUBTASK USED

FOR Communications

12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00

,74

.74

43.70
16.97
8.10
6.49

12.00

TOTAL 09-9611-0016 FOR Expendables

Account Code: 43 Travel

12/02/1996
12/02/1996
12/04/1996
12/05/1996
12/06/1996
12/09/1996
12/10/1996
12/11/1996
12/12/1996
12/16/1996
12/17/1996
12/18/1996
12/19/1996
12/20/1996
12/30/1996
01/02/1997
01/08/1997
01/09/1997
01/10/1997
02/06/1997
02/13/1997
02/13/1997
02/13/1997
02/13/1997
02/13/1997
03/07/1997

POV: 10
POV: 10
POV: 10
POV: 10
POV: 10
POV: 10
POV: 10
POV: 10
POV: 10
POV: 10

MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE
MILES TO/FR SITE

Removal Support (PRP/State) NO SUBTASK USED
PARKING - MOBILIZE TO SITE CYNTHIA A. JONES - OAKLAND, CA
POV: 20 MILES TO/FR OFFICE/S CYNTHIA A. JONES - OAKLAND, CA

MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA
CYNTHIA A. JONES - OAKLAND, CA

PARKING - EXCHANGE COMPUTER, P CYNTHIA A. JONES - OAKLAND, CA
POV: 10 MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
POV: 10 MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
POV: 10 MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
PARKING- PARTIAL DEMOBE OF SIT CYNTHIA A. JONES - OAKLAND, CA
POV: 10 MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
POV: 10 T MILES TO/FR SITE CYNTHIA A. JONES - OAKLAND, CA
PARKING- PACK SAMPLING EQUIP. CYNTHIA A. JONES - OAKLAND, CA
PARKING AT EPA FOR MEETING CYNTHIA A. JONES - OAKLAND, CA
PARKING - PACK SAMPLING EQUIP. CYNTHIA A. JONES - OAKLAND, CA
ICE, BAGGIES CYNTHIA A. JONES - OAKLAND, CA
BRIDGE TOLL CYNTHIA A. JONES - OAKLAND, CA
POV: 20 MILES TO/FR SITE/OFF CYNTHIA A. JONES - OAKLAND, CA
GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA

*** Confidential Business Information - Not for Release

12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
12/02/1996 00:00 02/14/1997 00:00
03/07/1997 00:00 03/07/1997 00:00

87.26

20.00
6.00
3.00
3.00
3.00
3.00
3.00
3.00
3.00
3.00
3.00
3.00

20.00
3,00
3.00
3.00

20.00
3.00
3.00

12.00
12.00
11.25
3.10
1.00
6.00

106.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
03/07/1997 DIESEL FOR GEOPROBE PAUL W. MARTIN - COLMA, CA 03/07/199700:00 03/07/1997 pO:QO 40.52

TOTAL 09-9611-0016 FOR Travel 302.87

TOTAL FOR: 09-9611-0016 460.20

"* Confidential Business Information - Not for Release
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i r i i
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
702002-702015 09-9612-0001 AGS, INC.

Account Code: 43 Travel

Emergency Response
02/24/1997 LODGING/Just=3 AMY L. ESTEY - TRUCKEE, CA
02/24/1997 BRIDGE TOLL AMY L. ESTEY - TRUCKEE, CA
02/24/1997 INCIDENTALS AMY L. ESTEY - TRUCKEE, CA
02/25/1997 INCIDENTALS AMY L. ESTEY - TRUCKEE, CA
02/25/1997 FUEL FOR EPA VEHICLE AMY L. ESTEY -TRUCKEE, CA

Account Code: 67 Meals

Emergency Response
02/24/1997 PER DIEM AMY L. ESTEY - TRUCKEE, CA
02/25/1997 PER DIEM AMY L. ESTEY - TRUCKEE, CA

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001 FOR Computer Usage 123.45

NO SUBTASK USED
211.50.

TOTAL 09-9612-0001 FOR Subcontractor Service 211.50

NO SUBTASK USED
02/24/1997 14:00 02/25/1997 21:00 50.00
02/24/1997 14:00 02/25/1997 21:00 1.00
02/24/1997 14:00 02/25/1997 21:00 1.00
02/24/1997 14:00 02/25/1997 21:00 2.00
02/24/1997 14:00 02/25/1997 21.:00 33.59

TOTAL 09-9612-0001 FOR Travel 87.59

NO SUBTASK USED
02/24/1997 14:00 02/25/1997 21:00 14.00
02/24/1997 14:00 02/25/1997 21;0p 28.00.

TOTAL 09-9612-0001 FOR Meals 42.00

TOTAL FOR: 09-9612-0001 464.54

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0002 FOR Computer Usage 323.86

Account Code: 07 Communications

Public Participation Support NO SUBTASK USED
AT&T CALL CARD ALLOC 1/10/97 1/10/97 PHONE BILL 3.43
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC. 1.94

TOTAL 09-9612-0002 FOR Communications 5.37

TOTAL FOR: 09-9612-0002 329.23

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9612-0003 Site Name/Task Desc: SEQUOIA MINE SITE

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST 9.74
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST 12.77
FROMEX DUP SLIDES LOS ANGELES IMPREST 24.63 .

TOTAL 09-9612-0003 FOR Outside Service 47.14

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
FROMEX SLIDE FILM 36 EXP LOS ANGELES IMPREST 9,73

TOTAL 09-9612-0003 FOR Expendables 9.73

TOTAL FOR: 09-9612-0003 56.87

*** Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9612-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

TOTAL 09-9612-0004 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
L.A. CELLULAR CELLULAR PHONE CALLS 503-2453 LOS ANGELES IMPREST

Account Code: 26 Outside Service

Removal Support (PRP/State)
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST

TOTAL 09-9612-0004

NO SUBTASK USED

TOTAL 09-9612-0004

FOR Communications

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
02/19/1997 POV: LBO TO FROMEX TO LBO=1 OMI VERONICA GALE - LONG BEACH, CA

TOTAL 09-9612-0004

55.34

. 3-9:87

39.87

FOR Outside Service

01/20/1997 00:00 01/20/1997 O0.:0p

FOR Travel

TOTAL FOR: 09-9612-0004

9.20

9.20

3.00

300

107.41

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9612-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: HASSAYAMPA - LYNX CREEK FFR

TOTAL 09-9612-0005 FOR Computer Usage

TOTAL FOR: 09-9612-0005

1.22

1.22

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9612-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: MOLYCORP INC

Account Code: 27 Subcontractor Service

Removal Assessment
702002-702015 09-9612-0010 AGS, INC.

TOTAL 09-9612-0010

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
02/17/1997 OVEN.WATER JUGS.STRESS BEVS PAUL W. MARTIN • LAS VEGAS, NV
02/17/1997 GLOVES,ROPE,WOOD PAUL W. MARTIN - LAS VEGAS, NV

TOTAL 09-9612-0010 FOR Computer Usage

NO SUBTASK USED

79.17

FOR Subcontractor Service

02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15

TOTAL 09-9612-0010 FOR Expendables

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
02/16/1997 GASOLINE FOR RENTAL CAR KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/16/1997 GASOLINE FOR RENTAL CAR KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/16/1997 GASOLINE FOR EPA VEHICLE KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/16/1997 DIESEL FOR GEOPROBE PAUL W. MARTIN - LAS VEGAS, NV
02/17/1997 GASOLINE FOR RENTAL CAR KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/17/1997 BUSINESS CALL KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/17/1997 INCIDENTALS KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/17/1997 LODGING KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/17/1997 INCIDENTALS JOHN B. GREGORY - LAS VEGAS, NV
02/17/1997 J. GREGORY LODGING PAUL W. MARTIN - LAS VEGAS, NV
02/17/1997 J. GREGORY BUISNESS CALLS PAUL W. MARTIN - LAS VEGAS, NV
02/17/1997 DIESEL FOR GEOPROBE PAUL W.MARTIN -LAS VEGAS, NV
02/17/1997 INCIDENTALS PAUL W.MARTIN - LAS VEGAS, NV
02/17/1997 LODGING PAUL W. MARTIN - LAS VEGAS, NV
02/18/1997 BUSINESS CALL KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/18/1997 INCIDENTALS KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/18/1997 LODGING KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/18/1997 INCIDENTALS JOHN B. GREGORY - LAS VEGAS, NV
02/18/1997 J. GREGORY LODGING PAUL W. MARTIN - LAS VEGAS, NV
02/18/1997 J. GREGORY BUISNESS CALL PAUL W.MARTIN - LAS VEGAS, NV
02/18/1997 BUISNESS CALL PAUL W.MARTIN - LAS VEGAS, NV
02/18/1997 INCIDENTALS PAUL W. MARTIN - LAS VEGAS, NV
02/18/1997 LODGING PAUL W. MARTIN - LAS VEGAS, NV
02/19/1997 INCIDENTALS KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/19/1997 LODGING KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/19/1997 INCIDENTALS JOHN B. GREGORY - LAS VEGAS, NV
02/19/1997 J. GREGORY LODGING PAUL W. MARTIN - LAS VEGAS, NV
02/19/1997 J. GREGORY BUISNESS CALLS PAUL W.MARTIN - LAS VEGAS, NV
02/19/1997 BUISNESS CALL PAUL W. MARTIN - LAS VEGAS, NV

*** Confidential Business Information - Not for Release "*

02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/199723:15
02/16/1997 07:00 02/21/199723:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/199723:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 23:15

2,71.4.25

2,714.25

86.78
77.61

164.39

19.60
26.10
33.50
34.38
17.14
1.50
2.00

20.52
2.00

20.52
1.50

20.00
2.00

20.52
1.50
2.00

20.52
2.00

20.52
.75

3.00
2.00

20.52
2.00

20.52
2.00

20.52
2.25
.75
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

Site Name/Task Desc: MOLYCORP INC

NO SUBTASK USED

TDD Number: 09-9612-0010

Account Code: 43 Travel

Removal Assessment
02/19/1997 INCIDENTALS PAUL W. MARTIN - LAS VEGAS, NV
02/19/1997 LODGING PAUL W.MARTIN - LAS VEGAS, NV
02/20/1997 BUSINESS CALL KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/20/1997 INCIDENTALS KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/20/1997 LODGING KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/20/1997 INCIDENTALS JOHN B. GREGORY - LAS VEGAS, NV
02/20/1997 J. GREGORY LODGING PAUL W.MARTIN - LAS VEGAS, NV
02/20/1997 J. GREGORY BUISNESS CALLS PAUL W. MARTIN - LAS VEGAS, NV
02/20/1997 GAS FOR GENERATORS PAUL W.MARTIN - LAS VEGAS, NV
02/20/1997 DIESEL FOR GEOPROBE PAUL W.MARTIN - LAS VEGAS, NV
02/20/1997 BUISNESS CALL PAUL W. MARTIN - LAS VEGAS, NV
02/20/1997 INCIDENTALS PAUL W. MARTIN - LAS VEGAS, NV
02/20/1997 LODGING PAUL W.MARTIN -LAS VEGAS, NV
02/21/1997 GASOLINE FOR RENTAL VEHICLE KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/21/1997 INCIDENTALS KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/21/1997 INCIDENTALS JOHN B. GREGORY - LAS VEGAS, NV
02/21/1997 BRIDGE TOLL PAUL W. MARTIN - LAS VEGAS, NV
02/21/1997 INCIDENTALS PAUL W.MARTIN -LAS VEGAS, NV
02/24/1997 DIESEL FOR GEOPROBE JOHN B. GREGORY - LAS VEGAS, NV
02/24/1997 DIESEL FOR GEOPROBE PAUL W. MARTIN - LAS VEGAS, NV
02/24/1997 RENTAL CAR PAUL W.MARTIN - LAS VEGAS, NV
03/07/1997 GEOPROBE REPAIRS PAUL W. MARTIN - COLMA, CA

02/16/199707:0002/21/199723:15 2.00
02/16/1997 07:00 02/21 /1997 23:15 20.52
02/16/199707:0002/21/199722:30 2.25
02/16/1997 07:00 02/21/1997 22:30 2.00
02/16/1997 07:00 02/21/1997 22:30 20.52
02/16/1997 07:00 02/21/1997 22:45 2.00
02/16/199707:0002/21/199723:15 20.52
02/16/1997 07:00 02/21/1997 23:15 1.50
02/16/1997 07:00 02/21/1997 23:15 20.26
02/16/199707:0002/21/199723:15 24.04
02/16/199707:0002/21/199723:15 .75
02/16/1997 07:00 02/21/1997 23:15 2.00
02/16/1997 07:00 02/21/1997 23:15 20.52
02/16/1997 07:00 02/21/1997 22:30 32.47
02/16/199707:0002/21/199722:30 2.00
02/16/1997 07:00 02/21/1997 22:45 2.00
02/16/1997 07:00 02/21/1997 23:15 1.00
02/16/1997 07:00 02/21/1997 23:15 2.00
02/16/1997 07:00 02/21/1997 22:45 10.00
02/16/1997 07:00 02/21/1997 23:15 42.01
02/16/1997 07:00 02/21/1997 23:15 977.25
03/07/1997 00:00 03/07/1997 00:00 106.01

Account Code: 56 Lab Analysis

Removal Assessment

TOTAL 09-9612-0010

NO SUBTASK USED

FOR Travel

9700.423 E&E LAB SALES 3/15/97 METALS
9700.422 E&E LAB SALES 3/15/97 METALS

Account Code: 67 Meals

Removal Assessment
02/17/1997 PER DIEM PAUL W. MARTIN - LAS VEGAS, NV
02/17/1997 PER DIEM KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/17/1997 PER DIEM JOHN B. GREGORY - US VEGAS, NV
02/18/1997 PER DIEM KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/18/1997 PER DIEM JOHN B. GREGORY - LAS VEGAS, NV
02/18/1997 PER DIEM PAUL W.MARTIN -LAS VEGAS, NV
02/19/1997 PER DIEM KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/19/1997 PER DIEM JOHN B. GREGORY - LAS VEGAS, NV
02/19/1997 PER DIEM PAUL W.MARTIN - LAS VEGAS, NV
02/20/1997 PER DIEM KRISTIN A. SHAEFFER - LAS VEGAS, NV
02/20/1997 PER DIEM JOHN B. GREGORY - LAS VEGAS, NV
02/20/1997 PER DIEM PAUL W.MARTIN - LAS VEGAS, NV
02/21/1997 PER DIEM KRISTIN A. SHAEFFER - LAS VEGAS, NV

1,655.75

1,760.00
2,420.00

TOTAL 09-9612-0010 FOR Lab Analysis

NO SUBTASK USED
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30
02/16/1997 07:00 02/21/1997 22:45
02/16/1997 07:00 02/21/1997 23:15
02/16/1997 07:00 02/21/1997 22:30

4,180.00

36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00

"• Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9612-0010 Site Name/Task Desc: MOLYCORP INC

Account Code: 67 Meals

Removal Assessment NO SUBTASK USED
02/21/1997 PER DIEM JOHN B. GREGORY - LAS VEGAS, NV 02/16/199707:0002/21/199722:45 36.00
02/21/1997 PER DIEM PAUL W. MARTIN - LAS VEGAS, NV 02/16/199707:00 02/21/1997 23;15 36.00.

TOTAL 09-9612-0010 FOR Meals 540.00

Account Code: 70 Contract Owned Vehicle Repair

Removal Assessment NO SUBTASK USED
02/17/1997 OIL CHANGE FOR GEOPROBE PAUL W.MARTIN - LAS VEGAS, NV 02/16/199707:00 02/21/1997 23; 15 34.38.

TOTAL 09-9612-0010 FOR Contract Owned Vehicle Repair 34.38

TOTAL FOR: 09-9612-0010 9,367.94

*** Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0011 FOR Computer Usage

Account Code: 30 Professional Development

Preliminary Assessments NO SUBTASK USED
UNIVERSITY OF TULSA MICROORGANISMS IN INDOOR AIR, C.COLLINE - COURSE FEE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0011 FOR Professional Development

Account Code: 32 Books & Publications

Preliminary Assessments
01/24/1997 BLMMAPS CHRISTIAN COLLINE - PHOENIX, AZ
02/03/1997 BLMMAPS CHRISTIAN COLLINE - PHOENIX, AZ

NO SUBTASK USED
01/24/1997 00:00 02/03/1997 00:00
01/24/1997 00:00 02/03/1997 00:00

244.46

350.00

350.00

38.50
55.70

TOTAL 09-9612-0011 FOR Books & Publications

TOTAL FOR: 09-9612-0011

94.20

688.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9612-0012

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training
03/04/1997 PARKING AT HOTEL KAREN L. JOHNSON - HONOLULU, HI
03/04/1997 BUSINESS CALL KAREN L. JOHNSON - HONOLULU, HI
03/04/1997 >TK-0168605477685 KAREN L. JOHNSON - HONOLULU, HI
03/04/1997 INCIDENTALS KAREN L. JOHNSON - HONOLULU, HI
03/04/1997 LODGING KAREN L. JOHNSON - HONOLULU, HI
03/05/1997 PARKING AT HOTEL KAREN L. JOHNSON - HONOLULU, HI
03/05/1997 INCIDENTALS KAREN L. JOHNSON -HONOLULU, HI
03/05/1997 LODGING KAREN L. JOHNSON - HONOLULU, HI
03/06/1997 PARKING AT HOTEL KAREN L. JOHNSON - HONOLULU, HI
03/06/1997 INCIDENTALS KAREN L. JOHNSON - HONOLULU, HI
03/06/1997 LODGING KAREN L. JOHNSON - HONOLULU, HI
03/07/1997 INCIDENTALS KAREN L. JOHNSON - HONOLULU, HI
03/08/1997 GAS FOR RENTAL CAR KAREN L. JOHNSON - HONOLULU, HI
03/08/1997 RENTAL CAR KAREN L. JOHNSON - HONOLULU, HI
03/09/1997 PARKING AT AIRPORT KAREN L. JOHNSON - HONOLULU, HI

Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH

TOTAL 09-9612-0012 FOR Computer Usage

NO SUBTASK USED
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00

Account Code: 67 Meals

Training
03/04/1997 PER DIEM KAREN L. JOHNSON - HONOLULU, HI
03/05/1997 PER DIEM KAREN L. JOHNSON - HONOLULU, HI
03/06/1997 PER DIEM KAREN L. JOHNSON - HONOLULU, HI
03/07/1997 PER DIEM KAREN L, JOHNSON - HONOLULU, HI

TOTAL 09-9612-0012

NO SUBTASK USED

TOTAL 09-9612-0012

FOR Travel

03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00
03/04/1997 06:30 03/09/1997 07:00

FOR Meals

213.67

5.00
.75

335.00
2.00

98.05
5.00
2.00

98.05
5.00
2.00

98.05
2.00
7.60

180.83
29.16

870.49

68.00
68.00
68.00
68.00

TOTAL FOR: 09-9612-0012

272.00

1,356.16

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

TOTAL 09-9701-0001 FOR Computer Usage

Account Code: 07 Communications

Federal Disaster Assistance NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.
#(415) 602-2492 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9701-0001 FOR Communications

Account Code: 26 Outside Service
Federal Disaster Assistance NO SUBTASK USED

PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

26.07

69.39
104.24

173.63

39.32

TOTAL 09-9701-0001 FOR Outside Service

TOTAL FOR: 09-9701-0001

39.32

239.02

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: SUITER COUNTY FLOOD RESPONSE

TOTAL 09-9701-0003 FOR Computer Usage

Account Code: 07 Communications

Federal Disaster Assistance NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SFOFC.
#(415) 602-2492 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9701-0003 FOR Communications
Account Code: 29 Postage & Delivery

Federal Disaster Assistance NO SUBTASK USED
#X1310455 SHIPPING CHARGES, 2/19/97, SFOFC.-LONG BEACH OFC. AIRBORNE EXPRESS

TOTAL 09-9701-0003 FOR Postage & Delivery

TOTAL FOR: 09-9701-0003

12.28

30.66
295.34

326.00

1.3.26.

13.26

351.54

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701-0004 Site Name/Task Desc: TRI-COUNTIES/DIABLO TRAINING

Account Code: 26 Outside Service
Training NO SUBTASK USED

WORLD TRADE PRINTING CENTER COPIES OF 1-2 SIDED OF THE HAZ WASTE OPERATIONS & EMER. RES. MANUAL LOS ANGELES
IMPREST

56.07

TOTAL 09-9701-0004 FOR Outside Service

TOTAL FOR: 09-9701-0004

56.07

56.07

*** Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9701-0005 Site Name/Task Desc: MARIPOSA COUNTY FLOOD RESPONSE

Account Code: 06 Computer Usage

TOTAL 09-9701-0005 FOR Computer Usage 2.70

Account Code: 07 Communications

Federal Disaster Assistance NO SUBTASK USED
#(415)602-2492 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) 245.55.

TOTAL 09-9701-0005 FOR Communications 245.55

Account Code: 32 Books & Publications

Federal Disaster Assistance NO SUBTASK USED
02/19/1997 TOPO MAPS FROM USGS AMY L. ESTEY - SAN FRANCISCO, CA 02/19/199700:0002/19/199700:00 27.50.

TOTAL 09-9701-0005 FOR Books & Publications 27.50

TOTAL FOR: 09-9701-0005 275.75

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

TOTAL 09-9701-0006

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9701-0006

FOR Computer Usage

TOTAL FOR:

FOR Outside Service

09-9701-0006

22.29

5,98

5.98

28.27

**• Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9701-0007 Site Name/Task Desc: STANISLAUS COUNTY FLOOD RESPONSE

Account Code: 07 Communications

Federal Disaster Assistance NO SUBTASK USED
MCI63590874 B/D 12/96-1/97 LONG DISTANCE CHARGES B/DOWN, 12/15/96-1/14/97, SF OFC. 14.81
#(415)602-2492 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) 138.54.

TOTAL 09-9701-0007 FOR Communications 153.35

TOTAL FOR: 09-9701-0007 153.35

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

TOTAL 09-9701-0008 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
SPRINT LONG DISTANCE CELLULAR FEES LOS ANGELES IMPREST
MCI63590874 B/D 12/96-1/97 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, SF OFC.
L.A. CELLULAR CELLULAR PHONE CALLS LOS ANGELES IMPREST

Account Code: 26 Outside Service

Removal Support (PRP/State)
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX PRINT FILM PROCESSED LOS ANGELES IMPREST
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST

Account Code: 41 Expendables

TOTAL 09-9701-0008

NO SUBTASK USED

FOR Communications

TOTAL 09-9701-0008 FOR Outside Service

Removal Support (PRP/State) NO SUBTASK USED
SKC- WEST, INC. PHOSGENE DRAEGER TUBES LOS ANGELES IMPREST

TOTAL 09-9701-0008 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
01/20/1997 POV: LBO TO FROMEX TO LBO=10MI VERONICA GALE - LONG BEACH, CA
02/19/1997 POV: LBO TO KINKOS TO LBO=1 OMI VERONICA GALE - LONG BEACH, CA
02/26/1997 POV: LBO TO PASADENA = 32MI STEVEN WALDER - SAN FRANCISCO, CA

01/20/1997 00:00 01/20/1997 00:00
01/20/1997 00:00 01/20/1997 00:00
02/26/1997 14:30 02/28/1997 21:30

TOTAL 09-9701-0008 FOR Travel

Account Code: 59 Protective Clothing

Removal Support (PRP/State) NO SUBTASK USED
VALLEN SAFETY NITRILE GLOVES, XL LOS ANGELES IMPREST

TOTAL 09-9701-0008 FOR Protective Clothing

69.06

53.84
14.10

112.58

180.52

41.52
1.89
3.19

19.16
9.20

10.47
28.14

113.57

64.41

64.41

3.00
3.00
9.60

15.60

TOTAL FOR: 09-9701-0008

50.71

493.87

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9701-0009 Site Name/Task Desc: PALOS VERDES SHELF.

Account Code: 06 Computer Usage

TOTAL 09-9701-0009 FOR Computer Usage 123.80

TOTAL FOR: 09-9701-0009 123.80

**" Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9701 -0010

Account Code: 06 Computer Usage

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

TOTAL 09-9701-0010 FOR Computer Usage

TOTAL FOR: 09-9701 -0010

5.03

5.03

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9701-0011 Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

Account Code: 06 Computer Usage

TOTAL 09-9701-0011 FOR Computer Usage 187.40

TOTAL FOR: 09-9701-0011 187.40

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher' 15

Date: 4/10/1997

TDD Number: 09-9702-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

TOTAL 09-9702-0001 FOR Computer Usage

TOTAL FOR: 09-9702-0001

32.10

32.10

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher:

Date:

15

4/10/1997

TDD Number: 09-9702-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: TOSCO REFINERY

TOTAL 09-9702-0002 FOR Computer Usage

Account Code: 26 Outside Service

Chemical Safety Audits
2/3/97 STMT COPY SERVICE COPYMAT
REPORT COPY (KINKOS) RONALD L. ANDERSON - MARTINEZ, CA

NO SUBTASK USED

02/25/1997

TOTAL 09-9702-0002

02/05/1997 00:00 02/25/1997 00:00

FOR Outside Service

Account Code: 41 Expendables

Chemical Safety Audits NO SUBTASK USED
02/08/1997 SAFETY GLASSES FRANK H. CASTRO-WEHR - SAN LEANDRO, CA
02/12/1997 OFFICE SUPPLIES RONALD L. ANDERSON - MARTINEZ, CA
02/20/1997 GOGGLES RONALD L. ANDERSON - MARTINEZ, CA

02/03/1997 00:00 02/08/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00

TOTAL 09-9702-0002 FOR Expendables

Account Code: 43 Travel

Chemical Safety Audits
GAS FOR EPA VEHICLE FRANK H. CASTRO-WEHR

RONALD L. ANDERSON -
RONALD L. ANDERSON -
RONALD L. ANDERSON -
RONALD L. ANDERSON -
RONALD L. ANDERSON
RONALD L. ANDERSON -
RONALD L. ANDERSON -

02/03/1997
02/05/1997 GASOLINE EPA VEHICLE
02/10/1997 GASOLINE EPA VEHICLE
02/11/1997 GASOLINE EPA VEHICLE
02/13/1997 GASOLINE EPA VEHICLE
02/13/1997 ENGINE OIL EPA VEHICLE
02/17/1997 GASOLINE EPA VEHICLE
02/25/1997 GASOLINE EPA VEHICLE
02/26/1997 GASOLINE EPA VEHICLE RONALD L. ANDERSON -

NO SUBTASK USED
- SAN LEANDRO, CA
MARTINEZ, CA
MARTINEZ, CA
MARTINEZ, CA
MARTINEZ, CA
- MARTINEZ, CA
MARTINEZ, CA
MARTINEZ, CA
MARTINEZ, CA

TOTAL 09-9702-0002

02/03/1997 00:00 02/08/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00
02/05/1997 00:00 02/25/1997 00:00

FOR Travel

174.53

15.94
19.70

35.64

10.39
49.57
3.23

63.19

35.55
18.82
21.05
16.69
13.02
11.00
11.14
11.60
13.93

152.80

TOTAL FOR: 09-9702-0002 426,16

*" Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9702-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

TOTAL 09-9702-0003 FOR Computer Usage

TOTAL FOR: 09-9702-0003

14.70

14.70

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9702-0004

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
702002-702015 09-9702-0004 AGS, INC.

Site Name/Task Desc: MARLAND MARINE OIL

TOTAL 09-9702-0004

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9702-0004 FOR Subcontractor Service

TOTAL FOR: 09-9702-0004

53.02

1,088.40.

1,088.40

1,141.42

f i l l

Confidential Business Information - Not for Release ***

I I I ( f f ! I I I I I



Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9702-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: ALAMEDA EXERCISE DESIGN COURSE

TOTAL 09-97024)005 FOR Computer Usage

TOTAL FOR: 09-9702-0005

144.23

144.23

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

03/22/1997

Voucher: 15

Date: 4/10/1997

TOTAL 09-97024)006

TDD Number: 09-9702-0006 Site Name/Task Desc: COALINGA OILY CREEK

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
02/19/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - COALINGA, CA
02/19/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - COALINGA, CA
02/19/1997 INCIDENTALS PETER D. LAWRENCE - COALINGA, CA
03/04/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - COALINGA, CA
03/04/1997 INCIDENTALS PETER D. LAWRENCE - COALINGA, CA

Account Code: 67 Meals

Emergency Response
02/19/1997 PER DIEM PETER D. LAWRENCE - COALINGA, CA
03/04/1997 PER DIEM PETER D. LAWRENCE - COALINGA, CA

TOTAL 09-97024)006

NO SUBTASK USED

TOTAL 09-97024)006

FOR Computer Usage

02/19/1997 04:30 02/19/1997 21:15
02/19/1997 04:30 02/19/1997 21:15
02/19/1997 04:30 02/19/1997 21:15
03/04/1997 06:30 03/04/1997 20:30
03/04/1997 06:30 03/04/1997 20:30

FOR Travel

02/19/1997 04:30 02/19/1997 21:15
03/04/1997 06:30 03/04/1997 20:30

FOR Meals

98.16

19.58
16.50
2.00

30.00
2.00

70.08

32.00
32.00

TOTAL FOR: 09-97024)006

64.00

232.24

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9702-0007

Account Code: ' 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-97024)007 FOR Computer Usage

TOTAL FOR: 09-97024)007

42.48

42.48

"* Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9702-0008 Site Name/Task Desc: MI-WUK RANCHERIA DRUG LAB SITE

Account Code: 06 Computer Usage

TOTAL 09-97024)008 FOR Computer Usage 150.10

TOTAL FOR: 09-97024)008 150.10

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9702-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

TOTAL 09-9702-0009 FOR Computer Usage

TOTAL FOR: 09-9702-0009

80.80

80.80

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9703-0005 Site Name/Task Desc: NEVADA COUNTY OIL SPILLS

Account Code: 06 Computer Usage

TOTAL 09-97034)005 FOR Computer Usage 7.73

TOTAL FOR: 09-97034)005 7.78

"• Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9703-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

TOTAL 09-97034)006 FOR Computer Usage

TOTAL FOR: 09-97034)006

176.07

176.07

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 15

Month Ending: 03/22/1997 Date: 4/10/1997

TDD Number: 09-9703-0007 Site Name/Task Desc: ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

Account Code: 06 Computer Usage

TOTAL 09-97034)007 FOR Computer Usage 45.82

TOTAL FOR: 09-97034)007 45.82

"* Confidential Business Information - Not for Release "*
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Contract Number:

Month Ending:

68-W6-0010

03/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 15

Date: 4/10/1997

TDD Number: 09-9703-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MOORPARK METH DRUG LAB

TOTAL 09-97034)009 FOR Computer Usage

TOTAL FOR: 09-97034)009

TOTAL FOR:

104.05

104.05

$74,553.33|

"* Confidential Business Information - Not for Release ***


